

ODISHA POWER TRANSMISSION CORPORATION LIMITED
(A Government of Odisha Undertaking)
Registered Office: Janpath, Bhubaneswar-751022
OFFICE OF THE SR. GENERAL MANAGER (CPC)
Telephone No.0674-2541801 Fax No.0674-2542964

Corrigendum - 2 to e-TENDER NOTICE NO -CPC-31/2016-17

The Delivery schedule has been corrected as detailed below

DELIVERY SCHEDULE UPLOADED EARLIER	DELIVERY SCHEDULE CORRECTED
Schedule period of Supply, Erection, Testing cum Commissioning of the 63 nos of 82.5 KVA DG sets i.e. 04 months /06 months/_08 months for <u>Phase -I, II & III</u> respectively from the date of issue of Purchase Order.	1. Schedule date of Supply of 63 nos of 82.5 KVA DG sets i.e. 04 months /06 months / 08 months for <u>Phase -I, II & III</u> respectively from the date of issue of Purchase Order- Remain unchanged. 2. Schedule date of Erection-cum-commissioning for 63 nos of 82.5 KVA DG sets shall be one (01) month from the schedule date of delivery (supply) for all the three phases respectively from the date of issue of purchase order.

All other terms & conditions of the tender remain unchanged.

Sr. G M, Central Procurement Cell

Handwritten signature and date: 25/8/16