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ODISHA POWER TRANSMISSION CORPORATION LTD. 

 

 
 
 

 
 
(1)PACKAGE 19-01: Construction of 132kv S/C line on D/C tower from 132/33kv Grid S/s, 
Nuapatana to 132/33kv Grid S/s, Banki along with 01no 132kv feeder bay extension at both ends 
on TURNKEY BASIS. 
 
(2 PACKAGE 19-02: Construction of 132kv S/c line on DC tower  from 132/33kv,  Grid S/s 
Nuapada to 132/33kv Grid S/s, Padampur along with 01no 132kv feeder bay extension at both ends 
on TURNKEY BASIS. 
 
(3) PACKAGE 19-03:   Construction of 132kv LILO line from 132kv Burla-Chipilima Tie line to 
220/132/33kv A.Katapalli Grid S/s along with 02nos of 132kv feeder bay extension at 
220/132/33kv A.Katapalli Grid S/s on TURNKEY BASIS. 
 
(4) PACKAGE 19-04: Construction of 132kv S/c Line on D/C tower from 220/132/33kv Grid S/s 
Bhadrak to 132/33kv Grid S/s, Anandpur along with 01no 132kv feeder bay extension at both ends 
& on TURNKEY BASIS. 
 

 
 

CONDITIONS OF CONTRACT 
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NOTICE INVITING TENDER-NIT NO. 19 / 2013-14 
TENDER SPECIFICATION NO Sr. G.M-CPC- Tender- Package –19-01, 19-02, 19-

03 & 19-04 / 2013-14 
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SPECIAL CONDITIONS OF CONTRACT 
(SCC) 

VOLUME - IA 
SECTION: SCC 

CONTENTS 
SL. NO. DESCRIPTION       
1.  General Information 
2.  Scope of work 
3.  Qualifying requirements 
4.  Prices 
5.  Price Adjustment 
6. Taxes & Duties 
7. Basis of Evaluation & Comparison 
8. Terms of Payment 
9. Quantity Variation 
10. Work Schedule 
11. Contract Performance Guarantee 
12. Liquidated damage for Delay in Completion 
13. Functional Guarantees, Liquidated Damages for  

Non-Performance (Applicable for Power Transformer) 
14. Indemnity Bond 
15. Storage-Cum-Erection Insurance 
16. Power, Water & Communication 
17. Land for Contractor’s Office’s, Store, Workshop etc. 
18. Progress Reports  
19. Surplus Materials 
20. Latent Defect Warranty 
21. First Aid 
22. Submission of Bids 
23. Bid Guarantee 
24. Contractor Performance Feedback and Evaluation System 
25. Ineligibility For Future Tenders 
26. Utilisation of Ash & Ash Products 
27. Trial Operation 
28. Handing Over & Taking Over 
29. Fraudulent Policy 
30. Spares 
31. After Sales Services 
32. Incentive 
33. Obtaining of Statutory Approval 
34. Licence 
35. Solving Right of Way-(Tree and Plant Compensation) 
36. Materials Supplied by Owner 
37. Conditions For Issue Of Materials 
38. Important SCC Instructions / Guidelines. 
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SPECIAL CONDIONS OF CONTRACT 
 

VOLUME – IA 
 

All the conditions stipulated in Special Conditions of Contract (SCC) shall supplement the 
General Conditions of Contract (GCC), Erection Condition of Contract (ECC), 
Instructions to Bidders (INB) and Technical Specification Vol. IIA & IIB. Wherever there 
is a conflict the provisions herein shall prevail over those in the GCC, ECC, INB and 
Technical Specification & Data Sheet Vol. II & IIA. 
 
1.0 GENERAL INFORMATION 
 
1.1 Odisha Power Transmission Corporation (OPTCL) (A wholly owned subsidiary of 
Government of Odisha) incorporated under the Companies Act, 1956, having its 
Registered Office at Janpath, Bhubaneswar – 751022 (hereinafter called the owner) invites 
single stage two part bid tender for the following packages  in the state of Odisha (as 
specified in the INV of the bidding documents) on turnkey basis.  

 
(1)PACKAGE 19-01: Construction of 132kv S/C line on D/C tower from 132/33kv Grid S/s, 
Nuapatana to 132/33kv Grid S/s, Banki along with 01no 132kv feeder bay extension at both ends 
on TURNKEY BASIS. 
 
(2 PACKAGE 19-02:  Construction of 132kv S/c line on DC tower  from 132/33kv,  Grid S/s 
Nuapada to 132/33kv Grid S/s, Padampur along with 01no 132kv feeder bay extension at both ends 
on TURNKEY BASIS. 
 
(3) PACKAGE 19-03:   Construction of 132kv LILO line from 132kv Burla-Chipilima Tie line to 
220/132/33kv A.Kantapalli Grid S/s along with 02nos of 132kv feeder bay extension at 
220/132/33kv A.Kantapalli Grid S/s on TURNKEY BASIS. 
 
(4) PACKAGE 19-04: Construction of 132kv S/c Line on D/C tower from 220/132/33kv Grid S/s 
Bhadrak to 132/33kv Grid S/s, Anandpur along with 01no 132kv feeder bay extension at both ends 
& on TURNKEY BASIS. 
 
1.2   Odisha Power Transmission Corporation Ltd.(OPTCL),  invites sealed bids for the 
package for Construction of Transmission line and  sub-station bay extension work as 
indicated above in Cl No. 1.1, On domestic competitive bidding basis for the purpose of :  
“Design, Engineering, Supply, Erection, Testing & Commissioning of Transmission line 
and Sub-Station bay extension with associated system on turnkey basis in the location  / 
Area as specified in the INV of the bidding documents) in the state of Odisha. 
Bidding document No. As specified in the INV of the bidding documents. 

 
1.3 The project shall be executed and funded by Odisha Power Transmission 
Corporation Ltd. and the Ownership of the aforesaid package shall remain vested  with 
Odisha Power Transmission Corporation Ltd. All eligible payments against  this 
work shall be made by Odisha Power Transmission Corporation Ltd. 
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1.4        “Owner” shall mean Odisha Power Transmission Corporation Ltd. 

For the purpose of execution of the Contract, the contractual activities on the part 
of the ‘Owner’, wherever context requires so, shall be performed by Odisha Power 
Transmission Corporation Ltd. 

 
1.5 The contents of Bidding Documents are as indicated under Clause 4.0, Section – 
 INB, Conditions of Contract, Volume – I of Bidding Documents. The 
 requirements,  conditions, appendices etc., stated in Conditions of Contract 
 (Volume – I), Bid Proposal Sheets (Volume – IB), Technical Specifications 
 (Volume –II) and Technical Data Sheet (Vol.IIA) shall apply to and shall be 
 considered as part of this Volume (i.e. Volume –IA) as if bound together. In case of 
 any discrepancy between the  provisions of this volume and other  volumes of the 
 bidding Documents, the provisions  of this volume shall prevail. 
 
1.6 Unless brought out clearly, the Bidder shall be deemed to conform strictly to the 
 provisions of Bidding Documents. Any discrepancy between Specifications and the 
 technical literature / catalogues and drawings with the Bid will not be considered. 
 
1.7    The respective rights of the Consultant / Owner and Bidders / Contractors shall  
 be governed by the Bidding Document / Contracts signed between the Owner and 
 the Contractor for the respective packages. 
2.0       SCOPE OF WORK 
 
2.1 The scope of the work shall be completely covering all the equipments and their  
  erection specified under the accompanying Technical Specifications. It will include 
  the following:- 

a) Detailed design of the equipment; 
 

b) Complete manufacture including Type, Acceptance & Routine testing as specified. 
c) Providing Engineering drawing, data, operational manual, etc. for the Odisha 
 Power  Transmission Corporation Ltd.’s approval; 

 
d) Packing and transportation from the manufacturer’s works to the site; including 
 transit  insurance & custom clearance/port clearance (if required), port handling, 
 clearance for  imported goods and further loading (if applicable) “As delivered at 
 site basis”. 

 
e) Receipt, Unloading, storage, storage cum erection insurance,. Preservation and 
 conservation of equipments / materials at the site;. 
f) Pre-assembly, if any, erection, testing and commissioning of all the equipments 
 required for construction of Sub-station bay extension and associated system 
 (including all the civil works) and Testing and commissioning of Sub-station bay 
 extension and associated system. 
g) Reliability tests, performance and guarantee tests on completion of commissioning. 
h) Handing over of the completed system to the owner. 
i) Satisfactory conclusion of the contract. 
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2.2 The detailed scope of work covered under the package is specified in the Technical 
 Specifications, Volume-II (TS) and Technical data Sheet (Vol. IIA) for specific 
 packages. 
2.3 Before proceeding with the work, the Contractor shall fully familiarize himself with 

the site conditions. It shall be the responsibility of the contractor to arrange all inputs 
required for detailed engineering and execution. The Bidders are advised to visit the 
site, collect all necessary inputs and acquaint themselves with the topography, 
infrastructure etc. The Contractor shall be fully responsible for providing all 
equipment, materials, systems and services specified or otherwise which are required 
to complete the work and successful testing & commissioning of the Sub-station bay 
extension and associated system. 

 
2.4 All materials including Steel and cement required for the civil works shall be 

supplied by the Contractor. 
 
2.5 Any other items not specifically mentioned in the Specifications but which are 

required for erection, testing, commissioning and satisfactory operation of the 
Substation bay extension and associated system are deemed to be included in the 
scope of the Specification unless specifically excluded. 

 
 
3.0   QUALIFYING REQUIREMENTS 

 3.1     The Qualifying Requirements for the Bidders are based on meeting the minimum 
pass/fail    criteria specified in Section-INV and INB (Vol-1) of the bidding documents. 
 
4  PRICES 
 
4.1 The items/equipment/ material/works (referred to as ‘items’ for the sake of brevity) 
generally required for completion of the scope of work as per the Technical Specifications 
(TS). Vol.-II of Bidding Documents, are described and given in Schedules of Items and 
Prices (Price Schedules) forming part of Bid Proposal Sheets (BPS), Vol.-IB of Bidding 
Documents. However, the brief descriptions of work shall not be construed to limit the 
scope of work, and the same shall be read in conjunction with corresponding sections of 
TS including amendment/errata, if any, thereto. 
 
4.2 Bidder shall quote ex-works/ex-factory/ex-showroom (referred to as “Ex-works’) 
price, as applicable and transportation and insurance charges separately, for FOR 
destination site delivery of the items indicated in the relevant schedules of Bid Proposal 
Sheets (BPS), Volume-IB. Sales Tax, VAT, Excise Duty, Cess, Local Taxes, Octroi / 
Entry tax and other levies, if any, in respect of direct transaction between the Owner and 
the Contractor under  the Contract, shall not be included in the quoted price but shall be 
indicated separately, wherever applicable, in the BPS. Also Octri / Entry tax, if any, in 
respect of bought-out finished items, which shall be dispatched directly from the Sub-
Vendor’s works to the Owner’s site (sale-in-transit), shall not be included in the quoted 
price but shall be indicated separately, wherever applicable, in BPS. 
 
4.3 Bidder shall quote separately, as per relevant Price Schedules of BPS, the charges for 
erection, testing & commissioning (which shall be inclusive of charges for unloading, 
Handling, storage, insurance etc.) of all items, which are to be supplied and / or erected at 
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site and charges of associated civil works as specified in TS. These charges together for all 
equipment/materials/spares, as applicable, shall be deemed to be included in the ‘Erection 
Charges’ to be quoted against the items indicated in relevant schedule of BPS. In addition, 
the cost of all materials required for successful erection, testing and commissioning of the 
Sub Stations and transmission line including the associated civil works, not indicated 
separately in the schedule of supply items in the BPS but required as per TS, shall be 
deemed to be included in the ‘Erection Charges’. 
 
4.4  Bidders shall include the cost of type tests and other tests, to be carried out in line 

with the Technical Specifications, in the bid price. 
4.5  Service tax, as reimbursable to the Contractor by Odisha Power Transmission 

Corporation Ltd., in terms of the Bidding Documents shall not be included in the 
quoted price but shall be indicated separately, wherever applicable, in BPS. 

5.0   PRICE  ADJUSTMENT. 
5.1  General 
5.1.1  The prices for execution of the entire works covered under the scope of this 
Specification  shall be quoted by the Bidder in the manner specified, in the BPS. The Ex-
works price component, less advance will be subject to price adjustment, only for 
equipment/materials/items of work specifically stated under clause  5.2 below, (for which 
the bidder shall quoted a base price), base on separate formula as per price adjustment 
provisions given herein. 
 
5.1.2 Price for Ex-works price component for all other equipments/ items except civil 
works  specified at Clause 5.2 below, Erection Charges , Charges for Inland Freight & 
Insurance etc shall be FIRM and no price adjustment shall be applicable for these 
components for    the entire duration of the Contract. 
 
5.1.3  No price adjustment shall be applicable on the portion of the Contract Price 
payable to the Contractor as advance payment. 
 
5.2.1  PRICE ADJUSTMENT FOR TRANSMISSION LINE: 
A. Fabricated Tower Parts (including Bolts & Nuts)(As per latest  IEEMA 
 circular applicable) 
EC1 = EC0 [0.15 + a x A1/ A0 + b x B1 / B0 + 0.11 x L1 / L0] – EC0 
 Where, EC1 is the price adjustment amount payable on ex-works prices of 
 fabricated tower parts (including Bolts & Nuts), shipment-wise. 
ECo= Ex-works price component of fabricated tower parts (including ex-works price of 
 Bolts & Nuts) shipment-wise. 
A = Price index of steel / re-rolled steel angles of size 150 mm x 150 mm x 12 mm 
 conforming to IS:2062:1992, as published by IEEMA. 
B = Price index for Electrolytic High Grade Zinc, as published by IEEMA. 
L =  All India Consumer Price Index for Industrial workers, as published by Labour 
 Bureau, Shimla (Govt. of India). 
a =  Co-efficient of Steel;, Value of which shall be between 0.58 & 0.68. 
b. = Co-efficient of Zinc, Value of which shall be between 0.06 & 0.16 and the sum of 
 a & b shall be 0.74. 
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B. Line Materials 
B.1 Earthwire 
 
 EC EW1= EC EW [0.15 + 0.74 (A1 / A0) + 0.11 (L1 / L0) – EC EW 
 
Where, 
 
 EC EW1 = Price adjustment amount payable on Ex-works price of Earthwire,  
   shipment-wise. 
 
 EC EW = Ex-works price for Earth wire, shipment-wise. 
 
A = Published price indices for high tensile steel galvanized wire, as published by 
 CACMAI / Nationally recognized published index acceptable to Employer. 
 
L = All India consumer price index for industrial workers as published by Labour 
 Bureau, Shimla (Govt. of India) 
 
B.2 Hardware Fittings: 
 
ECHWl= ECHW [0.15 + 0.43 (A1 / A0) + 0.05 (B1 / B0) + 0.21 (C1 /Co) + 0.16  
  (L1 /Lo)] – ECHW 
 
ECHWl = Price adjustment amount payable on Ex-works price of Hardware,   
  shipment-wise. 
  
ECHW = Ex-works price for Hardware fittings. 
 
A, B&C= Price indices for EC grade aluminum ingots, zinc and mild steel   
  respectively as published by IEEMA. 
 
L=  All Indian consumer price index for industrial workers as published by  
  Labour Bureau, Shimila (Govt. of India). 
 
B.3 Conductor and Earth wire Accessories. 
 
  (i) Mid Span Compression Joint for Earthwire 
      EC1 =ECO [0.20 + 0.40 (A1 / A0) + 0.05 (B1 / B0) + 0.20 (C1/ C0) +0.15 (L1 / L0) - EC0 
  
  (ii) Mid Span Compression Joint for ACSR Conductor, Repair Sleeve for ACSR   
 Conductor 

EC1 = ECO [0.20 + 0.65 (A1 / A0) + 0.15 (L1 / L0) – EC0 
 
(iii) Vibration Damper for 7/3.15mm, earthwire, Suspension Clamp for 7/3.15mm 
 earth, Tension Clamp for 7/3.15mm, earthwire & Vibration Damper for ACSR 
 Conductor. 
 EC1 = ECO [0.20 + 0.07 (B1 / B0) + 0.58 (C1 / C0) + 0.15 (L1/L0)] –ECO 
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(iv)Flexible Copper Bond shall be on Firm price basis. 
 
In the above formulae, 
 
 EC1 = Price adjustment amount of respective items. 
 
 EC0 = Ex-works price for Conductor & Earth wire Accessories. 
 
 A = Price indices for EC grade aluminum ingots, as published by IEEMA. 
 
 B = Price indices for Electrolytic High Grade Zinc, as published by IEEMA. 
 
 C = Price indices for Iron & Steel, as published by IEEM. 
 
 L = All India Average Consumer Price Index for industrial workers as   
  published by  Labour Bureau, Shimla (Govt. of India) 
 
 
B.4 For Disc/Long Rod Insulator 
 
 The price adjustment on the Ex-works price component of Disc/ Long Rod 
Insulator shall  be as follows: 

EC1 = ECO  x [0.15 + a x  (A1 / A0) + b (B1 / B0) + 1x  (L1/L0)] –ECO 
 Where, 
EC1 = Price adjustment amount on ex-works price of Insulator or each shipment. 
ECO = Ex-works price component of Insulator shipment-wise. 
 

A & B are price index of Electrolytic High Grade Zinc Ingots, as published by 
IEEMA and Index number of Wholesale Price of fuel, power, light & lubricant as per RBI 
Bulletin (Base 1993-94 = 100), respectively.  
 
L = Labour Index as published by Labour Bureau, Shimla (Govt. of India) 
 
A = Coefficient of Electrolytic High Grade Zinc Ingots, which shall be 0.05 
B = Co-efficient of fuel, power light & lubricant as per RBI Bulletin, which shall be 0.53. 
1 = Coefficient of laboure index in the ex-factory price of the equipment/ materials, which     
shall be 0.27 
 
2.1   i) Subscript ‘O’ refers to indices as on thirty (30) days prior to date of opening of 
Bids for materials & labour. 
 
ii) Subscript ‘1’ refers to indices as on 60 (sixty) days prior to the date of shipment. 
 
2.2 The total adjustment for earth wire, Hardware Fittings and Conductor & Earth wire 
Accessories and Disc/ Long Road Insulators shall be subject to a ceiling of + 20% 
individually of respective Ex-Works price of Earth wire, Hardware Fittings and Conductor 
& Earth wire Accessories and Disc/ Long Rod Insulators. 

However, the total price adjustment of fabricated tower parts (including Bolts & 
Nits) shall not be subject to any ceiling whatsoever. 
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3. Installation (including Civil Works) Price Component 
 
 The formula for calculation of the monthly price adjustments for Installation 
[including  civil weeks but excluding survey, soil investigation and aviation signal for 
river crossing  towers (if any) price component shall be as under. 
A. Installation price component [including civil works but excluding supply & 
placement of  reinforcement steel, concreting, survey, soil investigation and aviation 
signal  for river crossing towers (if any) 
 
ER1 = ERo [0.20 + 0.22 (A1/A0) + 0.58 (L1/L0)] –ER0 
 
Where, 
 
ER1 = Price adjustment amount payable on Installation price component (excluding 
supply & placement of steel and concreting) for each billing. 
  
ER0 = Value of erection work done (excluding supply & placement of steel and 
concreting) in billing period as established by Contract. 
 
A = Rate for Diesel Oil as published by Indian Oil Corporation which has jurisdiction 
over the place of work. 
 
L = Indian field Labour index-namely All India Consumer Price Index for industrial 
 workers as published by Labour Bureau, Shimla (Govt. of India) 
 
B.        Supply and Placement of Reinforcement Steel. 
 
ER1 = ERo [0.20 + 0.10 x  (A1/A0) + 0.05 x  (L1/L0) + 0.65 x (B1/B0] –ER0 
 
Where, 
 
ER1 = Price adjustment amount payable on price components of supply and Placement 
 of Steel. 
 
ER0 = Value of supply & placement of steel in billing period as established by Contract. 
 
A = Rate for Diesel Oil as published by Indian Oil Corporation which has jurisdiction 
 over the place of work. 
 
L = Indian field Labour index-namely All India Consumer Price Index for industrial 
 workers as published by Labour Bureau, Shimla (Govt. of India) 
 
B = Index numbers of wholesale price in India for iron and steel as published by 
 Reserve Bank of India Bulletin ( average of the month). 
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C. Concreting 
 
ER = ERo [0.20 + 0.20 x  (A1/A0) + 0.10 x  (L1/L0) + 0.30 x (B1/B0) + 0.20 x (Cl / 
 C0)] –ER0 
 
Where, 
 
ER1 = Price adjustment amount payable on price components of concreting. 
 
ER0 = Value of concreting in billing period as established by Contract. 
 
A = Rate for Diesel Oil as published by Indian Oil Corporation which has jurisdiction 
 over the place of work. 
 
L = Indian field Labour index-namely All India Consumer Price Index for industrial 
 workers as published by Labour Bureau, Shimla (Govt. of India) 
 
B = Index numbers of wholesale price in India for Cement as published by Reserve 
 Bank of India Bulletin (average of the month). 
 
C = Index numbers of wholesale price in India for ‘ non-metallic mineral products 

(structural clay products)’ as published by Reserve Bank of India Bulletin (average 
of the month). 

 
3.1     (i)Subscript ‘o’ will correspond to thirty (30) days prior to date of opening of Bids. 
 

ii)Subscript ‘1’ will correspond to the month of billing. 
 
3.2 The total price adjustment amount for Installation (including civil works) price 
 component shall not be subject to any ceiling whatsoever. 
 
4. The bidder shall indicate in his bid the actual values of the coefficients a, b etc to 

be adopted, keeping in view the range/ total values given in paras 2 above. 
 
5. The above price adjustment provision shall be invoked by either party subject to 
 the following further conditions. 
 
a) For the purpose of Price Adjustment on ex-works price components of the 
equipment, the date of shipment for Goods shall mean scheduled date of shipment or 
actual  date of shipment, whichever is earlier. Scheduled date of shipment will be ex-
works date of  despatch, governed by the accepted PERT Network / Bar Chart, Similarly, 
for the purpose of Price Adjustment on Installation price component, the  Billing period 
shall mean the billing period as per Contract time, schedule, i.e, the agreed Bar Chart or 
actual period, whichever is earlier. The period for various Installation activities will be as 
per agreed Installation Bat Chart indicating monthly schedule of  I*installation activities 
for completion of works. However, when the Employer’s specific  approval for 
advancement of shipment/ installation activities has been obtained in such  case the said 
advanced date  shall be treated as the schedule date of shipment/  installationactivities for 
the purpose of working out the price adjustment payable. 
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 No price increase shall be allowed beyond the original delivery / Installation dates 
unless  specifically stated in the Time Extension Letter, if any, issued by the Employer. 
The Employer will, however, be entitled to any decrease in the Contract Price which 
maybe  caused due to lower price adjustment amount in case of delivery of Goods/ 
Installation  beyond the original delivery / Installation dates. Therefore, in case of 
delivery of Goods/ Installation beyond the original delivery/ Installation dates, the liability 
of the Employer shall be limited to the lower of the price adjustment amount which may 
work out either on schedule date or actual date of despatch of Goods/ Installation. 
 
b)In case IEEMA does not publish any of the price indices, as mentioned above, the 
Bidder shall indicate any nationally recognized published index for respective items and 
the source of the same shall be furnished in the Bid. 
c)In case of non-publication of applicable indices on a particular date, which happens to be 
the applicable date for Price Adjustment purpose, the published indices prevailing 
immediately prior to the particular date shall be applicable. 
 
d)If the price Adjustment amount works out to be positive, the same is payable to the 
Contractor by the Employer and if it works out to be negative, the same is to be recovered 
by the Employer from the Contractor.  
 
6. The Contractor shall promptly submitted price adjustment invoices for the supplies 
made work done positively within three (3) months from the date of shipment / work done, 
whether it is positive or negative.  
 
5.2.2 PRICE ADJUSTMENT FOR SUB-STATION 
 
1. General 
 
1.1 Prices for work and materials covered under the scope of this Specification shall be 
furnished by the bidder in the manner specified in the Bid Form & Price Schedules. The 
bidder shall quote base prices for the Ex-Works price component of the equipment / 
materials, the complete equipment procured as spares (for CB, ISO, CT, CVT & SA  only) 
and installation (including civil works) price components of the equipment/ materials. 
These price components for certain equipment/ materials, as specified, shall be subject to 
price adjustment to reflect changes in the cost of laborer and material components as per 
the provisions given below: 
 
1.2  The Ex-Works Price Components for Installation Hardware, Control and Relay 
Panels, PLCC Equipment, Wave Traps, Bus Post Insulators, Fire Protection Systems, 
Illumination System, L.T. Switchgear, IPS Aluminum Tube, Spares Maintenance & 
Testing Equipment,  etc. and other items not specifically mentioned below shall remain 
firm and no price adjustment shall be applicable for the price components of these items. 
 
1.3 Other Charges viz. inland transportation, inland insurance type tests charges, 
computer studies (if any) & training charges etc shall be firm and no price variation shall 
be payable for those components. 
 
2.  Ex-works Price Component 
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 The formulae for calculating the price adjustment to be applied to the Ex-works 
price component of the main equipment will be as follows: 
 
A. Circuit Breaker 
 
 P1 = PO x [0.15 + a x (A1/A0) + b x (B1/B0) + c x (C1/C0) + d x (D1/D0) + 1 x  
                        (L1/L0)]-P0 
  
 Where,  
 
 P1                 =  Price adjustment amount for each shipment 
 
 Po          =  Ex-works price of the respective equipment. 
  

A, B, C, D    =  Price indices of raw materials used in the equipment as published  
  by  IEEMA. 

 
 L          = Consumer Price Index as published / declared by Labour Bureau,  
   Shimla, Govt.  of India. 
 
 a, b, c, d       = The value of corresponding coefficients of raw materials used and  
   the sum of which should be between 0.55 to 0.65.  
 
 1         = Co-efficient for labour component, 
 
 These coefficients are estimated percentage of major raw material / labour 
component  involved in the Ex-works price of equipment such that their summation 
shall be equal to 0.85.  

B. Current Transformer, IVT  and Capacitance Voltage Transformer 
 
 P1 = PO x [0.15 + a x (A1/A0) + b x (B1/B0) + c x (C1/C0) + d x (D1/D0) + e x  
             (E1/E0) + 1 x (L1/L0)]-P0 
  
 Where, 
 
 P1 = Price adjustment amount for each shipment 
 
 Po= Ex-works price of the respective equipment. 
 
 A, B, C, D, E = Price indices of raw materials used in the equipment as published  
   by IEEMA. 
 
 L = Consumer Price Index as published / declared by Labour Bureau, Shimla,  
  Govt.  of India. 
  
 a, b, c, d, e = The value of corresponding coefficients of raw materials used and  
   the sum of which should be between 0.55 to 0.65.  
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 1 = Co-efficient for labour component, 
 
 These coefficients are estimated percentage of major raw material/labour 
component  involved in the Ex-works price of equipment such that their summation 
shall be equal to  0.85. 

C. Isolator and Surge Arrestor. 
 P1 = PO x [0.15 + a x (A1/A0) + b x (B1/B0) + c x (C1/C0) + d x (D1/D0) + 1 x 
  (L1/L0)]-P0 
  
 Where, 
 
 P1 = Price adjustment amount for each shipment. 
 
 Po= Ex-works price of the respective equipment. 
 
 A, B, C, D, = Price indices of raw materials used in the equipment as published by 
   IEEMA. 
 
 L = Consumer Price Index as published / declared by Labour Bureau, Shimla,  
  Govt.  of India. 
 
 a, b, c, d,  = The value of corresponding coefficients of raw materials used and  
   the sum of which should be between 0.55 to 0.65.  
 
 1 = Co-efficient for labour component, 
 
 These coefficients are estimated percentage of major raw material/labour 
component involved in the Ex-works price of equipment such that their summation shall 
be equal to 0.85. 
 

D. PVC/XLPE Insulated Power and Control Cables. 
 
 P1 = PO x [0.85 + 0.15 x (A1/A0)]  - P0 + (M1-M0) 
  
 Where, 
 
 P1 = Price adjustment amount per Km. of cable. 
 
 P0= Ex-works price per Km. of cable... 
 
 A = Price index for PVC/XLPE as published by IEEMA. 
 
 M1-M0 = Change in metal component of the works price of particular type &  size   
                       of cable. 
 Where, 
 M = Weight in MT of metal per Km. of Cable X Price index of Metal per MT as 
  published by IEEMA. 
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 The Bidder has to specify in his Bid metal component per Km. for each type and 
size of  cable. 
 
E. Sub Station Structures (including Bolts & Nuts). 
 
 For Lattice & Pipe Structures (including washers, foundation bolts and Bolts & 
Nuts). 
 
 P1 = PO x [0.15 + 0.58 x (A1/A0) + 0.16 x (B1/B0) + 0.11 (L1/L0)] - P0 
  
 Where, 
 
 P1 = Price adjustment amount for each shipment wise. 
 
 Po = Ex-works price of Lattice & Pipe Type Structure including washers,  
  foundation bolts & bolts & nuts. 
 
 A & B = Price indices of structural steel and electrolytic zinc as published by 
                IEEMA. 
 
 L = Consumer Price Index as published / declared by Labour Bureau, Shimla,  
  Govt. of India. 
 
2.1       i) Subscript ‘0’ refers to indices as on thirty (30) days period to date of  
  opening of Bids, for materials & labour. 
 
 Subscript ‘1’ refers to indices and exchange rate as applicable on: 
 
 a) Sixty (60) days prior to the date of shipment for Labour 
 
 b) At the expiry of two third (2/3) period from the date of base index to the  
  date of shipment for materials in case of CB, CT, CVT, ISO and SA. 
 
 c) Sixty (60) days prior to the date of shipment for materials in case of Power 
  & Control Cables and Sub-station structure. 
 
2.2 The total adjustment for CB, CT,CVT,SA, ISO, PVC/XLPE insulated Power & 
Control Cables and Sub-station Structures (including bolts & nuts) shall be subject to a 
ceiling of + 20% individually of respective  Ex-Works price of CB, CT,CVT,SA, ISO, 
PVC/XLPE insulated Power & Control Cables and Sub-station Structures (including bolts 
& nuts). 
 
3. Installation (including Civil Works) Price Component. 
 
 The formula for calculation of the monthly price adjustments for Installation 
[including civil works) price component shall be as under. 
 
A. Installation price component [including civil works but excluding ‘supply & 
 placement of reinforcement Steel’ & ‘Concreting’). 
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 ER1 = ER0 [0.20 + 0.80 x (L1/L0)] –ER0. 
 Where, 
 ER1 = Price adjustment amount for the Installation price component (excluding s 
  upply & placement of steel and concreting) for each billing. 
 
 ER0 = Price for installation (excluding supply & placement of steel and concreting 
  & including civil works), done in billing period as established by Contract. 
 
 L = Indian field Labour index-namely All India Consumer Price Index for  
  industrial workers as published by Labour Bureau, Shimla (Govt. of India). 
 
B.        Supply and Placement of Reinforcement Steel. 
 
 ER1 = ER0 [0.20 + 0.10 x  (A1/A0) + 0.05 x  (L1/L0) + 0.65 x (B1/B0)] –ER0 

 
Where, 

 
ER1 = Price adjustment amount payable on price components of supply and 

Placement of Steel. 
 
ER0 = Value of supply & placement of steel in billing period as established by 

Contract. 
 
A = Rate for Diesel Oil as published by Indian Oil Corporation which has 

jurisdiction over the place of work. 
 
L = Indian field Labour index-namely All India Consumer Price Index for 

industrial workers as published by Labour Bureau, Shimla (Govt. of India) 
 
B = Index numbers of wholesale price in India for iron and steel as published by 

Reserve Bank of India Bulletin ( average of the month). 
C. Concreting 
 

ER1 = ER0 [0.20 + 0.20 x  (A1/A0) + 0.10 x  (L1/L0) + 0.30 x (B1/B0) + 0.20 x 
(C1 / C0)] –ER0 

Where, 
ER1 = Price adjustment amount payable on price components of concreting. 
ER0 = Value of concreting in billing period as established by Contract. 
A = Rate for Diesel Oil as published by Indian Oil Corporation which has 

jurisdiction over the place of work. 
L = Indian field Labour index-namely All India Consumer Price Index for 

industrial workers as published by Labour Bureau, Shimla (Govt. of India) 
B = Index numbers of wholesale price in India for Cement as published by 

Reserve Bank of India Bulletin (average of the month). 
C = Index numbers of wholesale price in India for ‘non-metallic mineral 

products (structural clay products)’ as published by Reserve Bank of India 
Bulletin (average of the month). 
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3.1 i) Subscript ‘o’ will correspond to thirty (30) days prior to date of 
  opening of Bids.      

 
ii) Subscript ‘1’ will correspond to the month of billing for indices and average 

of the month for the exchange rate. 
 
3.2 The total price adjustment amount for Installation (including civil works) price 

component shall not be subject to any ceiling whatsoever. 
4. The bidder shall indicate in his bid the actual values of the coefficients a, b, c, d  

etc to be adopted, keeping in view the range/ total values given in para 2 above. 
5. The above price adjustment provision shall be invoked by either party subject to 

the following further conditions. 
a) For the purpose of Price Adjustment on ex-works price components of the 

equipment, the date of shipment for Goods shall mean scheduled date of shipment or 
actual date of shipment, whichever is earlier. Scheduled date of shipment will be ex-
works date of despatch, governed by the accepted PERT Network / Bar Chart, 
Similarly, for the purpose of Price Adjustment on Installation price component, the 
Billing period shall mean the billing period as per Contract time, schedule, i.e,, the 
agreed Bar Chart or actual period, whichever is earlier. The billing period for various 
Installation activities will be as per agreed Installation Bar Chart indicating monthly 
schedule of installation activities for completion of works. However, when the 
Employer’s specific approval for advancement of shipment/ installation activities has 
been obtained in such case the said advanced date shall be treated as the schedule 
date of shipment/ installation activities for the purpose of working out the price 
adjustment payable. 

 
 No price increase shall be allowed beyond the original delivery / Installation dates 

unless specifically stated in the Time Extension Letter, if any, issued by the 
Employer. The Employer will, however, be entitled to any decrease in the Contract 
Price which may be caused due to lower price adjustment amount in case of delivery 
of Goods/ Installation beyond the original delivery / Installation dates. Therefore, in 
case of delivery of Goods/ Installation beyond the original delivery/ Installation 
dates, the liability of the Employer shall be limited to the lower of the price 
adjustment amount, which may work out either on schedule date or actual date of 
despatch of Goods/ Installation. 

 
b) In case IEEMA does not publish any of the price indices, as mentioned above, the 

Bidder shall indicate any nationally recognized published index for respective items 
and the source of the same shall be furnished in the Bid. 

c) In case of non-publication of applicable indices on a particular date, which happens 
to be the applicable date for Price Adjustment purpose, the published indices 
prevailing immediately prior to the particular date shall be applicable. 

 
d) If the price Adjustment amount works out to be positive, the same is payable to the 

Contractor by the Employer and if it works out to be negative, the same is to be 
recovered by the Employer from the Contractor.  
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e) The Contractor shall promptly submitted price adjustment invoices for the 
supplies made / work done positively within three (3) months from the date of 
shipment / work done, whether it is positive or negative.  

 
 

5.2.3 PRICE VARIATION CLAUSE FOR ACSR CONDUCTORS 
 
1. General 
 
1.1 Prices for work and materials covered under the scope of this Specification shall be 

furnished by the bidder in the manner specified in the Bid Form & Price Schedules. 
The bidder shall quote base prices for the Ex-Works price of the goods. These price 
components for certain goods, as specified, shall be subject to price adjustment to 
reflect changes in the cost of labour and material components as per the provisions 
given below: 

 
1.2 The Charges viz. inland transportation, inland insurance type test charges etc. shall 

be firm and no price variation shall be payable for these components. 
 
2. Ex-works Price Component 
 
 The formulae for calculating the price adjustment to be applied to the Ex-works 

price component of Conductor will be as follows: 
  
 P1 = P0 x {0.15 + a x (A1 /A0) + b x (B1/B0) + c x (C1/C0) + 1 x (L1/L0)} – P0 

 

 Where, 
 
 P1 = Price adjustment amount, shipment-wise (if it works out negative, that 

 would mean the amount to be recovered by the Purchaser from the 
 Supplier). 

 
 P0 = Ex-works Price Conductor 

 
A,B,C &L are the indices for materials and labour as below: 
 
A = Price index of EC Grade Aluminium Ingots, as published by CACMAI / 

Nationally recognized published index acceptable to the Purchaser. 
 
B = Price index of High Carbon Steel, as published by CACMAI / Nationally 

recognized published index acceptable to the Purchaser. 
 
C = Price index of High Grade Zinc, as published by CACMAI / Nationally 

recognized published index acceptable to the Purchaser 
 
L =  All India average consumer price index for Industrial workers (base 2001 = 

100), as published by Labour Bureau, Shimla Govt. of India. 
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a =  C0-efficien5t EC Grade Aluminium Ingots, which shall be 0.65. 
b*. = C0-efficient for High Carbon Steel, which shall be 0.13. 
c* = C0-efficient for High Grade Electolytic Zinc, which shall be 0.02. 
1 = C0-efficient for labour component, which shall be 0.05  

 
(*) For bidders who intend to quote their prices based on High Tensile Galvanised 

Steel wire, the coefficient for the same (i.e. coefficient ‘b’ for High Tensile 
Galvanised Steel wire) shall be 0.15 and coefficient ‘c’ shall not be applicable. 

 
1. i)  Subscript ‘o’ refers to indices as applicable on 30 days prior to date of opening of  
  Bids (referred as base indices). 
 

ii) Subscript ‘1’ refers to indices as applicable on 60 days prior to date of 
shipment. 
 

2.2. The total price adjustment for Conductor shall not be subject to any ceiling 
whatsoever. 

 The above price adjustment provision shall be invoked by either party subject to 
 the following further conditions: 

a) For the purpose of Price Adjustment on ex-works price components of the Goods, 
the date of shipment for Goods shall mean scheduled date of shipment or actual date 
of shipment, whichever is earlier. Scheduled date of shipment will be ex-works date 
of despatch, governed by the accepted PERT Network / Bar Chart. However, when 
the purchaser’s specific approval for advancement of shipment has been obtained in 
such case the said advanced date shall be treated as the schedule date of shipment for 
the purpose of working out the price adjustment payable. 

  
 No price increase shall be allowed beyond the original delivery dates unless 

specifically stated in the Time Extension Letter, if any, issued by the Purchaser. The 
Purchaser will, however, be entitled to any decrease in the Contract Price which may 
be caused due to lower price adjustment amount in case of delivery of Goods beyond 
the original delivery dates, the liability of the Purchaser shall be limited to the lower 
of the price adjustment amount which may work out either on schedule date or actual 
date of despatch of Goods. 

 
b) In case of non-publication of applicable indices on a particular date, which happens 

to be the applicable date for Price Adjustment purpose, the published indices 
prevailing immediately prior to the particular date shall be applicable. 

c) If the price Adjustment amount works out to be positive, the same is payable to the 
Supplier by the Purchaser and if it works out to be negative, the same is to be 
recovered by the Purchaser from the Supplier.  

e) The Supplier shall promptly submitted price adjustment invoices for the supplies 
made positively within three (3) months from the date of shipment, whether it is 
positive or negative.   
ACSR CONDUCTOR Weight Content 
DESCRIPTION Aluminum HTGS wire 3.0 mm to 4.09 mm 
PANTHER CONDUCRTOR (30+7/3.0) 587 387 
ZEBRA CONDUCTOR (54+7/3.18) 1187 435 
MOOSE CONDUCTOR (54+7/3.53) 1463 537 
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Note: a) All prices of raw materials are prevailing prices for the month. 

           b) All prices of raw materials are Ex-works exclusive of excise duty, 
sales taxes etc. 

5.3 The Bidder shall also furnish the price breakdown where ever applicable in the 
appropriate schedules of Bid Form to indicate the following: 

 
i) Ex-works price of the equipment/materials (including tools and tackles etc.) 
ii) Charges for inland transportation (including port handling) and insurance for 

delivery of the equipment/materials up to their final destinations. 
iii) Lump sum charges towards unloading, storage, insurance,  
iv) Price break up for spares in line with Clause 18.0 of this Section. 
v) Sales Tax/ Excise duty/Entry tax and any other levies legally payable on the 

transactions  between the Owner and the Bidder.  
vi) Any other charges as per the requirement of Contract/Technical Specifications. 
vii) Unit erection, testing and commissioning charges as per the schedule. 
viii) No price adjustment shall be payable towards supply of Mandatory spares. 
 
6.0      TAXES AND DUTIES 
 
6.1 All customs duties, excise duties, cess, sales taxes/VAT and other statutory levies 
payable by the Bidders in respect of the transaction between the Bidders and their 
vendors/sub-suppliers while procuring any components, sub-assemblies, raw materials and 
equipment, shall be included in the bid price. 
 
However, Entry Tax as applicable for destination site/state on all items of supply including 
bought-out finished items (as identified in the bid), which shall be dispatched directly from 
the sub-vendors’ works to Consultant’s site (sale-in-transit) shall not be included in the bid 
price. The applicable Entry Tax in respect of the said items of supply would be reimbursed 
to the Contractor separately by the Odisha Power Transmission Corporation Ltd subject to 
furnishing of documentary proof. 
 
6.2 VAT/Sales tax, excise duties, cess, local taxes and other levies in respect of the 
transactions between Odisha Power Transmission Corporation Ltd and the Contractor 
under  the Contract, if any, shall not be included in the bid price but they should be 
indicated separately wherever applicable in the Bid Proposal Sheets. 
 

Whenever ex-works price is quoted exclusive of Excise Duty applicable on the 
transaction between Odisha Power Transmission Corporation Ltd and the Contractor Dirct 
Supply, then the due credit under the MODVAT (modified Value Added Tax), scheme as 
per the relevant Government policies wherever applicable, shall be taken into account by 
the Bidder while quoting bid price. 

 
6.3     In respect of transactions solely between Odisha Power Transmission 
Corporation Ltd and the contractor (for dispatches made from the contractor’s works under 
the Supply Contract), VAT/Sales Tax, Excise Duties, local taxes and other levies shall be 
paid/reimbursed by Odisha Power Transmission Corporation Ltd at the applicable rate at 
the time of despatch, scheduled or actual, whichever is lower. However, in case of 
advancement of supplies solely at the request of Odisha Power Transmission Corporation 
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Ltd, taxes and duties prevailing at the time of dispatch, shall be payable  by Odisha 
Power Transmission Corporation Ltd. 
 
6.4 Concessional Sales Tax declaration forms, as admissible, would be issued to the 
contractor, on request, by Odisha Power Transmission Corporation Ltd. (OPTCL) for all 
items (ad identified in the price schedule of the bid) to be supplied directly by the 
 contractor as well as for the items to be supplied by the sub-suppliers as sale in transit. 
 
6.5       Sales Tax on goods incorporated in the Works: 

The Bidder shall include the Sales Tax on Works Contract, Turnover Tax or any 
other similar taxes under the Sales Tax Act, as applicable in their quoted bid price and 
Odisha Power Transmission Corporation Ltd would not bear any liability on this account. 
Odisha Power Transmission Corporation Ltd shall, however, deduct such taxes at source 
as per the rules and issue TDS Certificate to the Contractor. 

 
6.6 For payment/reimbursement of Sales Tax/VAT in respect of dispatches made 
directly from  contractor’s works, invoices raised by the contractor shall be accepted as 
documentary  evidence. Similarly, pre-numbered invoices duly signed by authorized 
signatory will be considered as evidence for payment of Excise Duty and cess. All 
invoices raised by contractor shall be in name of Odisha Power Transmission Corporation 
Ltd. 
 
6.7    As regards the Income Tax, surcharge on Income Tax and other corporate taxes the 
Bidder shall be responsible for such payment to the concerned authorities. 
 

6.8     The statutory deduction of taxes and duties at source, related to these works, shall be 
done by Odisha Power Transmission Corporation Ltd. TDS so deducted shall be 
deposited with the relevant tax Authorities & TDS certificates shall be issued by Odisha 
Power Transmission Corporation Ltd. 

 
7.0  BASIS OF EVALUATION AND COMPARISON 
 

The basis of evaluation and comparison shall be as per clause no. 33.0 of Section INB 
(Vol-I) 

 
8.0  TERMS OF PAYMENT  
The payment to the Contractor under the contract will be made by the Odisha Power 
Transmission Corporation Ltd in line with Clause 34.0, Section- GCC, Volume-I and as 
per the guidelines and conditions specified hereunder. All payments made during the 
contract will be on on-account payment purpose only. 
 
8.1 (i)   Advance Payment: 
 Ten percent (10%) of the Ex-works price component shall be paid as an initial advance 
(a) An unconditional & irrevocable advance payment Bank Guarantee in favour of Orissa Power 
Transmission Corporation Ltd., for the equivalent amount of advance . The said Bank Guarantee 
shall be initially valid upto the end of ninety (90) days after the scheduled date for successful 
completion of commissioning and shall be extended from time to time until  ninety  (90) days 
beyond the actual date of successful completion of commissioning, as  may be  required under 
the contract.  
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(b) On progressive payment to the EPC contractor ,the advance taken shall be recovered 
proportionately from the bill and  after such adjustment,the contractor shall furnish the  reduced 
amount BG against the outstanding advance payment. Ex-works price component  of the 
equipment & materials (except mandatory spares) shall be paid as below: 
     
 Ten percent (10%) of the Ex-works price component shall be paid as an initial 
advance on presentation of the following: 
(a) Acceptance of the Letter of Award by the Contractor. 
(b) Contractor’s detailed  proforma invoice for claiming mobilisation advance. 
(c) An unconditional & irrevocable advance payment Bank Guarantee in favour of Odisha 
Power Transmission Corporation Ltd., for the equivalent amount of advance in accordance 
with the provisions of Clause 34.7.1 (i) (b), Section –GCC, Volume– I and as per Performa 
attached with Section-Annex. Of Volume-I (Conditions of Contract). The said Bank 
Guarantee shall be initially valid upto the end of ninety (90) days after the scheduled date 
for successful completion of commissioning and shall be extended from time to time until 
ninety (90) days beyond the actual date of successful completion of commissioning, as 
may be required under the contract.  
 On progressive payment to the Contractor, the advance taken shall be 
recovered  proportionately from the bill and after such adjustment the contractor 
shall furnish the reduced amount BG against the outstanding advance payment in 
four stages. 
(d) An unconditional & irrevocable Bank Guarantee in favour of Odisha Power 
Transmission Corporation Ltd., for ten percent (10%) of the total Contract price towards 
Contract Performance Guarantee (CPG) in accordance with the provisions of Clause 41.0, 
Section INB and Clause 11.0 below and as proforma attached with Section-Annex. of 
Volume-I (Conditions of Contract). The said bank guarantee shall be initially valid upto 
ninety (90) days after expiry of the Warranty Period shall be extended form time to time 
till ninety (90)days beyond successful completion of warranty period, as may be required 
under the Contract. 
(e) Detailed PERT Network / Bar Chart and its approval by the Owner. 
  
SUPPLY PART:- 
(ii)  Seventy five percent (75%) of the Ex-works price component shall be paid on 
successful completion of supply and receipt of the materials/items at site along with 
verification of  material at site by the consignee and on submission of documents indicated 
herein under. 

 
(a) Evidence of dispatch & receipt (R/R of receipted L/R). 
(b) Contractor’s detailed invoice & packing list identifying contents of each shipment. 
(c) Insurance Policy / Certificate. 
(d) Manufacturer’s / Contractor’s guarantee Certificate of Quality. 
(e) Material Dispatch Clearance Certificate (MDCC) for dispatch issued by Owner. 
(f) Test certificate. 
 
(iii)    Fifteen Percent (15%) payment shall be made after installation of material at site 
and certification by engineer in-charge.  
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(iv)  The balance ten percent (10%) of the Ex-works price component shall be paid after 
successful commissioning of the complete Substation bay extension and handing over to 
Odisha Power Transmission Corporation Ltd. 
          In Case the contractor does not claim any advance or claims partial advance, 
then in such condition recovery against clause no. 8.1 (ii), (iii), (iv) and (v) above shall 
be automatically reduced proportionately 

 
8.2  Inland Transportation & Insurance Charges 

Inland transportation and insurance charges shall be paid to the Contractor on pro-
rata basis, as per the unit rates indicated in the Letter / Notification of Award, after 
receipt of materials/items at site and on presentation of the invoices along with 
supporting documents by the Contractor. However, these charges will be subject to 
a limitation  that the aggregate of all invoices does not exceed the total amount 
indicated in the Letter of Award/ NOA. 

8.3  Erection  Price Component  
i) An advance of 10% (ten percent) of the total erection price shall be paid as initial 

advance subject to conditions stipulated in Clause 34.7.1 (ii) of Section-GCC 
(Vol.-ume-I) and the following.  

(a) Submission of detailed invoice for advance payment. 
(b) Establishment of Contractor’s site offices and certification by Engineer that 

satisfactory mobilization for erection exists. 
(c) Submission of an unconditional & irrevocable Bank Guarantee in favour of Odisha 

Power Transmission Corporation Ltd., for the equivalent amount of advance in 
accordance with Clause 34.7.1 (ii) (b), Sec.-GCC, Vol.-I of bidding documents and 
as per proforma attached with Section-Annex of Vol.- I (Conditions of Contract). 
The said Bank Guarantee shall be initially valid upto the end of ninety (90) days 
after the scheduled date for successful completion of commissioning and shall be 
extended from time to time until ninety (90) days beyond the actual date of 
successful completion of commissioning, as may be required under the Contract. 

(d) Submission of an unconditional & irrevocable Bank Guarantee in favour of Odisha 
Power Transmission Corporation Ltd., for ten percent (10%) of the total Contract 
price towards Contract Performance Guarantee (CPG) in accordance with Clause 
41.0 of  Section – INB, Vol.- I and as per proforma at-tached with Section-Annex 
of Volume – I (Conditions of Contract). The said Bank Guarantee shall be initially 
valid up to 90 (ninety) days after the expiry of warranty period and shall be 
extended from time to time ninety (90) days beyond successful completion of 
warranty period, as may be required under the Contract. 
 

ii) 90% (Ninety percent) of the erection price component will be paid on progressive 
basis depending on the actual work done i.e. on completion of erection, testing and 
commissioning of the respective items and on certification of the same by the 
owner. 
 

iii) The balance 10% (ten percent) of the erection price component shall be paid within 
sixty (60) days after successful commissioning of the substation bay extension and 
associated system and issuance of Taking Over Certificate by the owner. 
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In Case the contractor does not claim any advance or claims partial advance, then in 
such condition recovery against clause no. 8.3 (ii) and (iii) above shall be 
automatically reduced proportionately. 

 
Important: Stage payment for the followings (3 items) as per OPTCL norms 
shall be considered for erection contract only.  
Construction of  

(I) Control Room Building  
(II) Colony Quarters  
(III) (III) Boundary Wall. 

 
THE DETAILS ARE AS BELOW: 
 
A) Construction of Switch yard Building 
[Control room Building: (double Storied)] 
Sl No. Description of  Stages Payment Terms 

1 RCC as per Contract:  
1.1 Ground Floor (60% of total price) 

'1.1.1 Up to plinth level  15% of 60% of ordered price i.e. 9% of the total value 
'1.1.2 Up to lintel level 30% of 60% of ordered price i.e. 18% of the total 

value 
'1.1.3 After roof casting 55% of 60% of ordered price i.e. 33% of the total 

value 
'1.1.4 First Floor (40% of total price) 
'1.1.5 (1) Up to lintel level 35% of 40% of ordered price i.e. 14% of the total 

value 
'1.1.6 (2) After roof casting 65% of 40% of ordered price i.e. 26% of the total 

value 

2 Brick masonry work as per contract 
2.1 (1) Ground Floor 60% of the total price 
2.2 (2) First Floor 40% of the total price 
3 Flooring as per Contract  

3.1 (1) Ground Floor 55% of the total price 
3.2 (2) First Floor 45% of the total price 

 
B)  Construction of Colony Quarters: 
Sl No. Description of  Stages Payment Terms 

1 ‘D’-type as per contract  
1.2 Up to plinth level 10% of the ordered price 
1.2 After brick work 15% of the ordered price 
1.3 After roof casting  30% of the ordered price 
1.4 After complete in Full 45% of the ordered price 
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shape 
2 ‘E’ type as per contract 

2.1 Ground Floor (60 % of total price) 
'2.1.1 Up to plinth level 10% of 60% of the ordered price i.e. 6% of the total price 
'2.1.2 After brick work 15% of 60% of the ordered price i.e. 9% of the total price 
'2.1.3 After roof casting  30% of 60% of the quoted price i.e.18% of the total price 
'2.1.4 After complete in Full 

shape 
45% of 60% of the ordered price i.e.27% of the total price 

2.2 First Floor  (40% of the Total price) 

'2.2.1 Up to lintel level 15% of 40% of the ordered price i.e. 6% of the total price 
'2.2.2 After roof casting 30% of 40% of the ordered price i.e.12% of the total price 
'2.2.3 After complete in Full 

shape 
55% of 40% of the ordered price i.e.22% of the total price 

 
 
(C) Construction of Boundary Wall: 
Sl No. Description of  Stages Payment Terms 

1 Excavation & bed Concrete 
& Foundation 

20% of the ordered price pile foundation with grade 
beam 

2 Brick Work 30% of the ordered price 

3 Plastering 20% of the ordered price 

4 After complete in full shape 30% of the ordered price 
 
 
8.4  All advance payment shall be interest bearing and recovery of advance along with 
the interest component on the advance amount shall be as under: 
 
a) All advance payment made shall be recovered proportionately from each running bill 
of the contractor. 

 
b) The amount of interest to be recovered from a particular bill shall be calculated @ 10% 
per annum on the value of advance corresponding to the % age of total progressive 
payment being released. The period for which the interest is to be calculated shall be 
reckoned for the date of release of the advance payment to the actual date of release of the 
said progressive payment of the expiry of stipulated time frame for release of such 
progressive payments. If the amount payable under any interim bill is not sufficient to 
cover all deductions to be made for interest on the advance payment and other sums 
deductible there from, the balance outstanding shall be recovered from the next payments 
immediately falling due. 

 
c) Commissioning for the purpose of payments shall mean satisfactory completion of all 
supplies, erection, commissioning checks and successful completion of all site tests and 
continuous energisation of the equipment/materials at rated voltage as per the Contract and 
to the satisfaction/approval of the Consultant 
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8.5  Payment towards spare 

100% payment after receipt at site, subject to verification there of. 
 
8.6  Payment towards Taxes and Duties as applicable 

 
Taxes and duties, applicable as per Indian Tax laws, in respect of direct transaction 
between Odisha Power Transmission Corporation Ltd. and the Contractor, and to 
be reimbursed by Odisha Power Transmission Corporation Ltd., as per the 
Contract, will be reimbursed after each shipment against documentary evidence as 
applicable. Entry tax/octroi, to be reimbursed by Odisha Power Transmission 
Corporation Ltd., as per Contract, will be reimbursed after receipt of goods at site 
destination against documentary evidence. Service tax, wherever reimbursable as 
per contract, will be reimbursed after  the services are performed, Payment towards 
taxes & duties shall be released by Odisha Power Transmission Corporation Ltd 
directly to the Contractor against invoice along with documentary evidence, to be 
submitted by the Contractor as specified in the Contract. 
 

8.7  Payment towards Price adjustment 
 
8.7.1  Any variation in Contract Price due to Price Adjustment provision of Clause 5.0 
 above  shall be effected on presentation of calculations as per formula specified by 
 IEEMA along  with documentary evidence for different indices applicable for Price 
 Adjustment. 
 
8.7.2  Any increase in Contract Price due to price adjustment provision as per Clause 5.0 
 above  shall be payable as follows: 
 

For supply of material/ equipment, ninety percent (90%) of the price adjustment 
amount for the respective shipment shall be paid as per the payment clause 
provided for supply part Cl. 8.1 above  and balance ten percent (10%) shall be 
payable along with final payment mentioned at Clause 8.1 (v) above. 

 
8.7.3 Any reduction in Contract Price due to price adjustment provision as per Clause 5.0 
 above  shall be effected by recovering 100% of the reduction amount from any of 
 the Contractor’s invoices falling immediately due for payment or any other 
 payments. 
 
8.8   Mode of Payment 
 
8.8.1 Payment shall be made promptly by the OPTCL within thirty (30) days of receipt of 
 Contractor’s invoice, complete in all respects and supported by the requisite 
 documents and fulfillment of stipulated conditions, if any. All the payment shall be 
 released to the Contractor directly. 
 
8.8.2 All invoices under the Contract shall be raised by the Contractor on “Odisha Power 
 Transmission Corporation Ltd., and all payments shall be made to the Contractor 
 by Odisha Power Transmission Corporation Ltd., as per Contract, will be 
 reimbursed after receipt of goods at site destination against documentary evidence. 
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 Service tax, wherever reimbursable as per contract, will be reimbursed after the 
 services are performed. Payment towards taxes & duties shall be released by 
 Odisha Power Transmission Corporation Ltd directly to the Contractor against 
 invoices along with documentary evidence, to be submitted by the Contractor as 
 specified in the Contract. 
 
8.8.3   In case the Contract is awarded on a joint venture, the Advance Bank Guarantees as 
 well as Contract Performance Guarantees referred above, shall be in the name of 
 the Joint Venture and not in the name of the Lead Partner or any partner (s) of the 
 joint Venture alone. 
 
9.0  QUANTITY VARIATION 

The quantity of all equipment/materials given in the Bid Proposal Sheets, Volume-
IB of the bidding documents are provisional. The total variation in quantity shall be 
unlimited. The Contractor(s) shall be responsible for supply and execution of such 
final quantities of completion of the entire work under his scope and they shall be 
paid for such finalized quantities at the unit rate indicated in the Letter of Award / 
NOA after approval by the competent authority. 
 

10.0  WORK SCHEDULE 
 
10.1 The Bidder shall include in his proposal his programme for furnishing and 

erecting the equipments covered under the package. The programme shall be in the 
form of a bar chart / master network identifying key phases in various areas of total 
work like procurement of raw material / bought out items/components, 
manufacturing, type testing , supply of materials and field activities such as 
foundation, erection, stringing etc. and testing & commissioning of the substation 
bay extension and associated system so as to achieve testing & commissioning of 
all equipments/materials under the Packages within Package as indicated against 
each package from the date of letter of Award/NOA. Completion period of the 
projects package wise are as below, 
 

Pkg:19-01(Nuapatana-Banki) – 24 months from the date of issue of NOA. 

Pkg:19-02(Nuapada-Padampur) – 30 month from the date of issue of NOA. 

Pkg:19-02(Bural-Chipilima- A.Katapalli) – 18 month from the date of issue of NOA 

Pkg:19-02(Bhadrak-Anandapur) – 30 month from the date of issue of NOA 

 
10.2 The schedule shall be reckoned from the date of issue of Letter of Award/NOA, 

Within 15 (fifteen) days of issuance of Letter of Award/NOA, Contractor shall 
submit Bar Chart/ PERT Network conforming to the delivery/erection dates 
mentioned in Letter of Award/ NOA for review and approval.. After approval of 
Bar Chart/PERT Network, one reproducible with sufficient number of prints as 
desired by Odisha Power Transmission Corporation Ltd., shall be submitted. 

 
10.3 The provision of Penalties leviable in case of delay in completion pursuant to 

Clause 12.0 below shall become effective after the period mentioned above for 
successful completion of testing and commissioning. 
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11.0 CONTRACT PERFORMANCE GUARANTEE 
 
11.1 The successful bidder shall be required to furnish to Odisha Power Transmission 

Corporation Ltd., a Contract Performance Guarantee (CPG) for the value of ten percent 
(10%) of total Contract Price as per conditions stipulated in Clause No.41.0, Section-
 INB  of Vol-I and Clause No.32.0, Section-GCC, of Volume-I, which shall be 
extended from time to time till 90 (ninety) days beyond the actual date of successful 
completion of warranty period, as may be required under the Contract. The bid guarantee 
shall be kept valid by the successful bidder till the Contract Performance Guarantee is 
accepted by Odisha Power Transmission Corporation Ltd.  

 
11.2  The Performance Guarantee shall cover additionally the following guarantees: 
 
a) The successful Bidder guarantee the successful and satisfactory operation of the 
equipment furnished and erected under the Contract, as per the specifications and 
documents. 
 b) The successful Bidder further guarantees that the equipment provided and  installed 
by him shall be free from all defects in design, material and  workmanship  and  shall 
upon written notice from Odisha Power Transmission Corporation Ltd. fully remedy free 
of expenses such defects as developed under the normal use of the said equipment within 
the period of guarantee specified in  the relevant clause of the General Terms and 
Conditions in this Volume-IA/Special Conditions of Contract Vol-IA. 
 
11.3 The Contract Performance Guarantee is intended to secure the performance of the 
entire  Contract. However, it is not to be construed as limiting the damages under  clause 
entitled “Equipment Performance Guarantee” in Technical Specifications,  Volume-II and 
damages stipulated in other clauses in the Bid documents. 
 
11.4 The Performance  Guarantee will be returned to the Contractor without any interest 
at the end of guarantee period, unless otherwise specified in the Special Conditions of 
Contract. 

 
12.0 Liquidated damage FOR DELAY IN COMPLETION.  
If the Contractor fails to perform the work within the specified period given in the contract 
or any extension granted thereof, with respect to successful completion of testing & 
commissioning of sub-station bay extension and associated system, the Contractor shall 
pay to Odisha Power Transmission Corporation Ltd. as Liquidated damage, a sum of half 
percent (0.5%) of the Contract price for each calendar week of delay or part. However, the 
amount of Liquidated damage for the Contract shall be limited to a maximum of five 
percent (5%) of the total Contract price except for spares. The maximum limit of 
Liquidated damage for spares shall be ten percent (10% of corresponding value). 
 

13.0 FUNCTIONAL GUARANTEES  
13.1 Particulars, Performance & Efficiency of Equipment / Materials. 

Bidder shall state the guaranteed technical particulars, performance or efficiency of 
different equipment/materials in response to the Technical Specifications. Goods offered 
shall have minimum acceptable particulars / performance/efficiency specified in Technical 
Specification. 
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13.0  INDEMNITY BOND 
14.1 For the materials/equipment to be provided by the Contractor and or for the owner 
supplied items, it will be the responsibility of the Contractor to take delivery, unload and 
store the materials at site and execute an indemnity bond as per proforma at Annexure –
VIII, Conditions of Contract, Vol.-I in favour of Odisha Power Transmission Corporation 
Ltd. against loss, damage and risks involved for the full value of the materials. This 
indemnity bond shall be furnished by the Contractor before commencement of the supplies 
and shall be valid till the scheduled date of  testing, commissioning and handing  over the 
equipment  to owner. 
 
14.0  STORAGE-CUM-ERECTION INSURANCE 

            In addition to conditions specified in Clause No. 37.0 Section-GCC, Vol-I following shall 
 also  apply: 

14.1 All the equipment and materials including spares, if any, being supplied by the 
Contractor shall be kept completely insured by the Contractor at his cost from time of 
dispatch from the Contractor’s works / Sub-Vender’s works, upto the completion of 
erection, testing & commissioning at site and taking over of the sub-station bay extension 
and associated system by the owner in accordance with the Contract. 

 
14.2 Further all equipment and materials being supplied by Odisha Power Transmission 
Corporation Ltd. free of cost for the erection (as per Technical Specification) shall be kept 
insured by the Contractor against any loss, damage, theft, pilferage or fire from  the 
point of unloading upto the time of taking over by owner, including handing, 
transportation, storage, erection, testing and commissioning etc. The premium paid to the 
Insurance company by the Contractor for such insurance shall be reimbursed by  Odisha 
Power Transmission Corporation Ltd to the Contractor. The Contractor shall obtain 
competitive quotation for such insurance and shall take prior approval form Odisha Power 
Transmission Corporation Ltd before taking the insurance. The insurable value of the 
equipment being supplied by Odisha Power Transmission  Corporation  Ltd shall be 
intimated to the Contractor for arranging theinsurance. 
 
14.3 It will be the responsibility of the Contractor to lodge, pursue and settle all claims 
with the insurance company in case of any damage, loss, theft, pilferage or fire during 
execution of Contract and Odisha Power Transmission Corporation Ltd shall be dept 
informed about it. The Contractor shall replace the lost/damaged materials promptly 
irrespective of the under/full/non-settlement of the claims by the underwriters and ensure 
that the work progress is as per agreed schedules. The losses, if any in such replacement 
will have to be borne by the Contractor. 
 
15.0  POWER, WATER & COMMUNICATION 
The Contractor shall make his own arrangements for power, water, telephone and other 
facilities necessary for the construction / erection of equipment and line at his own cost. 
 
16.0 LAND FOR CONTRACTOR’s OFFICE, STORE,WORKSHOP Etc.  
 
The Contractor shall make his own arrangements for land for construction of his field 
office, workshop, stores, locations, assembling yard, etc. as required for execution of the 
Contract at his own cost. 
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17.0  PROGRESS REPORTS  
 
17.1 During execution of the Contract, the Contractor shall furnish monthly progress 
reports to Odisha Power Transmission Corporation Ltd in a format as specified by Odisha 
Power Transmission Corporation Ltd indicating the progress achieved during the month, 
and total progress upto the month against scheduled and anticipated completion dates in 
respect of activities covered in programmes/schedules referred to above. Contractor shall 
also furnish to Odisha Power Transmission Corporation Ltd resources data in a specified 
format  including photographs by digital camera and time schedule. The Contractor shall 
also furnish any other information that is necessary to ascertain progress, if called for by 
Odisha Power Transmission Corporation Ltd. 
 
18.0 SURPLUS  MATERIALS  
 
18.1.1 Bidder shall plan & execute the contract in a manner such that no surplus material 
is accumulated after completion of the contract. On completion of the works all such  
materials supplied by Odisha Power Transmission Corporation Ltd., if any, for  erection 
that remain unutilized shall be returned to the owner, by and at the expense of the 
Contractor,in Odisha  Power Transmission Corporation Ltd.’s store(s), except for the 
wastage allowed for various  line materials in accordance with provision of the relevant 
clause. 
 
18.2 The Contractor, within two (2) months from the taking over of the equipment / 
materials under the package, shall return and account for the surplus materials , failing 
which necessary recoveries will be made from the outstanding bills of the Contractor for 
the cost of the materials lift unaccounted as decided by the owner. 
 
19.0  LATENT DEFECT WARRANTY  
19.1 The period of latent defect warranty in terms of clause 15.0, Section GCC, 
Volume-I shall be limited to 10 years from the date of expiry of Guarantee Period. 
19.2 All the guarantee / warrantees shall stand transferred to the Owner of the System 
and they shall exercise the rights under such a contractual guarantee / warrantees as 
deemed necessary. 
 
20.0  FIRST AID 
20.1 To deal with emergency /accidental eventualities at works site, the Contractor shall 
make all such arrangements necessary, such as services of an ambulance etc. for 
transportation to hospital at his own cost. 
 
21.0  SUBMISSION OF BIDS 
21.1 The bid shall be submitted by the bidders as per Clause 24.0 of Section0INB of 
Vol.-I  and as indicated in the Invitation to Bid INV (Vol.-I). 
 
22.0  BID GUARANTEE 
22.1 A Bid Guarantee in a separate sealed cover, shall accompany the Bid in original as 
per Clause 22.0 Section-INB (Vol-I) and Section –INV (Vol-I). 
 



CONDITION OF CONTRACT   “PACKAGE 19-01, 19-02, 19-03 & 19-04 / 2013-14”      31/ 174                                   

23.0 CONTRACTOR PERFORMANCE FEEDBACK AND EVALUATION 
SYSTEM 
 The owner has in place an established ‘Contractor Performance and Feedback 
System’ against which the Contractor’s performance during the execution of Contract shall 
be evaluated on a continuous basis at regular intervals. In case the performance of the 
Contractor is found unsatisfactory on any of the following four parameters, the Contractor 
shall be considered ineligible for participating in future tenders of Odisha  Power 
Transmission Corporation Ltd for a period as may be decided by the Consultant  / 
OPTCL. 
• Financial Status 
• Project Execution and Project Management Capability. 
• Engineering & QA Capability 
• Claims & Disputes 
 
24.0 INELEGIBILITY FOR FUTURE TENDERS 
 
“Notwithstanding the provisions specified in INB Clause 39.0, if a bidder after having 
 been issued the Notification of Award / Letter of Award, either does not sign the 
Contract Agreement pursuant to INB Clause 40.0 or does not submit acceptable Contract 
Performance Guarantee pursuant to INB Clause 41.0, SCC Clause 11.0 and GCC Clause 
32.0, such bidder may be considered ineligible for participating in future tender of Odisha 
Power Transmission Corporation Ltd. for a period as may be decided by the owner. 
 
25.0  UTILISATION OF ASH AND ASH PRODUCTS 
 As per gazette notification dated 14.09.1999 of Ministry of Environment & Forest 
(MOEF), if the working site is within 100 km radius of a coal based thermal power plant, 
bidder is required to use ash and ash products for construction of all site office, store shed, 
labour huts etc. upon award, and a compliance report with every bill is tot  be submitted. 
 
26.0  TRIAL OPERATION 
 For Trial Operation, the system for a particular package, Sub-Station bay extension 
and associated system shall be energized in presence of the representative of OPTCL 
officials and same shall be maintained in energized condition for a period of at least 
twenty-four (24) hours. In case of any defect is observed, then such mutually agreed defect 
shall be liquidated within a maximum period of one week by the bidder. Thereafter, the 
system shall be maintained in energized condition. 
 
27.0  HANDING OVER & TAKING OVER 
 Upon successful completion of all the tests to be performed at site on equipment 
furnished and erected by the contractor, the owner shall issue to the contractor a  Taking 
Over Certificate as proof of the final acceptance. 
 
27.1  FRAUD PREVENTION POLICY 
 
The contractor along with their associate / collaborator / subcontractor / sub-vendors/ 
consultants/ service providers shall strictly adhere to the fraud prevention  policy of the 
Odisha Power Transmission Corporation Ltd(OPTCL). The contractor along with their 
associates/ collaborators / subcontractor /sub-vendors/ consultants / service providers shall 
observe the highest standard of ethics and shall not indulge or allow anybody else working 
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in their organization to indulge in fraudulent activities during execution of the contract. 
The contractor shall immediately apprise the Consultant about any fraud or suspected 
fraud as soon as it comes to their notice. 
 
28.0  SPARES 
30.1 All the spares for the equipment under the contract will, strictly, conform to the 
specification and documents and will be identical to the corresponding main equipment / 
components supplied under the contract and shall be fully interchangeable. 
 
30.2 All the mandatory spares covered under the contract shall be produced along with 
the main equipment as a continuous operation and the delivery of the spares will be 
affected along  with the main equipment in a phased manner and the delivery would be 
completed by the respective dates for the various categories of equipment as per the agreed 
network. In case of recommended spares the above will be applicable provided the order 
for the recommended spares has been placed with the contractor prior to  commencement 
of manufacture of the main equipment. 
 
30.3 The quality plan and the inspection requirement finalized for the main equipment 
will also be applicable for the corresponding spares. 
 
30.4 The contractor will provide the owner with the manufacturing drawings, 
catalogues, assembly drawings and any other document required by the owner so as to 
enable the owner to identify the recommended spares. Such details will be furnished to the 
owner  as soon as they are prepared but in any case not later than six months prior to 
commencement of manufacture of the corresponding main equipment. 
 
30.5 The contractor will provide the owner with all the addresses and particulars of his 
sub-suppliers while placing the order on vendors for items / components /equipment 
covered under the contract and will further ensure with his vendors  that the owner, if so 
desires, will have the right to place order(s) for spares directly on them on mutually agreed 
terms based on offers of such vendors. 
 
30.6 Warranty for spares 
The contractor shall warrant that all spares supplied will be new and in accordance with 
contract documents and will be free from defects in design, materials and  workmanship 
and shall further guarantee as under. 
 
30.6.1a) For any item of spares ordered or to be ordered by the owner for 3 years 
operational requirement of the plant which are manufactured as a continuous operation 
together with the corresponding main equipment / component, the warranty will be 12 
months from the scheduled date of commercial operation of the last unit of main 
equipment under the contract. In case of any failure in the original component / equipment 
due to  faulty designs, materials and workmanship, the corresponding spare parts, if any, 
supplied will be replaced without any extra cost to the owner unless a joint examination 
and analysis by the owner and the contractor of such spare parts prove that the defect 
found in the original part that failed, can safely be assumed not to be present in spare parts. 
Such replaced spare parts will have the same warranty as applicable to the replacement 
made for the defective original part/ component provided that such replacement for the 
original equipment and the spare replaced are again manufactured together. The discarded 
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spare parts will become the property of the contractor as soon as they have been replaced 
by the contractor. 
 
b) For the item of spares ordered / to be ordered by the owner for 3 years operational 
requirement of the equipment, which with the written approval of the owner, are not 
manufactured as a continuous operation together with the manufacture of the 
corresponding main equipment / component, will be warranted for 6000 hrs. of trouble 
free  operation if used within a period of 18 months (reckoned from the date of  delivery 
at site). However, if such spare parts are put to use after 18 months of the  delivery at site 
then the guarantee of such spares will stand valid till the expiry of  36 moths from the 
scheduled date of the completion of commissioning of the last unit of equipment or 6000 
hrs. of trouble free operation after such spares are put in service, whichever is earlier. 
 
c) For long term requirement 
For items of spares that may be ordered by the owner to cover requirements beyond 3 
years of initial operation of the plant, the warranty will be till the expiry of 6000 hrs. of 
trouble free operation if used within a period of 18 months from the date of delivery at site. 
For items of spares that may be used after 18 months from the date of delivery at site, the 
warranty period will be 12 months from the date they are put to use or 6000 hrs. of trouble 
free operation, whichever is earlier. 
 
30.6.2 The warranty of spares that are not used within 18 months from the respective 
dates of the delivery at site covered in Para (b) & (c) above will, however, be subject to the 
condition that all such spares have been stored / maintained / preserved in accordance with 
contractor’s standard recommended practice, if any and the same have been furnished to 
the owner. 
 
30.7 To enable the owner to finalise the requirement of recommended spares which are 
ordered subsequent to placement of order for main equipment in addition to necessary 
technical details catalogue and such other information brought out here-in-above, the 
contractor will also provide a justification in support of reasonableness of the quoted 
prices of spares which will, inter-alia, include documentary evidence that the price quoted 
by the contractor to the owner are not higher than those charged by them from other 
customers in the same period. 
 
30.8 In addition to the spares recommended by the contractor, if the owner further 
identifies certain particular items of spares, the contractor will submit the prices and 
delivery quotations for such spares within 30 days of receipt of such request with validity 
period for 6 months for consideration by the owner and placement of order for additional 
spares if owner so desires equivalent makes, if so required by the Owner. 
 
30.9 The contractor shall guarantee the long term availability of spares to the owner for 
the full life of the equipment covered under the contract. The contractor shall guarantee 
that before going out of production of spare parts of the equipment, he shall give the owner 
at least twelve (12) months advance notice so that the latter any order his bulk requirement 
of spare, if he so desires. The same provision will also be  applicable to Sub-Contractor 
of any spares by the contractor or his Sub-Contractor. Further, in case of discontinuance of 
manufacture of any spares by the contractor or his Sub-Contractors, the contractor will 
provide the owner, two years in advance, full manufacturing drawings, material 



CONDITION OF CONTRACT   “PACKAGE 19-01, 19-02, 19-03 & 19-04 / 2013-14”      34/ 174                                   

specifications and technical information required by the owner for the purpose of 
manufacture of such items. 
  
30.10 Further in case of discontinuance of supply of spares by the contractor or his Sub-
Contractors, the Contractor will provide the Owner with full information for replacement 
of such spares with other. 
 
30.11 The prices of all future requirements of items of spares beyond 3 years operational 
requirement will be derived from the corresponding ex-works price at which the order for 
such spares have been placed by owner as part of mandatory spares or recommended 
spares. Ex-works order price of future spares shall be computed in accordance with the 
price adjustment provisions covered under the main contract excepting that the base 
indices will be counted from the scheduled date of successful completion of trial operation 
of the last equipment under the main project and there will be no ceiling on the amount of 
variation in the prices. The above option for procuring future long term requirement of 
spares by the owner shall remain valid for a period of 5 years from successful completion 
of commissioning of last unit of equipment. 
 
30.12 The contractor will indicate in advance the delivery period of the items of spares, 
which the owner may procure in accordance with above sub-clause. In case of emergency 
requirements of spares, the contractor would make every effort to expedite the 
manufacture and delivery of such spares on the basis of mutually agreed time schedule. 
 
30.13 In case the contractor fails to supply the mandatory, recommended or long term 
spares in accordance with the terms stipulated above, the owner shall be entitled to 
purchase the same from alternate sources at the risk and the cost of the contractor and 
recover form the contractor, the excess amount paid by the owner over the rated worked 
out on the above basis. In the event of such risk purchase by the owner, the purchases will 
be as per the works and procurement policy of the owner prevalent  at the time of such 
purchases and the owner at his option may include a representative of the contractor in 
finalizing the purchases. 
 
30.14 It is expressly understood that the final settlement between the parties in terms of 
the relevant clauses of the Bidding Documents shall not relieve the contractor of any of his 
obligations under the provision of long term availability of spares unless otherwise 
discharged in writing by the owner. 
29.0  AFTER SALE  SERVICE 
Contractor/subcontractor shall extend all facilities towards after sale / erection service 
towards the equipments after commissioning of the substation bay extension and 
associated system at least for 5 years. 

30.0  INCENTIVE 
0.25% of the contract price as an incentive, per completed full month (no 
proportionate for the part thereof) shall be given, for the projects completed before 
the scheduled date of completion but limiting to overall 2.5%. 
 
31.0  OBTAINING  OF STATUTORY APPROVAL 
 
31.1 Unless otherwise specified in the Bidding Document, it shall be the 
CONTRCTOR’S sole responsibility to obtain all approvals from any authority (except for 
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environment  clearance) required under any statute, rule or regulation of the Central or 
Odisha State Government for the performance of the contract and / or the contractual 
work. The application on behalf of the OWNER for submission to relevant authorities 
along with  copies of required certificates complete in all respects shall be prepared and 
submitted by the CONTRACTOR  well ahead of time so that the actual construction / 
commissioning of the works is not delayed for want of the approval / inspection by the 
concerned authorities. The CONTRACTOR shall arrange for the inspection of the works 
by the authorities and will undertake necessary coordination and liaison required and shall 
not be entitled to any extension of time for any delay in obtaining such approvals. 
 
31.2 Statutory fees, if any, paid for all such inspection and approvals shall be 
reimbursed at actual to the CONTRACTOR by the OWNER on production of 
documentary evidence.  
 
31.3 Any deficiency (ies) as pointed out by any such authority shall be rectified by the 
CONTRACTOR within the scope of relative supply and / or work at no extra cost to the 
OWNER. The inspection and acceptance of the work by such authorities shall, however, 
not absolve the CONTRACTOR from any of its responsibilities under this contract. 
 
32.0  LICENSE 
a) PROJECT LICENSE: Contractor has to obtain project license in respect of the 
projects  from the competent authority at his own cost, prior to commencement of 
works. 
b) ELECTRICAL LICENSE: All electrical jobs shall be carried out only through 
contractors possessing valid licenses from Odisha State, except in the case of packages / 
turnkey jobs where electrical jobs may be sub-contracted by the Main Contractor. In all 
such cases, the Main contractor shall get the work executed only through agencies having 
such valid licenses. 
 
 NB: The Project license should be furnished to OPTCL within 30 (thirty) days from the 
issue of NOA. The  Firm should furnish all the required documents to the Authority for 
issuing the Project License within 15 days of issue of NOA positively. The Firm should 
furnish the documents as a proof to OPTCL , that they have applied to the issuing 
authority for issuing of Project License. In case the Project license is not furnished 
within 30(thirty) Days from the issue of NOA, OPTCL have the right to cancel the NOA.  
 
33.0 Solving Right of way-(Tree and Plant Compensation): 
The contractor should adhere to policy & internationally recognized standards (Indian 
Standards, British Standards, IEEE and IEC standards) in design and construction of 
facilities, laying of transmission lines, support  infrastructure and in selection of 
equipment. Further, the contractor endeavors should be to avoid habitations and densely 
populated areas while selecting route alignment. 
Moreover, the contractor should also adhere to clearance norms prescribed in Indian 
Electricity Rules for: (a) clearance above ground for lowest conductor; (b0 vertical 
clearance from buildings; (c) horizontal clearance from buildings; (d) minimum clearance 
between lines crossing each other ; and (e) minimum clearance prescribed for live 
equipment in outdoor sub stations. 
The key social and environmental aspects that are / may be associated with the Project 
relate to OPTCL’s environment and social assessment, corporate environmental, social and 
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health and safety management system and their implementation. In the context of the 
Project, the key social and environmental issues, which will have to be managed under 
environment and social management system include: impacts on households due to 
restrictions/ constraints in the proposed ROW, crop damage and loss of trees during 
construction / maintenance; employee and community health and safety impact during 
construction  and operation; community consultation and engagement; labor working 
conditions including employee and contract labor health and safety; impacts due to 
emissions to soil, air and water during construction and operation ; and potential impacts 
on biodiversity and cultural heritage. However, the project’s impacts are mostly short 
term, limited to the Projects its, reversible and limited impact, if unavoidable, on 
environmentally sensitive areas. Further, it is possible to readily design and implement 
engineering and management measures to mitigate adverse impacts. 
Description of key Environmental and OPTCL prefers to acquire government land for 
substation. However, Right of Way (ROW) is acquired for laying, operation and 
maintenance of transmission lines. ROW acquisition is undertaken along the route 
alignment on: 27m, 35m and 52m wide strip of land for 132 kV, 220 kV and 400 kV 
transmission lines respectively. 
The responsibilities of acquiring ROW lies with contractor at his risk and cost. 
In acquisition or ROW, Contract should adheres to requirements of Indian telegraph Act 
an Indian Electricity Act. The act provides for payment of tree loss and crop loss 
compensation. The compensation amount for damage to crops or loss of trees during 
construction (and during maintenance) is determined by horticulture department and Forest 
Department of Government of Odisha for fruiting and timber / non fruiting trees 
respectively. 
To assess the extent of land, crop and tree loss, Contractor team together with, 2 panch 
representative elected to Panchayat the village level self government  institution), and the 
local land record/ revenue official prepare a detailed document (Panchnama) in presence of 
owner, which describes the nature (crop and /or tree) and extent of loss (type of crop, 
details of the fruit bearing tree, prevailing price of the fruits and crop etc). The 
Panchanama is signed and witnessed by all. In case, several members of a HH are joint 
owners of a parcel of land, a NOC from all such joint owners not present is obtained. 
Compensation payment is made by a contractor through Cheque drawn in favour of all the 
joint owners. While the Contractor endeavors should be minimize involuntary 
resettlement, contractor will as part of the OPTCL develop an entitlement matrix to, as 
applicable, mitigate adverse social and economic impacts from land acquisition or 
restrictions on affected persons ‘including informal settlers’ use of land by: (i) providing 
compensation for loss of assets at replacement cost; (ii) ensuring that resettlement 
activities. 
i) Materials specified tot be issued by the Owner will be supplied to the contractor by 
the Owner from his stores. It shall be the responsibility of the contractor to take delivery of 
the materials and arrange for its loading, transport and unloading at the site of work at his 
own cost. The materials shall be issued between the working hours and as per the rules of 
the Owner framed from time to tome. 
 
ii) The contractor shall bear all incidental charges for the storage and safe custody of 
materials at site after these have been issued to him. 
 
iii) Materials specified to be issued by the Owner shall be issued in standard sizes as 
obtained from the manufacture. 
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34.0 MATERIALS  SUPPLIED BY OWNER: 
PLCC (Indoor Panels) / SCADA equipments (RTU) and POWER  / AUTO 
TRANSFORMER (excluding station transformer) will be taken as owner supply 
materials). 
 
35.0  CONDITIONS  FOR ISSUE OF MATERIALS: 
 
iv) The contractor shall construct suitable god owns at the site of work for storing the 
materials safe against damage by rain, dampness, fire, theft etc. He shall also employ 
necessary watch and ward establishment for the purpose. 
 
v)  In shall be duty of the contractor to inspect the material supplied to his at he time of 
taking delivery and satisfy himself that they are in good condition. After the materials have 
been delivered by the Owner, it shall be the responsibility of the contractor to keep them in 
good  condition and if the materials are damaged or lost, at any time, they shall be repaired 
and /  or replaced by him at his own cost, according to the directions of the Engineer-in 
Charge. 
 
vi)  The Owner shall not be liable for delay in supply or non-supply of any materials 
which the Owner has undertaken to supply where such failure or delay is due to natural 
calamities, act of enemies, transport and procurement difficulties and any circumstance 
beyond the control of the Owner. In no case, the contractor shall be entitled to claim any 
compensation or loss suffered by him on this account. 
 
vii) It shall be responsibility of the contractor to arrange in time all materials required 
for the works other than those to be supplied by the Owner. If, however, in the opinion of 
the Engineer-in-Charge the execution of the work is likely to be delayed due to the 
contractor’s inability to make arrangements for supply of materials which normally he has 
to arrange for the Engineer-in Charge shall have the right, at his own discretion, to Issue 
such materials. If available with the Owner or procure the materials from the market or 
elsewhere and the contractor will be bound to take such materials at the rates decided by 
the Engineer-in-Charge. This, however, does not in any way absolve the contractor from 
responsibility of making arrangements for the supply of such materials in part or in full, 
should such a situation occur, not shall this, constitute a reason for the delay in the 
execution. 
 
viii)  None of the materials supplied to the contractor will be utilized by the contractor 
for  manufacturing item, which can be obtained from standard manufacturer in finished 
form. The contractor shall, if desired by the Engineer-in-Charge be required to execute an 
indemnity bond in the prescribed form, for safe custody and accounting of all materials 
issued by the Owner. 
 
ix)  The contractor shall furnish to the Engineer-in-Charge sufficiently in advance a 
statement showing his requirements of the quantities of the materials to be supplied by the 
Owner and the time when the same will be required by him for the works, so as to enable 
the Engineer-in-Charge to make necessary arrangement for procurement and supply of the 
 material. 
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x) A daily account of the materials issued by the Owner shall be maintained by the 
contractor indicating the daily receipt, consumption and balance in hand. This account 
shall be maintained in a manner prescribed by the Engineer-in-Charge along with all 
connected. 
 
xi) Papers viz. requisition issues etc. and shall be always available for inspection in the 
 contractor’s office at site. 
 
xii) The contractor should see that only the required quantities of materials are got 
issued. The  contractor shall not be entitled to cartage and incidental charges for 
returning the surplus  materials, if any, to the stores from where they were issued the place 
as directed by the Engineer-in-Charge. 
 
xiii) Materials/ Equipment supplied by Owner shall not be utilized for any other purpose 
(s) than issued for. 
 
38.0     IMPORTANT  SCC INSTRUCTIONS / GUARANTEES:- 
 All the conditions stipulated in Special Conditions of Contract (SCC) shall 
supplement the General Conditions of Contract (GCC), Erection Condition of Contract 
(ECC) and Instructions to Bidder (INB). Wherever there is a conflict, the provisions herein 
shall prevail over those in the GCC, ECC and INB. 
 

Special 
Conditions 
(SCC) No. 

Clauses Ref., 
if any 

Special Conditions Read as 

1. Definitions / 
Abbreviation in 
Contract Doc. & 
Annexures 

Name of the Owner : Odisha Power Transmission 
Corporation Ltd. 
Address of the Owner : Odisha Power Transmission 
Corporation Ltd., (A Govt. of Odisha Undertaking), Multistoried 
Building, 1st Floor, Janapath, Bhubaneswar -751022.            
Telephone No. :  0674-2541801 
Fax No. :  0674 -2542964. 

2. Clause No. 14 
(ECC) Land, 
Power, Water 

This supersede by Clause No. 16 & 17 of SCC i.e. not to be 
provided by owner. Any other facility to be provided by owner 
shall be as described in technical specification (Vol-IIA & IIB) 

3. Clause No. 33 of 
GCC Contract 
price Adjustment 

Clause No. 33 contract price adjustment supersede by Clause 
No. 5 of SCC 

4 Clause No. 6 of 
INB 

Any clarification to the document should be submitted in 
writing at the Office of OPTCL before the date of closing of sale 
of Tender Document and no subsequent clarification will be 
entertained either verbally or in writing afterwords. 

5. Clause No. 6 of 
SCC Taxes and 
Duty 

Further, all concessional sale tax form, road permit, TDS 
certificate with respect to the execution the contract will be 
issued by owner 

6. Clause No. 31.0 
of ECC & 
Clause 13.0 of 
ECC 

The Contractor at no extra cost shall follow all the statutory 
rules and regulations required as per laws prevailing in the state 
of Odisha and Government of India Any fines / penalties 
imposed by such statutory authorities shall be born by the 
Contractor at his own risk and cost. 
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SECTION – GCC 

GENERAL TERMS & CONDITIONS OF CONTRACT 

A.  INTRODUCTION 
1.0 DEFINITION OF TERMS 

1.1 The ‘Contract’ means the agreement entered into between the Employer and the 
Contractor as per the Contract Agreement signed by the parties, including all 
attachments and appendices thereto and all documents incorporated by reference 
therein. 

1.2 ‘Owner’ shall mean the ODISHA POWER TRANSMISSION CORPOTATION 
Ltd (OPTCL), Bhubaneswar and shall include its legal representatives, successors 
and assigns. 

1.3 ‘Contractor’ or ‘Manufacturer’ shall mean the Bidder whose bid will be accepted 
by the Employer for the award of the Works and shall include such successful 
Bidder’s legal representatives, successors and permitted assigns. 

1.4 ‘Sub-Contractor’ shall mean the person named in the Contract for any part of the 
works or any person to whom any part of the Contract has been sublet by the 
Contractor with the consent in writing of the Engineer and will include the legal 
representatives, successors and permitted assigns of such person 

1.5 ‘Engineer’ shall mean the officer of the OPTCL appointed in writing by the 
Employer to act as Engineer from time to time for the purpose of the Contract.  

1.6 ‘Consulting Engineer’/’Consultant’ shall mean any firm or person duly appointed 
as such from time to time by the Employer. Any company who is appointed by 
OPTCL for Pre-Award Contract management Services shall be treated as 
“Consultant”. 

1.7 The terms ‘Equipment’, ‘Stores’ and ‘Materials’ shall mean and include 
equipment, stores and materials to be provided by the Contractor under the 
Contract. 

1.8 ‘Works’ shall mean and include the furnishing of equipment, labour and services, 
as per the Specifications and complete erection, testing and putting into satisfactory 
operation including all transportation, handling, unloading and storage at the Site 
as defined in the Contract. 

1.9 ‘Specifications’ shall mean the Specifications and Bidding Document forming a 
part of the Contract and such other schedules and drawings as may be mutually 
agreed upon. 

1.10 ‘Site’ shall mean and include the land and other places on, into or through which 
the works and the related facilities are to be erected or installed and any adjacent 
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land, paths, street or reservoir which may be allocated or used by the Employer or 
Contractor in the performance of the Contract. 

1.11 The term ‘Contract Price’ shall mean the lump sum price quoted by the Contractor 
in his bid with additions and / or deletions as may be agreed and incorporated in the 
Letter of Award/Notification of award, for the entire scope of works and variation 
in prices considered later. 

1.12 The term ‘Supply /Equipment Portion’ of the Contract price shall mean the ex-
works value of the equipment / material. 

1.13 The term ‘Erection Portion’ of the Contract price shall mean the value of field 
activities of the works including erection, testing and putting into satisfactory operation 
including successful completion of performance and guarantee tests to be performed. 

 
ii) The contractor shall construct suitable god owns at the site of work for storing the 
materials safe against damage by rain, dampness, fire, theft etc. He shall also employ 
necessary watch and ward establishment for the purpose. 
 
iii)  In shall be duty of the contractor to inspect the material supplied to his at he time 
of taking delivery and satisfy himself that they are in good condition. After the materials 
have been delivered by the Owner, it shall be the responsibility of the contractor to keep 
them in good condition and if the materials are damaged or lost, at any time, they shall be 
repaired and / or replaced by him at his own cost, according to the directions of the 
Engineer-in Charge. 
 
iv)  The Owner shall not be liable for delay in supply or non-supply of any materials 
which the Owner has undertaken to supply where such failure or delay is due to natural 
calamities, act of enemies, transport and procurement difficulties and any circumstance 
beyond the control of the Owner. In no case, the contractor shall be entitled to claim any 
compensation or loss suffered by him on this account. 
 
v)  It shall be responsibility of the contractor to arrange in time all materials required 
for the works other than those to be supplied by the Owner. If, however, in the opinion of 
the Engineer-in-Charge the execution of the work is likely to be delayed due to the 
 contractor’s inability to make arrangements for supply of materials which normally 
he has  to arrange for the Engineer-in Charge shall have the right, at his own 
discretion, to Issue such materials. If available with the Owner or procure the materials 
from the market or elsewhere and the contractor will be bound to take such materials at 
the rates decided by the Engineer-in-Charge. This, however, does not in any way absolve 
the contractor from responsibility of making arrangements for the supply of such 
materials in part or in full, should such a situation occur, not shall this, constitute a reason 
for the delay in the execution. 
 
vi)  None of the materials supplied to the contractor will be utilized by the contractor 
for manufacturing item, which can be obtained from standard manufacturer in finished 
form. The contractor shall, if desired by the Engineer-in-Charge be required to execute an 
indemnity bond in the prescribed form, for safe custody and accounting of all materials 
issued by the Owner. 
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vii) The contractor shall furnish to the Engineer-in-Charge sufficiently in advance a 
statement showing his requirements of the quantities of the materials to be supplied by the 
Owner and the time when the same will be required by him for the works, so as to enable 
the Engineer-in-Charge to make necessary arrangement for procurement and supply of the 
 material. 
 
viii) A daily account of the materials issued by the Owner shall be maintained by the 
contractor indicating the daily receipt, consumption and balance in hand. This account 
shallbe maintained in a manner prescribed by the Engineer-in-Charge along with all 
connected. 
 
ix) Papers viz. requisition issues etc. and shall be always available for inspection in the 
 contractor’s office at site. 
 
x) The contractor should see that only the required quantities of materials are got 
issued. The  contractor shall not be entitled to cartage and incidental charges for 
returning the surplus  materials, if any, to the stores from where they were issued t he 
place as directed by the Engineer-in-Charge. 
 
 
xi)  Materials/ Equipment supplied by Owner shall not be utilized for any other purpose 
(s) than issued for. 
 
2.0     IMPORTANT  SCC  INSTRUCTIONS / GUARANTEES:- 

 All the conditions stipulated in Special Conditions of Contract (SCC) shall 
supplement the General Conditions of Contract (GCC), Erection Condition of 
Contract (ECC) and Instrucd at Site by the Contractor including cost of insurances. 

2.1 ‘Manufacturer’s Works’ or ‘Contractor’s Works’, shall mean the place of work 
used by the manufacturer, the Contractor, their collaborators / associates or Sub-
Contractors for the performance of the Contract. 

2.2 ‘Inspector’ shall mean the Owner or any person nominated by the Employer from 
time to time, to inspect the equipment; stores or works under the Contract and / or 
the duly authorized representative of the Employer. 

2.3 ‘Notice of Award of Contract’/’Letter of Award’/’Telex of Award’ shall mean the 
official notice issued by the Employer notifying the Contractor that his bid has 
been accepted. 

2.4 ‘Date of Contract’ shall mean the date on which Notice of Award of Contract / 
Letter of Award has been issued. 

2.5 ‘Month’ shall mean the calendar month. ‘Day’ or ‘Days’ unless herein otherwise 
expressly defined shall mean calendar day or days of 24 hours each. 

 A ‘Week’ shall mean continuous period of seven (7) days. 
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2.6 ‘Writing’ shall include any manuscript, type written or printed statement, under or 
over signature and / or seal as the case may be. 

2.7 When the words ‘Approved’, ‘Subject to Approval’, ‘Satisfactory’, ‘Equal to’, 
‘Proper’, ‘Requested’, ‘As Directed’, ‘Where Directed’, ‘When Directed’, 
‘Determined by’, ‘Accepted’, ‘Permitted’, or words and phrases of like importance 
are used the approval, judgement, direction etc. is understood to be a function of 
the Employer /Engineer. 

2.8 Test on completion shall mean such tests as prescribed in the Contract to be 
performed by the Contractor before the work is taken over by the Employer. 

2.9 ‘Start up’ shall mean that time period required to bring the equipment covered 
under the Contract from an inactive condition, when construction is essentially 
complete, to the state ready for trial operation. The start up period shall include 
preliminary inspection and check out of equipment and supporting sub-system, 
initial operation of the complete equipment covered under the Contract to obtain 
necessary pre-trial operation data, perform calibration and corrective action, shut 
down, inspection and adjustment prior to the trial operation period. 

2.10 ‘Initial Operation’ shall mean the first integral operation of the complete equipment 
covered under the Contract with the sub-system and supporting equipment in service or 
available for service. The length of operation shall be as determined by the Engineer, 
unless otherwise specified elsewhere in the Contract. 

 2.11 ‘Performance and Guarantee Tests’ shall mean all operational checks and tests 
required to determine and demonstrate capacity, efficiency, and operating 
characteristics as specified in the Contract Documents. 

2.13 The term ‘Final Acceptance’/’Taking Over’ shall mean the Employer’s written 
acceptance of the works performed under the Contract, after successful 
commissioning / completion of performance and Guarantee Tests, as specified in 
the accompanying Technical Specifications or otherwise agreed in the Contract. 

2.14 ‘Commercial Operation’ shall mean the condition of operation in which the 
complete equipment covered under the Contract is officially declared by the 
Employer to be available for continuous operation at different loads upto and 
relieve or prejudice the Contractor of any of his obligations under the Contract. 

2.15 ‘Guarantee Period’/’Maintenance Period’ shall mean the period during which the 
Contractor shall remain liable for repair or replacement of any defective part of the 
works performed under the Contract. 

2.16 ‘Latent Defects’ shall mean such defects caused by faulty designs, materials or 
workmanship which cannot be detected during inspection, testing etc. based on the 
technology available for carrying out such tests. 

2.17  Drawing’, ‘Plans” shall mean all: 



CONDITION OF CONTRACT   “PACKAGE 19-01, 19-02, 19-03 & 19-04 / 2013-14”      47/ 174                                   

a) Drawings furnished by the Employer /consultant as a basis of Bid 
/Proposals. 

b) Supplementary drawings furnished by the Employer /Consultant to clarify 
and to define in greater detail the intent of the Contract. 

c) Drawings submitted by the Contractor with his bid provided such drawings 
are acceptable to the Employer / Consultant. 

d) Drawings furnished by the Employer / Consultant to the Contractor during 
the progress of the work; and 

e) Engineering data and drawings submitted by the Contractor during the 
progress of the work provided such drawings are acceptable to the 
Engineer/Employer. 

2.18 ‘Codes’ shall mean the following including the latest amendments and/or 
replacements, if any: 

a) Indian Electricity Act, 1905 and Rules and Regulations made thereunder. 

b) Indian Factory Act, 1948 and Rules and Regulations made thereunder. 

c) Indian Explosives Act, 1884 and Rules and Regulations made thereunder. 

d) Indian Petroleum Act, 1934 and Rules and Regulations made thereunder. 

e) A.S.M.E. Test Codes. 

f) A.I.E.E. Test Codes 

g) American Society of Materials Testing Codes. 

h) Standards of the Indian Standards Institution. 

i) Other Internationally approved standards and/or rules and regulations 
touching the subject matter of the Contract. 

2.19 Words imparting the singular only shall also include the plural and vice-versa 
where  the context so requires. 

2.20 Worlds imparting ‘Person’ shall include firms, companies, corporations and 
associations or bodies of individuals, whether incorporated or not. 

2.21 Terms and expressions not herein defined shall have the same meaning as are 
assigned to them in the Indian Sale of Goods Act (1930), failing that in the Indian Contract 
Act (1872) and failing that in the General Clauses Act (1897) including amendments 
thereof, if any. 

The various Acts and Regulations are normally available for sale from the following 
addresses: 
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i) Deputy Controller 
 Publication Department 

Government of India 
Civil Lines, 
DELHI-110 006. 

 
ii) Deptt. of Publication 
 (Government of India), 

Kitab Mahal 
Unit No.21, Emporia Building, 
Baba Kharak Singh Marg, 
NEW DELHI-110 001. 

   OR 

 With leading authorized Government of India Book – Sellers. 

2.22 In addition to the above the following definitions shall also apply. 

a) ‘All equipment and materials’ to be supplied shall also mean   ‘Goods’. 
b) ‘Constructed’ shall also mean ‘erected and installed’. 
c) ‘Contract Performance Guarantee’ shall also mean ‘Contract Performance 

Security’. 
2.23 Trial Operation, reliability test, trail run, completion test, shall mean the extended 
 period of time after the start up period. During this trial operation period the unit 
 shall  be operated over the full load range. The length of trial operation shall be as 
 determined by the Engineer, unless otherwise specified elsewhere in the contract. 

2.0 APPLICATION 

 These General Conditions of the Contract shall apply to the extent that they are not 
superseded by provisions in other parts of the Contract. 

3.0 STANDARDS 

The goods supplied under this Contract shall conform to the standards mentioned 
in the Technical Specifications, and, when no applicable standard is mentioned, to 
the authoritative standard appropriate to the goods and such standards shall be the 
latest issued by the concerned institution. 

4.0 LANGUAGE AND MEASURES 

All documents pertaining to the Contract including specifications, schedules, 
notices, correspondences, operating and maintenance instructions, drawings or any 
other writing shall be written in English language. The Metric System of 
measurement shall be used exclusively in the Contract. 

5.0 CONTRACT DOCUMENTS 

5.1 The term Contract Documents shall mean and include the following which shall be 
deemed to form an integral part of the Contract: 
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a) Invitation to Bid including letter forwarding the Bidding Documents, 
Instructions to Bidders, General Terms and Conditions of Contract and all 
other documents included under Vol-.I and the Special Conditions of 
Contract (Volume – IA) 

b) Specifications of the equipment to be furnished and erected under the 
Contract as brought out in the accompanying Technical Specifications. 

c) Contractor’s Bid Proposal and the documents attached there to including 
the letters of clarifications thereto between the Contractor and the 
Employer/ Consultant prior to the Award of Contract except to the extent of 
repugnancy. 

d) All the materials, literature, guaranteed data and information of any sort 
given by the Contractor along with his bid, subject to the approval of the 
Employer / Consultant. 

e) Letter of Award and any agreed variations of the conditions of the 
documents and special terms and conditions of Contract, if any. 

5.2 In the event of any conflict between the above-mentioned documents the matter 
shall be referred to the Engineer whose decision shall be considered as final and 
binding upon the parties.        

6.0 USE OF CONTRACT DOCUMENTS AND INFORMATION. 

6.1 The Contractor shall not, without the Employer’s prior written consent, disclose the 
Contract, or any provision thereof, or any specification, plan, drawing, pattern, 
sample or information furnished by or on behalf of the Employer in connection 
therewith, to any person other than a person employed by the Contractor in the 
performance of the Contract. Disclosure to any such employed person shall be 
made in confidence and shall extend only so far as may be necessary for the 
purpose of such performance. 

6.2 The Contractor shall not, without the Employer’s prior written consent,  

 
ii) The contractor shall construct suitable god owns at the site of work for storing the  
  materials safe against damage by rain, dampness, fire, theft etc. He shall also  
  employ necessary watch and ward establishment for the purpose. 
 
iii)  In shall be duty of the contractor to inspect the material supplied to his at the time 
of taking delivery and satisfy himself that they are in good condition. After the materials 
have been delivered by the Owner, it shall be the responsibility of the contractor to keep 
them in good  condition and if the materials are damaged or lost, at any time, they shall be 
repaired and /or replaced by him at his own cost, according to the directions of the 
Engineer-in Charge. 
 
iv)  The Owner shall not be liable for delay in supply or non-supply of any materials 
which the Owner has undertaken to supply where such failure or delay is due to natural 
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calamities, act of enemies, transport and procurement difficulties and any circumstance 
beyond the control of the Owner. In no case, the contractor shall be entitled to claim any 
 compensation  or loss suffered by him on this account. 
 
v)  It shall be responsibility of the contractor to arrange in time all materials required 
for the works other than those to be supplied by the Owner. If, however, in the opinion of 
the Engineer-in-Charge the execution of the work is likely to be delayed due to the 
contractor’s inability to make arrangements for supply of materials which normally he has 
to arrange for the Engineer-in Charge shall have the right, at his own discretion, to Issue 
such materials. If available with the Owner or procure the materials from the market or 
elsewhere and the contractor will be bound to take such materials at the rates decided by 
the Engineer-in-Charge. This, however, does not in any way absolve the contractor from 
responsibility of making arrangements for the supply of such materials in part or in full, 
should such a situation occur, not shall this, constitute a reason for the delay in the 
execution. 
 
vi)  None of the materials supplied to the contractor will be utilized by the contractor 
for  manufacturing item, which can be obtained from standard manufacturer in finished 
form. The contractor shall, if desired by the Engineer-in-Charge be required to execute an 
indemnity bond in the prescribed form, for safe custody and accounting of all materials 
issued by the Owner. 
 
vii)  The contractor shall furnish to the Engineer-in-Charge sufficiently in advance a 
statement showing his requirements of the quantities of the materials to be supplied by the 
Owner and the time when the same will be required by him for the works, so as to enable 
the Engineer-in-Charge to make necessary arrangement for procurement and supply of the 
 material. 
 
viii)  A daily account of the materials issued by the Owner shall be maintained by the 
contractor indicating the daily receipt, consumption and balance in hand. This account 
shall be maintained in a manner prescribed by the Engineer-in-Charge along with all 
connected. 
 
ix)  Papers viz. requisition, issues etc. and shall be always available for inspection in 
the  contractor’s office at site. 
 
x)  The contractor should see that only the required quantities f materials are got 
issued. The  contractor shall not be entitled to cartage and incidental charges for 
returning the surplus  materials, if any, to the stores from where they were issued t he 
place as directed by the  Engineer-in-Charge. 
xi)  Materials/ Equipment supplied by Owner shall not be utilized for any other purpose 
(s)than issued for. 
 
IMPORTANT  SCC INSTRUCTIONS / GUARANTEES:- 

 All the conditions stipulated in Special Conditions of Contract (SCC) shall 
supplement the General Conditions of Contract (GCC), Erection Condition of 
Contract (ECC) and Instrucmake use of any document or information enumerated 
in various Contract documents except for the purpose of performing the Contract. 
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6.3 The Contractor shall not communicate or use in advertising, publicity, sales 
releases or in any other medium, photographs or other reproduction of the works 
under this Contract, or descriptions of the site, dimensions, quantity, quality or 
other information, concerning the works unless prior written permission has been 
obtained from the Employer. 

6.4 Any document, other than the Contract itself, enumerated in various Contract 
documents shall remain the property of the Employer and shall be returned (in all 
copies) to the Employer on completion of the Contractor’s performance under the 
Contract if so required by the Employer.  

7.0 CONSTRUCTION OF THE CONTRACT 

7.1 Notwithstanding anything stated elsewhere in the bid documents, the Contract to be 
entered into will be treated as a divisible supply and erection Contract. 

Award shall be placed on the successful bidder as follows: 

i) First Contract: For Ex-works supply of all equipment and materials. Inland 
transportation, insurance for delivery at site. 

ii) Second Contract: For providing all other services like, unloading, storage, handling 
at site, installation, testing and commissioning including performance testing in 
respect of all the equipment supplied under the “First Contract” and any other 
services specified in the Bid Documents. 

iii) Both these Contracts will contain interlinking cross-fall breach clause specifying 
that breach of one Contract will constitute breach of the other Contract. 

7.2 In case of divisible supply and erection Contract, or where the Employer hands 
over his equipment to the Contractor for executing, then the Contractor shall at the 
time of taking delivery of the equipment/dispatch documents be required to execute 
an Indemnity Bond in favour of the Employer in the form acceptable to OPTCL for 
keeping the equipment in safe custody and to utilize the same exclusively for the 
purpose of the said Contract. Samples of proforma for the Indemnity Bond are 
enclosed as Annexure- VII & VIII to this Volume-1.  

7.3 The Contract shall in all respects be construed and governed according to Indian   

7.4 It is clearly understood that the total consideration for the Contract(s) has been 
broken up into various components only for the convenience of payment of 
advance under the Contract(s) and for the measurement of deviations or 
modifications under the Contract(s). 

8.0 JURISDICTION OF CONTRACT 

8.1 The laws applicable to the Contract shall be the laws in force in India. The Honb’le 
 Courts of Bhubaneswar/Cuttack shall have exclusive jurisdiction in all matters 
 arising under this Contract. 

9.0 MANNER OF EXECUTION OF CONTRACT 
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9.1 The Employer, after the issue of the Letter of Award to the Contractor, will send 
one copy of the final agreement to the Contractor for his scrutiny and approval. 

9.2 The Agreement, unless otherwise agreed to, shall be signed within 60 days of the 
acceptance of the Letter of Award, at the office of the Employer on a date and time 
to be mutually agreed. The Contractor shall provide for signing of the Contract, 
performance guarantee in six copies, appropriate power of attorney and other 
requisite materials. In case the Contract is to be signed beyond the stipulated time, 
the bid guarantee submitted with the proposal will have to be extended 
accordingly. 

9.3 The Agreement will be signed in six originals and the Contractor shall be provided 
with one signed original and the rest will be retained by the Employer. 

9.4 The Contractor shall provide free of cost to the Employer all the Engineering data, 
drawings, and descriptive materials submitted with the bid, in at least six(6) copies 
to form a part of the Contract immediately after issue of Letter of Award.  

9.5 Subsequent to signing of the Contract, the Contractor at his own cost shall provide 
the Employer with at least thirty (30) true copies of agreement within thirty (30) 
days after the signing of the Contract. 

10.0 ENFORCEMENT OF TERMS 

10.1 The failure of either party to enforce at any time any of the provisions of this 
Contract or any rights in respect thereto or to exercise any option therein provided, 
shall in no way be construed to be a waiver of such provisions, rights or options or 
in any way to affect the validity of the Contract. The exercise by either party of any 
of its rights herein shall not preclude or prejudice either party from exercising the 
same or any other right it may have under the Contract. 

11.0 COMPLETION OF CONTRACT 

11.1 Unless otherwise terminated under the provisions of any other relevant clause, this 
Contract shall be deemed to have been completed on the expiry of the guarantee 
period as provided for under the clause entitled ‘Guarantee’ in this section of the 
Vol. 

B. GUARANTEES & LIABILITIES 
12.0 TIME - THE ESSENCE OF CONTRACT 

12.1 The time and the date of completion of the Contract as stipulated in the Contract by 
the Employer without or with modifications, if any, and so incorporated in the 
Letter of Award, shall be deemed to be the essence of the Contract. The Contractor 
shall so organize his resources and perform his work as to complete it not later than 
the date agreed to.  

12.2 The Contractor shall submit a detailed PERT network/bar chart within the time 
frame agreed consisting of adequate number of activities covering various key 



CONDITION OF CONTRACT   “PACKAGE 19-01, 19-02, 19-03 & 19-04 / 2013-14”      53/ 174                                   

phases of the work such as design, procurement, manufacturing, shipment and field 
erection activities within fifteen (15) days of the date of Notification of Award. 
This network shall also indicate the interface facilities to be provided by the 
Employer and the dates by which such facilities are needed. The Contractor shall 
discuss the network so submitted with the Employer and the agreed network shall 
form part of the Contract documents. As provided in the clause of Terms of 
Payment in this Section, finalisation of the network/bar charts will be pre-condition 
to release of any initial advance to the Contractor. During the performance of the 
Contract, if in the opinion of the Engineer, proper progress is not maintained, 
suitable changes shall be made in the Contractor’s operations to ensure proper 
progress without any cost implication to the Employer. The interface facilities to be 
provided by the Employer in accordance with the agreed network shall also be 
review while reviewing the progress of the Contractor. 

12.3 Based on the above agreed network/bar chart fortnightly reports shall be submitted 
by the Contractor as directed by the Engineer. 

12.4 Subsequent to the finalisation of the network, the Contractor shall make available 
to the Engineer a detailed manufacturing programme in line with the agreed 
Contract network. Such manufacturing programme shall be reviewed, updated and 
submitted to the Engineer once every two months thereafter. 

12.5 The above bar charts/manufacturing programme shall be compatible with the 
Employer’s computer environment and furnished to the Employer on such media 
as may be desired by the Employer. 

13.0 EFFECTIVENESS OF CONTRACT 

The Contract shall be considered as having come into force from the date of the 
notification of award unless otherwise provided in the notification of award. 

14.0 Liquidated damage 

14.1 For Equipment /Supply Portion.  

14.1.1 If the Contractor fails to successfully complete the commissioning within the time 
fixed under the Contract, the Contractor shall pay to the Owner as  Liquidated damage a 
sum specified for  each specified period of delay. The details of such Liquidated 
damage are brought out in the accompanying Special Conditions of Contract. 

14.1.2 Equipment and materials will be deemed to have been delivered only when all its 
components, parts are also delivered. If certain components are not delivered in time the 
equipment and materials will be considered as delayed until such time the missing parts 
are  also delivered. 

14.1.3 The total amount of Liquidated damage for delay under the Contract will be subject 
to a maximum of 5% of the Contract price. 

14.2 For Spares 
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14.2.1 Unless otherwise specified in the Special Conditions of Contract, the Liquidated 
damage  for delay in supply of spares, beyond the dates stipulated under Clause in 
Section GCC shall be ½% (half per cent) of the price of undelivered spares, per 
week or part thereof. 

14.2.2 The total amount of Liquidated damage for delay under the contract will be subject 
to a maximum of ten per cent (10%) of the value of spares ordered unless 
otherwise specifically mentioned in special Conditions of Contract. 

14.3    Liquidated damage for not meeting performance guarantee during the performance 
and  guarantee tests shall be assessed and recovered from the contractor as detailed in 
 Technical Specifications/Special Conditions of Contract. Such Liquidated damage 
shall be without any limitation whatsoever and shall be in addition to damages, if any, 
payable under any other clause of Conditions of Contract. 

14.4  For Erection:  

14.4.1 If the contractor fails to successfully complete the  erection & commissioning 
within the time fixed under the contract, the contractor shall pay to the owner as 
Liquidated damage a sum specified for each specified period of delay.The Liquidated 
damage shall be ½% (half per cent)  per week of delay or part thereof and the total amount 
of Liquidated damage for delay under  the Contract will be subject to a maximum of 5% of 
the uncompleted /unfinished Contract. 

15.0 GUARANTEE 

15.1 The Contractor shall warrant that the equipment will be new, unused and in 
accordance with the Contract documents and free from defects in material and 
workmanship for a period of twelve (12) calendar months commencing immediately upon 
the satisfactory commissioning. The Contractor’s liability shall be limited to the 
replacement of any defective parts in the equipment of his own manufacture or those of his 
Sub-Contractors under normal use and arising solely from faulty design,  materials and/or 
workmanship provided always that such defective parts are  repairable at the site and are 
not in meantime essential in the commercial use of the equipment. Such replaced/defective 
parts shall be returned to the Contractor unless otherwise arranged. No repairs or 
replacement shall normally be carried out by the Engineer when the equipment is under the 
supervision of the Contractor’s supervisory  Engineer. 

15.2 In the event of any emergency where in the judgement of the Engineer, delay 
would  cause serious loss or damages, repairs or adjustment may be made by the Engineer 
or a third party chosen by the Engineer without advance notice to the Contractor and the 
cost of such work shall be paid by the Contractor. In the event such action is taken by the 
Engineer, the Contractor will be notified promptly and he shall assist wherever possible in 
making necessary corrections. This shall not relieve the Contractor of his liabilities under 
the terms and conditions of the Contract. 

15.3 If it becomes necessary for the Contractor to replace or renew any defective 
portions of the works the provision of this clause shall apply to portion of the works so 
replaced or renewed until the expiry of twelve (12) months from the date of such 
replacement or renewal. If any defects are not remedied within a reasonable time, the 
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Engineer may  proceed to do the work at the Contractor’s risk and cost but without 
prejudice to any other rights which the Employer may have against the Contractor in 
respect of such defects. 

15.4 The repaired or new parts will be furnished and erected free of cost by the 
Contractor. If any repair is carried out on his behalf at the site, the Contractor shall bear 
the cost of such repairs. 

15.5 The cost of any special or general overhaul rendered necessary during the 
maintenance period due to defects in the equipment or defective work carried out by the 
Contractor, the same shall be borne by the Contractor. 

15.6 The acceptance of the equipment by the Engineer shall in no way relieve the 
Contractor of his obligations under this clause. 

15.7 In the case of those defective parts, which are not repairable at site but are essential 
for the commercial operation of the equipment, the Contractor and the Engineer shall 
mutually agree to a programme of replacement or renewal, which will minimize 
interruption to the maximum extent in the operation of the equipment. 

15.8 At the end of the guarantee period, the Contractor’s liability ceases except for 
latent  defects. For latent defects, the Contractor’s liability as mentioned in Clause Nos. 
15.1 through 15.7 above, shall remain till the end of 5 years from the date of completion of 
guarantee period. In respect of goods supplied by Sub-Contractors to the Contractor where 
a longer guarantee (more than 12 months) is provided by such Sub-Contractor, the 
Employer shall be entitled to the benefits of such longer guarantee. 

15.9 The provisions contained in this clause will not be applicable. 

a) If the Employer has not used the equipment according to generally approved industrial 
practice and in accordance with the conditions of operations specified and in accordance 
with operating manuals, if any. 

b) In cases of normal wear and tear of the parts to be specifically mentioned by the 
Contractor in the offer. 

15.10. The contractor shall not stand guaranteed for the materials supplied by OPTCL but 
shall guarantor for the execution of the materials. 

16.0 TAXES, PERMITS & LICENCES 

The Contractor shall be liable and pay all non-Indian taxes, duties, levies lawfully 
assessed against the Employer or the Contractor in pursuance of the Contract. In addition 
the Contractor shall be responsible for payment of all Indian duties, levies and taxes 
lawfully assessed against the Contractor for his personal income and property only. This 
clause shall be read in conjunction with Clause 14.0 of Section INB of this Volume-I. 

17.0 REPLACEMENT OF DEFECTIVE PARTS AND MATERIALS 

17.1.1 If during the performance of the Contract, the Engineer shall decide and inform in 
writing to the Contractor that the Contractor has manufactured any equipment, material or 
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part of equipment unsound and imperfect or has furnished any equipment inferior to the 
quality specified, the Contractor on receiving details of such defects or deficiencies shall at 
his own expense within seven (7) days of his receiving the notice, or otherwise, within 
such time as may be reasonably necessary for making it good, proceed to alter, reconstruct 
or remove such works and furnish fresh equipment/materials upto the standards of the 
specifications. In case, the Contractor fails to do so, the Engineer may on giving the 
 Contractor seven (7) days notice in writing of his intentions to do so, proceed to 
remove the portion of the works so complained of and at the cost of the Contractor 
perform all  such Works or furnish all such equipment/material provided that nothing in 
this clause shall be deemed to deprive the Employer of or affect any rights under the 
Contract which the Employer may otherwise have in respect of such defects and 
deficiencies. 

17.2 The Contractor’s full and extreme liability under this clause shall be satisfied by 
the payment to the Employer of extra cost, of such replacement procured including 
erection as provided for in the Contract, such extra cost being the ascertained difference 
between the price paid by the Employer for such replacements and the Contract price by 
portion for  such defective equipment/materials/works and repayments of any sum paid 
by the Employer to the Contractor in respect of such defective equipment/material. Should 
the Employer not so replace the defective equipment/materials the Contractor’s extreme 
liability under this clause shall be limited to repayment of all sums paid by the Employer 
under the Contract for such defective equipment/materials. 

18.0 PATENT RIGHTS AND ROYALTIES 

Royalties and fees for patents covering materials, articles, apparatus, devices, equipment 
or processes used in the works shall be deemed to have been included in the Contract 
Price. The Contractor shall satisfy all demands that may be made at any time for such 
royalties or fees and he alone shall be liable for any damages or claims for patent 
infringements and shall keep the Employer indemnified in that regard. The Contractor 
shall, at his own cost and expense, defend all suits or proceedings that may be instituted 
for alleged infringement of any patents involved in the works, and, in case of an award of 
damages, the Contractor shall pay for such award. In the event of any suit or other 
proceedings instituted against the Employer, the same shall be defended at the cost and 
expense of the Contractor who shall also satisfy/comply with any decree, order or award 
made against the Employer. But it shall be understood that no such machine, plant, work, 
material or thing has been used by the Employer for any purpose or any manner other than 
that for which they have been furnished and installed by the Contractor and specified 
under these specifications. Final payment to the Contractor by the Employer will not be 
equipment, or any part thereof furnished by the Contractor, is in such suit or proceedings 
held to constitute infringement, and its use is enjoined, the Contractor shall at his option 
and at his own expense, either procure for the Employer, the right to continue the use of 
said apparatus, equipment or part thereof, replace it with non-infringing apparatus or 
equipment or modify it, so it becomes non-infringing. 

19.0 DEFENCE OF SUITS 

If any action in court is brought against the Employer or Engineer or an officer or agent of 
the Employer, for the failure, omission or neglect on the part of the Contractor to perform 
any acts, matters, covenants or things under the Contract, or for damage or injury caused 



CONDITION OF CONTRACT   “PACKAGE 19-01, 19-02, 19-03 & 19-04 / 2013-14”      57/ 174                                   

by the alleged omission or negligence on the part of the Contractor, his agents, 
representatives or his Sub-Contractors, or in connection with any claim based on lawful 
demands of sub-Contractors, workmen, suppliers or employees, the Contractor shall in all 
such cases indemnify and keep the Employer, and the Engineer and/or his representative, 
harmless from all losses, damages, expenses or decrees arising of such action. 

20.0 LIMITATION OF LIABILITIES 

The final payment by the Employer in pursuance of the Contract shall mean the release of 
the Contractor from all his liabilities under the Contract. Such final payment shall be made 
only at the end of the Guarantee/Warranty period, and till such time as the Contractual 
liabilities and responsibilities of the Contractor, shall prevail. All other payments made 
under the Contract shall be treated as on-account payments. 

21.0 ENGINEER’S DECISION 

21.1 In respect of all matters which are left to the decision of the Engineer including the 
granting or with-holding of the certificates, the Engineer shall, if required to do so 
by the Contractor, give in writing a decision thereon. 

21.2 If, in the opinion of the Contractor, a decision made by the Engineer is not in 
accordance with the meaning and intent of the Contract, the Contractor may file 
with the Engineer, within fifteen (15) days after receipt of the decision, a written 
objection to the decision. Failure to file an objection within the allotted time will be 
considered as an acceptance of the Engineer’s decision and the decision shall 
become final and binding. 

21.3 The Engineers’ decision and the filing of the written objection thereto shall be a 
condition precedent to the right to request arbitration. It is the intent of the 
Agreement that there shall be no delay in the execution of the works and the 
decision of the Engineer as rendered shall be promptly observed. 

22.0   POWER TO VARY OR OMIT WORK 

22.1 No alterations, amendments, omissions, suspensions or variations of the works 
(hereafter referred to as ‘variation’) under the Contract as detailed in the Contract 
Documents, shall be made by the Contractor except as directed in writing by the 
Engineer, but the Engineer shall have full powers subject to the provisions 
hereafter contained, from time to time during the execution of the Contract, by 
notice in writing to instruct the Contract to make such variation without prejudice 
to the Contract. The Contractor shall carry out such variation and be bound by the 
same conditions as far as applicable as though the said variations occurred in the 
Contract Documents. If any suggested variations would, in the opinion of the 
Contractor, if carried out, prevent him from fulfilling any of his obligations or 
guarantees under the Contract, he shall notify the Engineer thereof in writing and 
the Engineer shall decide forthwith whether or not, the same shall be carried out 
and if the Engineer confirms his instructions, the Contractor’s obligations and 
guarantees shall be modified to such an extent as may be mutually agreed. Any 
agreed difference in cost occasioned by any such variation shall be added to or 
deducted from the Contract price as the case may be. 
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22.2 In the event of Engineer requiring any variation, a reasonable and proper notice 
shall be given to the Contractor to enable him to work his arrangement accordingly, 
and in cases where goods or materials are already prepared or any design, drawings 
or pattern made or work done requires to be altered, a reasonable and agreed sum 
in respect thereof shall be paid to the Contractor. 

22.3 In any case in which the Contractor has received instructions from the Engineer as 
to the requirement of carrying out the alterations or additional or substituted work 
which either then or later on, will in the opinion of the Contractor, involve a claim 
for additional payment, the Contractor shall immediately and in no case later than 
thirty (30) days, after receipt of the instructions aforesaid and before carrying out 
the instructions, advise the Engineer to that effect. But the Engineer shall not 
become liable for payment of any charges in respect of any such variations, unless 
the instructions for the performance of the same shall be confirmed in writing by 
the Engineer. 

22.4 If any variation in the works results in reduction of Contract Price, the parties shall 
agree, in writing, so to the extent of any change in the price, before the Contractor 
proceeds with the change. 

22.5 In all the above cases, in the event of a disagreement as to the reasonableness of the 
said sum, the decision of the Engineer shall prevail. 

22.6 Notwithstanding anything stated above in this clause, the Engineer shall have the 
full power to instruct the Contractor, in writing, during the execution of the Contract to 
vary the quantities of the items or groups of items in accordance with the provisions of 
clause entitled ‘Change of Quantity’ in section GCC of this Volume-I. The Contractor 
shall carry out such variations and be bound by the same conditions as though the said 
variations occurred in the Contract Documents. However, the Contract price shall be 
adjusted at the  rates and the prices provided for the original quantities in the 
Contract. 

23.0   ASSIGNMENT AND SUB-LETTING OF CONTRACT 

23.1 The Contractor may, after informing the Engineer and getting his written approval, 
assign or sub-let the Contract or any part thereof other than for raw material, for 
minor details or for any part of the plant for which makes are identified in the 
Contract. Suppliers of the equipment not identified in the Contract or any change in 
the identified suppliers shall be subjected to approval by the Engineer. The 
experience list of equipment vendors under consideration by the Contractor for this 
Contract shall be furnished to the Engineer for approval prior to procurement of all 
such items/equipment. Such assignment/sub-letting shall not relieve the Contractor 
of any obligation, duty or responsibility under the Contract. Any assignment as 
above, without prior written approval of Engineer, shall be void. 

23.2 For components/equipment procured by the Contractor for the purposes of the 
Contract, after obtaining the written approval of the Employer, the Contractor’s 
purchase specifications and enquiries shall call for quality plan to be submitted by 
the suppliers along with their proposals. The quality plans called for from the 
vendors shall set out, during the various stages of manufacture and installation, the 
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quality practices and procedures followed by the vendors’ quality control 
organization, the relevant reference document/standard used, acceptance level, 
inspection documentation raised, etc. Such quality plans of the successful vendors 
shall be discussed and finalized in consultation with the Engineer and shall form a 
part of the Purchase Order/Contract between the Contractor and the Vendor. 
Within three weeks of the release of the Purchase Orders/Contracts for such bought 
out items/components a copy of the same without price details but together with 
detailed purchase specifications, quality plans and delivery conditions shall be 
furnished to the Engineer by the Contractor. 

24.0    CHANGE OF QUANTITY 

24.1 During the execution of the Contract, the Employer reserves the right to increase or 
decrease the quantities of items under the Contract but without any change in unit 
price or other terms and conditions. Such variations unless otherwise specified in 
the accompanying General Conditions of Contract and/or technical Specifications, 
shall not be subjected to any limitation for the individual items but the total 
variations in all such items under the Contract shall be limited to a percentage of 
the Contract price as specified in the General Conditions of Contract. 

24.2 The Contract price shall accordingly be adjusted based on the unit rates available in 
 the Contract for the change in quantities as above. The base unit rates, as identified  
 in the Contract shall however remain constant during the currency of the Contract, 
 except  as provided for in Clause 33.0 below. In case the unit rates are not available 
 for the  change in quantity, the same shall be subjected to mutual agreement. 

25.0       PACKING, FORWARDING AND SHIPMENT 

25.1 The Contractor, wherever applicable, shall after proper painting, pack and crate all 
equipment in such a manner as to protect them from deterioration and damage during rail 
and road transportation to the site and storage at the site till the time of erection. The 
Contractor shall be held responsible for all damages due to improper packing. 

25.2 The Contractor shall notify the Employer of the date of each shipment from his 
works,  and the expected date of arrival at the Site for the information of the Employer. 

25.3 The Contractor shall also give all shipping information concerning the weight, size 
and content of each packing including any other information the Employer may require. 

25.4 The following documents shall be sent by registered post to the Employer within 
three days from the date of shipment, to enable the Employer to make progressive 
payments to the Contractor: 

 Application for payment in the standard format of the Employer ( 3 copies) 

 In voice (6 copies) 
 

 Packing list (6 copies) 
 

 Pre-dispatch clearance certificate, if any ( 3 copies) 
 

 Test Certificate, wherever applicable ( 3 copies) 
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 Insurance certificate (3 copies) 
 

25.5 The Contractor shall prepare detailed packing list of all packages and containers,  
 bundles and loose materials forming each and every consignment dispatched to Site. 

The Contractor shall further be responsible for making all necessary arrangements 
for loading, unloading and other handling right from his works up to the Site and also till 
the equipment is erected, tested and commissioned. He shall be solely responsible for 
proper storage and safe custody of all equipment.  

 

26.0  COOPERATION WITH OTHER CONTRACTORS  AND CONSULTING   
 ENGINEERS. 

The Contractor shall agree to cooperate with the Employer’s other Contractors and 
Consulting Engineers and freely exchange with them such technical information as is 
necessary to obtain the most efficient and economical design and to avoid unnecessary 
duplication of efforts. The Engineer shall be provided with three copies of all-
correspondence addressed by the Contractor to other Contractors and Consulting  
Engineers of the Employer in respect of such exchange of technical information. 

27.0     NO WAIVER OF RIGHTS 

Neither the inspection by the Employer or the Engineer or any of their officials, 
employees, or agents nor any order by the Employer or the Engineer for payment of 
money or any payment for or acceptance of, the whole or any part of the works by the 
Employer or the Engineer, nor any extension of time, nor any possession taken by the 
Engineer shall operate as a waiver of any provision of the Contract, or of any power herein 
reserved to the Employer or any right to damages herein provided nor shall any waiver of 
any breach in the Contract be held to be a waiver of any other or subsequent breach. 

28.0  CERTIFICATE NOT TO AFFECT RIGHT OF EMPLOYER AND 
LIABILITY    OF THE CONTRACTOR. 

No interim payment certificate of the Engineer, nor any sum paid on account by the 
Employer, nor any extension of time for execution of the works granted by the Engineer 
shall affect or prejudice the rights of the Employer against the Contractor or relieve the 
Contractor of his obligation for the due performance of the Contract, or be interpreted as 
approval of the works done or of the equipment furnished and no certificate shall create 
liability for the Employer to pay for alterations, amendments, variations or additional 
works not ordered, in writing, by the Engineer or discharge the liability of the Contractor 
for the payment of damages whether due, ascertained, or certified or not or any sum 
against the payment of which he is bound to indemnify the owner, nor shall any such 
certificate nor the acceptance by him of any sum paid on account or otherwise affect or 
prejudice the rights of the Employer against the Contractor. 

29.0     TRAINING OF EMPLOYER’S PERSONNEL 

29.1 The Contractor shall undertake to train, free of cost, five nos Engineering personnel 
selected and sent by the Employer at the works of the Contractor unless otherwise 
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specified in the Technical Specifications. The period and the nature of training for the 
individual personnel shall be agreed upon mutually between the Contractor and the 
Employer. These Engineering personnel shall be given special training in the shops, where 
the equipment will be manufactured and/or in their Collaborator’s works and where 
possible, in any other plant where equipment manufactured by the Contractor or his 
collaborator is under installation, operation, or testing to enable those personnel to become 
familiar with the equipment being furnished by the Contractor. The details of the number 
of persons to be trained, period of training, nature of training etc. shall be as outlined in 
accompanying Technical Specifications/ Special Conditions of Contract. 

29.2 All traveling and living expenses for the Engineering personnel to be trained during 
 the total period of training will be borne by the Employer. These Engineering 
 personnel, while undergoing training, shall be responsible to the Contractor for 
 discipline. 

29.3 The Employer shall not be entitled for any rebate, whatsoever, on any account in 
the  event of his failing to avail of the training facilities, for any reason. 

30.0      PROGRESS REPORTS AND PHOTOGRAPHS 

 During the various stages of the work in pursuance of the Contract, the Contractor 
 shall  at his own cost submit periodic progress reports as may be reasonably 
required  by the  Engineer with such materials as, charts, net-works, photographs, test 
 certificates, etc. Such progress reports shall be in the form and size as may be 
 required by the Engineer and shall be submitted in at least three (3) copies and in 
 the  soft form (JPEG format). 

31.0      TAKING OVER 

Upon successful completion of all the tests to be performed at site on equipment furnished 
and erected by the Contractor, the Engineer shall issue to the Contractor a Taking Over 
Certificate as proof of the final acceptance of the equipment. Such certificate shall not 
unreasonably be withheld nor will the Engineer delay the issuance thereof on account of 
minor omissions or defects, which do not affect the commercial operation and/or cause any 
serious risk to the equipment. Such certificate shall not relieve the Contractor of any of his 
obligations which otherwise survive, by the terms and conditions of the Contract after 
issue of such certificate. 

C.   CONTRACTOR SECURITY AND PAYMENTS 

32.0       CONTRACT PERFORMANCE GUARANTEE 

The Contractor shall furnish Contract Performance Guarantee (s) for the proper 
fulfillment of the Contract in the prescribed form within thirty(30) days of “Notice of 
Award of Contract”. The performance guarantee(s) shall be as per terms prescribed in 
Section INB, Conditions of Contract Vol.-I and/or Special Conditions of Contract. 

33.0 CONTRACT PRICE ADJUSTMENT. 

           As indicated in the tender document. 
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34.0    PAYMENT 
 
34.1 The payment to the Contractor for the performance of the works under the Contract 

will be made by the Employer as per the guidelines and conditions specified herein. 
All payments made during the Contract shall be on account payments only. The 
final payment will be made on completion of all works and on fulfillment by the 
Contractor of all his liabilities under the Contract. 

34.2   Currency of Payment 
 

All payments under the Contract shall be in Indian Rupees only. 
 
34.3   Due Dates for Payments 

 
The initial advance amount shall be payable after fulfillment of all the conditions 
laid down in the Special Conditions of Contract, Clause 34.7.1 below and receipt of 
the Contractor’s invoice along with all necessary supporting documents for such 
advance payment. The price component of the initial advance amount will become 
due for payment within thirty (30) days of receipt of the Contractor’s invoice. 
Employer will make progressive payment as and when the payment is due as per 
the terms of payment set forth in the accompanying Special Conditions of Contract. 
Progressive payments other than those under the letter of credit will become due 
and payable by the Employer within thirty (30) days of the date of receipt of 
Contractor’s bill/invoice/debit note by the Employer provided the documents 
submitted are complete in all respects. 
 

34.4     Payment Schedule 
 

The Contractor shall prepare and submit to the Engineer for approval, a break up of 
the Contract price. This Contract price break up shall be interlinked with the agreed 
detailed PERT network of the Contractor setting forth his starting and completion 
dates for the various key phases of works prepared as per conditions in clause 12.0 
of this Section GCC of Volume-I. Any payment under the Contract shall be made 
only after the Contractor’s price break up is approved by the Engineer. The 
aggregate sum of the Contractor’s price break up shall be equal to the lump sum 
Contract price. A price break up over valuing those items of supply which will be 
shipped first will not be accepted. 

 

34.5    Application for Payment – 
 

34.5.1 The Contractor shall submit application for the payment in the prescribed proforma 
of  the  Owner/OPTCL. Proforma for application for payment is enclosed as 
 Annexure-V  Volume-I.  
 

34.5.2 Each such application shall state the amount claimed and shall set forth in detail, in 
the   order of the Payment schedule, particulars of the works including the works 
executed   at site and of the equipment shipped/brought on to the site pursuant 
to the Contract up   to the  date mentioned in the application and for the period 
covered since the last    preceding certificate, if any. 

34.5.3 Every interim payment certificate shall certify the Contract value of the works  
  executed upto the date mentioned in the application for the payment certificate,  
  provided that no sum shall be included in any interim payment certificate in respect 
of   the works that, according to the decision of the engineer, does not comply 
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with the   Contract or has been performed, at the date of certificate 
prematurely. 

34.6 Mode of Payment 

34.6.1 Payment  due on dispatch of equipment shall be made by the Employer through 
 Employer’s Bank or directly to the Contractor as per the payment schedule. 

34.6.2 The payment of the advance, test charges, if any, price adjustment, any other 
supply  payment, taxes and duties (whenever admissible) inland transportation (including 
 port  handling), insurance and the erection portion of the works shall be made 
direct to the  Contractor by the Owner,OPTCL. 

34.7 Terms of Payment 

The terms of payments for various activities under the Contract are as under. 

34.7.1 Ex-works Price and Erection 

The terms of payments for ex-works price components of the equipment/supply and 
erection are detailed in Special Conditions of Contract, for each equipment package. A 
certain percentages of the equipment/supply and erection costs of each package shall be 
paid as initial advance on fulfillment of the following by the Contractor. 

i) For ex-works price component of equipment/supply 

a) Acceptance of Letter of Award. 

b) Submission of an unconditional Bank Guarantee from any bank listed at 
Annexure-XI covering the advance amount which shall be initially kept valid till 90 days 
after the schedule date for successful completion of commissioning. The proforma of Bank 
Guarantee for advance is enclosed as Annexure-VI of Vol.-I. The value of the Bank 
Guarantee for advance shall be allowed to be reduced every six months after the first 
running account bill/stage payment under the Contract if the validity of the bank guarantee 
is more than one year. The cumulative amount of reduction at any point of time shall not 
exceed 75% of the advance corresponding to the cumulative value of supplies & work 
completed as per a certificate to be issued by the Engineer-in-charge. It should be clearly 
understood that the reduction in the value of the advance Bank guarantee or other security 
as above shall not in any way dilute the Contractor’s responsibilities and liabilities under 
the Contract including in respect of supplies/work for which the reduction in the value of 
the bank guarantee is allowed. 

c) Submission of an unconditional bank guarantee towards Contract performance 
guarantee valid upto ninety(90) days after the end of the warranty period, in accordance 
with clause 41.0 of Section INB of this Vol.I. 

d) Submission of a detailed PERT network/bar chart based on the work schedule 
stipulated in the Letter of Award and its approval by the Employer. 

ii) For Erection Component. 
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a) On establishing his office at site preparatory to mobilization of his erection 
establishment, and 

b) Submissions of an unconditional Bank Guarantee from any bank listed Appendix-
III, which shall be initially kept valid till expiry of 3 months after the schedule date for 
successful completion of commissioning. The proforma of Bank Guarantee for advance is 
enclosed as Annexure-VI to this Volume-I. 

34.7.2 All further payments under the Contract shall be made as stipulated in the Special 
Conditions of Contract after signing the Contract Agreement. The payments linked with 
the dispatch of materials shall only be made after production of all dispatch documents as 
specified in conditions and/or in the relevant Contract conditions which will inter-alia 
include the Material Inspection Clearance Certificate (MICC) issued by the Employer’s 
Corporate QA&I representative.  

 Progressive payments linked with erection shall only be made after the issue of 
certificates by the Engineer, one for the quantum of work completed and the order by the 
Engineer’s Field qualify surveillance representative for the successful completion of 
quality check  points involved in the quantum of work billed. 

34.7.3 Inland Transportation and Insurance. 

Inland transportation (including port handling) and inland insurance charges shall be paid 
to the Contractor on prorata to the value of the equipment received at site and on 
production of the invoices by the Contractor. However, wherever equipment wise inland 
transportation charges have been called for in the ‘Bid Proposal Sheets’ and have been 
furnished by the Contractor, the payment of inland transportation charges shall be made 
after receipt of equipment at site based on the charges thus identified by the Contractor in 
his Proposal and incorporated in the Contract. The aggregate of all such prorata payments 
shall however not exceeds the total amount quoted by the Bidder in his bid and 
incorporated in the Contract. 

34.7.4 Price adjustment/ Contract Variation. 

Any increase in Contract price due to price adjustment provision as per Clause 33.0 of this 
Section, shall be payable in the similar manner as provided in Clause 34.7.2 above except 
that price adjustment amount corresponding to advance payment, if any, stipulated shall be  
clubbed with then progressive payment of  that equipment. Any reduction in Contract price 
as per price adjustment provision given in Clause 33.0 of this Section shall be effected by 
recovering 100% of the reduction amount (including the advance) from any of the 
Contractor’s bills falling immediately due for payment. 

The terms of payments for Contract variations in terms of Clause 22.0 and Sub-Clause 
24.1 (if any) of this Section shall be the same as given above for price adjustment. 

35.0 DEDUCTIONS  FROM CONTRACT PRICE 

All costs, damages or expenses which the Employer may have paid, for which under the 
Contract Contractor is liable, will be claimed by the Employer. 
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D.  SPARES. 
36.0 Spares. 

36.1 All the spares for the equipment under the contract will, strictly, conform to the 
 specification and documents and will be identical to the corresponding main 
 equipment/components supplied under the contract and shall be fully 
 interchangeable. 

36.2 All the mandatory spares covered under the contract shall be produced along with 
 the  main equipment as a continuous operation and the delivery of the spares 
will be affected along with the main equipment in a phased manner and the delivery would 
 be completed by the respective dates for the various categories of equipment as per 
the  agreed  network. In case of recommended spares the above  will be applicable 
 provided the order for the recommended spares has been placed with the contractor 
 prior to commencement of manufacture of the main equipment. 

36.3 The quality plan and the inspection requirement finalized for the main equipment 
 will  also be applicable for the corresponding spares. 

36.4 The contractor will provide the owner with the manufacturing drawings, 
catalogues, assembly drawings and any other document required by the owner so as to 
enable  the owner to identify the recommended spares. Such details will be furnished to the 
owner  as soon as they are prepared but in any case not later than six months prior to 
commencement of manufacture of the corresponding main equipment. 

36.5 The contractor will provide the owner with all the addresses and particulars of his 
sub-suppliers while placing the order on vendors for items/components/equipment covered 
under the contract and will further ensure with his vendors that the owner,  if so desires, 
will have the right to place order(s) for spares directly on them on  mutually agreed terms 
based on offers of such vendors. 

36.6 Warranty for spares 

The contractor shall warrant that all spares supplied will be new and in accordance with 
contract documents and will be free from defects in design, materials and  workmanship 
and shall further guarantee as under: 

36.6.1 a) For any item of spares ordered or to be ordered by the owner for 3 years 
operational requirement of the plant which are manufactured as a continuous operation 
together with the corresponding main equipment/component, the warranty will be 12 
months from the scheduled date of commercial operation of the last unit of main 
equipment under the contract. In case of any failure in the original  component/equipment 
due to faulty designs, materials and workmanship, the corresponding spare parts, if any, 
supplied will be replaced without any extra cost to the owner unless a joint examination 
and analysis by the owner and the contractor of such spare parts prove that the defect 
found in the original part that failed, can safely be assumed not to be present in spare parts. 
Such replaced spare parts will have the same warranty as applicable to the replacement 
made for the defective original part/component provided that such replacement for the 
original equi9pment and the spare replaced are again manufactured together. The 
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discarded spare parts will become the property of the contractor as soon as they have been 
replaced by the contractor. 

b) For the item of spares ordered/to be ordered by the owner for 3 years operational 
requirement of the equipment, which with the written approval of the owner, are not 
manufactured as a continuous operation together with the manufacture of the 
corresponding main equipment/component, will be warranted for 6000 hrs. of trouble free 
operation if used within a period of 18 months(reckoned from the date of delivery at site). 
However, if such spare parts are put to use after 18 months of the delivery at site then the 
guarantee of such spares will stand valid till the expiry of 36 months from the scheduled 
date of the completion of commissioning of the last unit of equipment or 6000 hrs. of 
trouble free operation after such spares are put in service, whichever is earlier.  

c) For long term requirement. 

For items of spares that may be ordered by the owner to cover requirements beyond 3 
years of initial operation of the plant, the warranty will be till the expiry of 6000 hrs. of 
trouble free operation if used within a period of 18 months from the date of delivery at site. 
For items of spares that may be used after 18 months from the date of delivery at site, the 
warranty period will be 12 months from the date they are put to use or 6000 hrs. of trouble 
free operation, whichever is earlier. 

36.6.2 The warranty of spares that are not used within 18 months from the respective 
dates  of the delivery at site covered in Para (b) & (c) above will, however, be subject to 
the condition that all such spares have been stored/maintained/preserved in accordance 
with contractor’s standard recommended practice, if any, and the same have been 
furnished to  the owner. 

36.7 To enable the owner to finalise the requirement of recommended spares which are 
ordered subsequent to placement of order for main equipment in addition to necessary 
technical details catalogue and such other information brought out here-in-above, the 
contractor will also provide a justification in support of reasonableness of the quoted 
prices of spares which will, inter-alia, include documentary evidence that the price quoted 
by the contractor to the owner are not higher than those charged by them from other 
customers in the same period. 

36.8   In addition to the spares recommended by the contractor, if the owner further 
identifies certain particular items of spares, the contractor will submit the prices and 
delivery quotations for such spares within 30 days of receipt of such request with  validity 
period for 6 months for consideration by the owner and placement of order for additional 
spares if owner so desires. 

36.9 The contractor shall guarantee the long term availability of spares to the owner for 
the full life of the equipment covered under the contract. The contractor shall guarantee 
that before  going out of production of spare parts of the equipment, he shall give the 
owner at least twelve (12) months advance notice so that the latter may order his bulk 
requirement of spares, if he so desires. The same provision will also be applicable to Sub-
Contractor of  any spares by the contractor or his Sub-Contractors. Further, in case of 
discontinuance of manufacture of any spares by the contractor or his Sub-Contractors, the 
contractor will provide the owner, two years in advance, full manufacturing 
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drawings,material specifications and technical information required by the owner for the 
purpose of manufacture of such items. 

36.10 Further in case of discontinuance of supply of spares by the contractor or his Sub-
Contractors, the Contractor will provide the Owner with full information for replacement 
of such spares with other equivalent makes, if so required by the Owner. 

36.11 The prices of all future requirements of items of spares beyond 3 years operational 
requirement will be derived from the corresponding ex-works price at which the order for 
such spares have been placed by owner as part of mandatory spares or recommended 
spares. Ex-works order price of future spares shall be computed in accordance with the 
price adjustment provisions covered under the main contract excepting that the base 
indices will be counted from the scheduled date of successful completion of trial operation 
of the last equipment under the main project and there will be no ceiling on the amount of 
variation in the prices. The above option for procuring future long term requirement of 
spares by the owner shall remain valid for a period of 5 years from successful completion 
of commissioning of last unit of equipment. 

36.12 The contractor will indicate in advance the delivery period of the items of spares, 
which  the owner may procure in accordance with above sub-clause. In case of emergency 
requirements of spares, the contractor would make every effort to expedite the 
manufacture and delivery of such spares on the basis of mutually agreed time schedule. 

36.13 In case the contractor fails to supply the mandatory, recommended or long term 
spares  in accordance with the terms stipulated above, the owner shall be entitled  to 
purchase the same from alternate sources at the risk and the cost of the contractor and 
recover from the contractor, the excess amount paid by the owner  over the rates worked 
out on the above basis. In the event of such risk purchase by the owner, the purchases will 
be as per the works and procurement policy of the owner prevalent at the time of such 
purchases and the owner at his option may include a representative of the contractor in 
finalizing the purchases. 

36.14 It is expressly understood that the final settlement between the parties in terms of 
the relevant clauses of the Bidding Documents shall not relieve the contractor of any of his 
obligations under the provision of long term availability of spares unless  otherwise 
discharged in writing by the owner. 

     E. RISK DISTRIBUTION 
37.0      TRANSFER OF TITLE 

37.1 Transfer of title in respect of equipment and materials supplied by the Contractor to 
OPTCL pursuant to the terms of the Contract shall pass on to OPTCL with negotiation of 
dispatch documents. 

   37.2  This Transfer of Title shall not be construed to mean the acceptance and the 
consequent “Taking Over” of equipment and materials. The Contractor shall continue to 
be responsible for the quality and performance of such equipment and materials and for 
their compliance with the specifications until “Taking Over” and the fulfillment of 
guarantee provisions of this Contract. 



CONDITION OF CONTRACT   “PACKAGE 19-01, 19-02, 19-03 & 19-04 / 2013-14”      68/ 174                                   

37.3      This Transfer of Title shall not relieve the Contractor from the responsibility for 
all risks of loss or damage to the equipment and materials as specified under the clause 
entitled “Insurance” of this Section. 

38.0  INSURANCE. 

38.1  The Contractor at his cost shall arrange, secure and maintain all insurance as may be 
pertinent to the works and obligatory in terms of law to protect his interest and interests of 
the Employer against all perils detailed herein. The form and the limit of such insurance as 
defined herein together with the under-writer in each case shall be acceptable to the 
Employer. However, irrespective of such acceptance, the responsibility to maintain 
adequate insurance coverage at all time during the period of Contract shall be of 
Contractor alone. The Contractor’s failure in this regard shall not relieve him of any of his 
Contractual responsibilities and obligations. The insurance covers to be taken by the 
Contractor shall be in the joint name of the Employer and the Contractor. The Contractor 
shall, however, be authorized to deal directly with Insurance Company or Companies and 
shall be responsible in regard to maintenance of all insurance covers. Further the insurance 
should be in freely convertible currency. 

38.2   Any loss or damage to the equipment during handling, transportation, storage, 
erection, putting into satisfactory operation and all activities to be performed till the 
successful completion of commissioning of the equipment shall be to the account of the 
Contractor. The Contractor shall be responsible for preference of all claims and make good 
the damages or loss by way of repairs and/or replacement of the equipment, damaged or 
lost. The transfer of title shall not in any way relieve the Contractor of the above 
responsibilities during the period of Contract. The Contractor shall provide the Employer 
with copy of all insurance policies and documents taken out by him in pursuance of the 
Contract. Such copies of documents shall be submitted to the Employer immediately after 
such insurance coverage. The Contractor shall also inform the Employer in writing at least 
sixty(60) days in advance regarding the expiry/cancellation and/or change in any of such 
documents and ensure re validation, renewal etc. as may be necessary well in time. 

38.3 The perils required to be covered under the insurance shall include, but not be 
limited to fire and allied risks, miscellaneous accidents (erection risks) workman 
compensation risks,  loss or damage in transit, theft, pilferage, riot and strikes and 
malicious damages, civil commotion, weather conditions, accidents of all kinds etc. The 
scope of such insurance  shall be adequate to cover the replacement/ reinstatement 
cost of the equipment for all  risks  upto and including delivery of goods and other costs 
till the equipment is delivered at site. The insurance policies to be taken should be on 
replacement value basis and/or incorporating escalation clause. Notwithstanding the extent 
of insurance cover and the amount of claim available from the underwriters, the Contractor 
shall be liable to make good the full replacement/rectification value of all 
equipment/materials and to ensure their availability as per project requirements. 

38.4 All costs on account of insurance liabilities covered under the Contract will be on 
Contractor’s account and will be included in Contract price. However, the Employer may 
from time to time, during the pendency of the Contract, ask the Contractor in writing to 
limit the insurance coverage, risks and in such a case, the parties to the Contract will agree 
for a mutual settlement, for reduction in Contract price to the extent of reduced premium 
amount. The Contractor, while arranging the insurance shall ensure to obtain all discounts 
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on premium which may be available for higher volume or for reason of financing 
arrangement of the project. 

38.5 The clause entitled ‘insurance’ under the section ECC of this Vol.I, covers the 
additional insurance requirements for the portion of the works to be performed at the site. 

39.0  LIABILITY FOR ACCIDENTS AND DAMAGES 

 Under the Contract, the Contractor shall be responsible for loss or damage to the plant 
and personnel until the successful completion of commissioning as defined elsewhere in 
the Bid Document. 

40.0  DELAYS  BY EMPLOYER OR HIS AUTHORISED AGENTS. 

40.1 In case the Contractor’s performance is delayed due to any act of omission on the 
part of the Employer or his authorized agents, then the Contractor shall be given due 
extension of time for the completion of the works, to the extent such omission on the part 
of the Employer has caused delay in the Contractor’s performance of the Contract. 

Regarding reasonableness or otherwise of the extension of time, the decision of the 
Engineer shall be final. 

40.2 In addition, the Contractor shall be entitled to claim demonstrable and reasonable 
compensation if such delays have resulted in any increase in cost. The Employer shall 
examine the justification for such a request for claim and if satisfied, the extent of 
compensation shall be mutually agreed depending upon the circumstances at the time of 
such an occurrence. 

41.0    DEMURRAGE, WHARFAGE ETC. 

All demurrage, wharf age and other expenses incurred due to delayed clearance of the 
material or any other reason shall be to the account of the Contractor. 

42.0    FORCE MAJEURE 

42.1 Force majeure is herein defined as any cause which is beyond the control of the 
Contractor or the Employer as the case may be, which they could not foresee or with a 
reasonable amount of diligence could not have foreseen and which substantially affects the 
performance of the Contract, such as: 

 a)  Natural phenomena, including but not limited to floods, droughts, earthquakes and 
 epidemics; 

b) Acts of any Government, domestic or foreign, including but not limited to war, 
declared or undeclared, priorities, guarantees, embargoes. 

Provided either party shall within fifteen (15) days from the occurrence of such a cause 
notify the other in writing of such causes. 

42.2 The Contractor or the Employer shall not be liable for delays in performing his 
obligations resulting from any force majeure cause as referred to and/or defined above. 
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 The date of completion will, subject to hereinafter provided, be extended by a 
reasonable time even though such cause may occur after Contractor’s performance of 
obligation has been delayed due to other causes. 

43.0     SUSPENSION OF WORK 

43.1 The Employer reserves the right to suspend and reinstate execution of the whole or 
any part of the works without invalidating the provisions of the Contract. Orders for 
suspension or reinstatement of the works will be issued by the Engineer to the Contractor 
in writing. The time for completion of the works will be extended for a period equal to 
duration of the suspension. 

43.2 Any necessary and demonstrable cost incurred by the Contractor as a result of such 
suspension of the works will be paid by the Employer, provided such costs are 
substantiated to the satisfaction of the Engineer. The Employer shall not be responsible for 
any liabilities if suspension or delay is due to some default on the part of the Contractor or 
his sub-Contractor. 

44.0      CONTRACTOR’S DEFAULT 

44.1 If the Contractor shall neglect to execute the works with due diligence and 
expedition or shall refuse or neglect to comply with any reasonable order given to him, in 
writing by the Engineer in connection with the works or shall contravene the provisions of 
the Contract, the Employer may give notice in writing to the Contractor to make good the 
failure, neglect or contravention complained of. Should the Contractor fail to comply with 
the notice within thirty (30) days from the date of serving the notice, then and in such case 
the Employer shall be at liberty to employ other workmen and forthwith execute such part 
of the works as the Contractor may have neglected to do or if the Employer shall think fit, 
without prejudice to any other right he may have under the Contract to take the work 
wholly or in part out of the Contractor’s hands and re-Contract with any other person or 
persons to complete the works or any part thereof and in that event the Employer shall 
have free use of all Contractors equipment that may have been at the time on the site in 
connection with the works without being responsible to the Contractor for fair wear and 
tear thereof and to the exclusion of any right of the Contractor over the same, and the 
Employer shall be entitled to retain and apply any balance which may otherwise be due on 
the Contract by him to the Contractor, or such part thereof as may be necessary, to the 
payment of the cost of executing the said part of the works or of completing the works as 
the case may be. If the cost of completing of works or executing part thereof as aforesaid 
shall exceed the balance due to the Contractor, the Contractor shall pay such excess. Such 
payment of excess amount shall be independent of the liquidated damages for delay which 
the Contractor shall have to pay if the completion of works is delayed. 

44.2 In addition, such action by the Employer as aforesaid shall not relieve the 
Contractor of his liability to pay liquidated damages for delay in completion of works as 
defined in clause 14.0 of this Section. 

44.3 Such action by the Employer as aforesaid termination of the Contract under this 
clause shall not entitle the Contractor to reduce the value of the Contract performance 
Guarantee nor the time thereof. The Contract Performance Guarantee shall be valid for the 
full value and for the full period of the Contract including guarantee period. 
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45.0      TERMINATION OF CONTRACT ON EMPLOYER’S INITIATIVE 

45.1 The Employer reserves the right to terminate the Contract either in part or in full 
due to reasons other than those mentioned under clause entitled ‘Contractor’s Default’. 
The Employer shall in such an event give fifteen (15) days notice in writing to the 
Contractor of his decision to do so. 

45.2 The Contractor upon receipt of such notice shall discontinue the work on the date 
and to the extent specified in the notice, make all reasonable efforts to obtain cancellation 
of all orders and Contracts to the extent they are related to the work terminated and terms 
satisfactory to the Employer, stop all further sub-contracting or purchasing activity related 
to the work terminated, and assist Employer in maintenance, protection, and disposition of 
the works acquired under the Contract by the Employer. 

 In the event of such a termination the Contractor shall be paid compensation, 
equitable and reasonable, dictated by the circumstances prevalent at the time of 
termination. 

45.3  If the Contractor is an individual or a proprietary concern and the individual or the 
proprietor dies and if the Contractor is a partnership concern and one of the partners dies 
then unless the Employer is satisfied that the legal representatives of the individual 
Contractor or of the proprietor of the propriety concern and in the case of partnership, the 
surviving partners, are capable of carrying out and completing the Contract the Employer 
shall be entitled to cancel the Contract as to its incomplete part without being in any way 
liable to payment of any compensation to the estate of deceased Contractor and/or to the 
surviving partners of the Contractor’s firm on account of the cancellation of the Contract. 
The decision of the Employer that the legal representatives of the deceased Contract or 
 surviving partners of the Contractor’s firm cannot carry out and complete the 
contract shall be final and binding on the parties. In the event of such cancellation the 
Employer shall not hold the estate of the deceased Contractor and/or the surviving partners 
of the estate of the deceased Contractor and/or the surviving partners of the Contractor’s 
firm liable to damages for not completing the Contract. 

46.0     FRUSTRATION OF CONTRACT 

46.1 In the event of frustration of the Contract because of supervening impossibility in 
terms of section 56 of the Indian Contract Act, parties shall be absolved of their 
responsibility to perform the balance portion of the Contract, subject to provisions 
contained in sub-clause 45.3 below. 

46.2 In the event of non-availability or suspension of funds for any reasons, whatsoever 
(except for reason of willful or flagrant breach by the Employer) and/or Contractor then 
the works under the Contract shall be suspended. 

 Furthermore, if the Employer is unable to make satisfactory alternative 
arrangements for financing to the Contractor in accordance with the terms of the Contract 
within three months of the event, the parties hereto shall be relieved from carrying out 
further obligations under the Contract treating it as frustration of the Contract. 
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46.3 In the event referred to in sub-clauses 45.1 and 45.2 above the parties shall 
mutually discuss to arrive at reasonable settlement on all issues including amounts due to 
either party for the work already done on “Quantum merit” basis which shall be 
determined by mutual agreement between the parties. 

47.0 GRAFTS AND COMMISSIONS ETC. 

Any graft, commission, gift or advantage given, promised or offered by or on behalf of 
the Contractor of his partner(s), agent(s), officer(s), director(s), employee(s) or servant(s) 
or any one on his or their behalf in relation to the obtaining or to the execution of this or 
any other Contract with the Employer, shall in addition to any criminal liability which it 
may incur, subject the Contractor to the cancellation of this and all other Contracts and 
also to payment of any loss or damage to the Employer resulting from any cancellation. 
The Employer shall then be entitled to deduct the amount so payable from any monies 
otherwise due to Contractor under the Contract. 

F.   RESOLUTION OF DISPUTES 
48.0   SETTLEMENT OF DISPUTES 

48.1 Any dispute(s) or difference(s) arising out of or in connection with the Contract 
shall, to the extent possible, be settled amicably between the parties. 

48.2 If any dispute or difference of any kind, whatsoever, shall arise between the 
Employer and the Contractor arising out of the Contract for the performance of the Works 
whether during the progress of the Works or after its completion or whether before or after 
the  termination, abandonment or breach of the Contract, it shall, in the first place, be 
referred to and settled by the Engineer, who, within a period of thirty (30) days after being 
requested by either party to do so, shall give written notice of his decision to the owner and 
the Contractor. 

48.3 Save as hereinafter provided, such decision in respect of every matters so referred 
shall be final and binding upon the parties until the completion of the Works and shall 
forthwith be given effect to by the Contractor who shall proceed with the Works with all 
due diligence, whether he or the Employer requires arbitration as hereinafter provided or 
not. 

48.4 If after the Engineer has given written notice of his decision to the parties, no claim 
to arbitration has been communicated to him by either party within thirty (30) days from 
the receipt of such notice, the said decision shall become final and binding on the parties. 

48.5 In the event of the Engineer failing to notify his decision as aforesaid within thirty 
(30) days after being requested as aforesaid, or in the event of either the Employer or the 
Contractor being dissatisfied with any such decision, or within thirty (30) days after the 
expiry of the first mentioned period of thirty days, as the case may be, either party may 
require that the matters in dispute be referred to arbitration as hereinafter provided. 
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49.0     ARBITRATION 

49.1  All disputes or differences in respect of which the decision, if any, of the Engineer 
has not become final or binding as aforesaid shall be settled by arbitration in the manner 
hereinafter provided. 

49.1.1 The arbitration shall be conducted by three arbitrators, one each to be nominated by 
the Contractor and the Employer and the third to be appointed as an umpire by both the 
arbitrators in accordance with the Indian Arbitration Act. If either of the parties fails to 
appoint its arbitrator within sixty (60) days after receipt of a notice from the other party 
invoking the Arbitration clause, the arbitrator appointed by the party invoking the 
arbitration clause shall become the sole arbitrator to conduct the arbitration. 

49.1.2   The arbitration shall be conducted in accordance with the provisions of the Indian 
 Arbitration Act, 1940 or any statutory modification thereof. The venue of arbitration shall 
 be  Bhubaneswar. 

49.2 The decision of the majority of the arbitrators shall be final and binding upon the 
parties. The arbitrators may, from time to time with the consent of all the parties enlarge 
the time for making the award. In the event of any of the aforesaid arbitrators dying, 
neglecting, resigning or being unable to act for any reason, it will be lawful for the party 
concerned to nominate another arbitrator in place of the outgoing arbitrator. 

49.3 The arbitrator shall have full powers to review and/or revise any decision, opinion, 
direction, certification or valuation of the Engineer in accordance with the Contract, and 
neither party shall be limited in the proceedings before such arbitrators to the evidence or 
arguments put before the Engineer for the purpose of obtaining the said decision. 

49.4 No decision given by the Engineer in accordance with the foregoing provisions 
shall disqualify him as being called as a witness or giving evidence before the arbitrators 
on any matter whatsoever relevant to the dispute or difference referred to the arbitrators as 
aforesaid. 

49.5 During settlement of disputes and arbitration proceedings, both parties shall be 
obliged to carry out their respective obligations under the Contract. 

50.0  RECONCILIATION OF ACCOUNTS 

50.1 The Contractor shall prepare and submit every six months, a statement covering 
payments claimed and the payments received vis-à-vis the works executed, for 
reconciliation of accounts with the Employer. The Contractor shall also prepare and 
submit a detailed account of Employer Issue materials received and utilized by him for 
reconciliation purpose in a format to be discussed and finalized with the Employer before 
the award of Contract. 

51.0 HIGH COURT OF ODISHA. 

51.1 All othe disputes shall come under High Court Of Odisha. 

---------END OF SECTION – GCC----------- 
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ERECTION CONDITIONS OF CONTRACT 
 
1.0           GENERAL 
 
1.1 The following shall supplement the conditions already contained in other parts of 
these  specifications and document and shall govern the portion of the work of this 
Contract to  be performed at Site. 
 
1.2  The Contractor upon signing of the Contract shall, in addition to a Project 
Coordinator, nominate another responsible officer as his representative at Site suitably 
designated for the purpose of overall responsibility and coordination of the works to be 
performed at Site. Such person shall function from the Site office of the Contractor during 
the pendency of Contract. 
 
2.0      REGULATION OF LOCAL AUTHORITIES AND STATUTES 
2.1     The Contractor shall comply with all the rules and regulations of local authorities 
during the performance of his field activities. He shall also comply with the Minimum 
Wages Act, 1948 and the Payment of Wages Act (both of the Government of Odisha and 
Govt. of India) and the rules made there under in respect of any employee or workman 
employed or engaged by him or his Sub-Contractor. The contractor shall indemnify the 
employer against any or all such claim. 
2.2     All registration and statutory inspection fees, if any, in respect of his work pursuant 
to this Contract shall be to the account of the Contractor. However, any registration, 
statutory inspection fees lawfully payable under any statutory laws and its amendments 
from time to time during erection in respect of the equipment ultimately to be owned by 
the Employer, shall be to the account of the Employer. Should any such inspection or 
registration need to be re-arranged due to the fault of the Contractor or his Sub Contractor, 
the additional fees  to such inspection and/or registration shall be borne by the Contractor. 
 
3.0           EMPLOYER’S LIEN ON EQUIPMENT 
 The Employer shall have lien on all equipment including those of the Contractor brought 
to  the Site for the purpose of erection, testing and commissioning of the equipment to be              
supplied & erected under the Contract. The Employer shall continue to hold the lien on all              
such equipment throughout the period of Contract. No material brought to the Site shall be              
removed from the Site by the Contractor and/or his Sub-Contractors without the prior              
written approval of the Engineer. 
 
4.0           INSPECTION, TESTING AND INSPECTION CERTIFICATES 
 The provisions of the clause entitled Inspection, Testing and Inspection Certificates under 
Construction of S/S bay extension and Transmission Line at Laxmipur in State of Odisha 
Technical Specifications, Section-GTC shall also be applicable to the erection portion of 
the Works. The Engineer shall have the right to re-inspect any equipment though 
previously inspected and approved by him at the Contractor’s works, before and after the 
same are erected at Site. If by the above inspection, the Engineer rejects any equipment, 
the Contractor shall make good for such rejections either by replacement or 
modifications/repairs as may be necessary to the satisfaction of the Engineer, free of cost. 
Such replacement will also include the replacements or re-execution of such of those 
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works of other Contractors and/or agencies, which might have got damaged or affected by 
the replacements or re-work done  to the Contractor’s work. 
 
5.0     ACCESS TO SITE AND WORKS ON SITE 
5.1   Suitable access to and possession of the Site shall be afforded to the Contractor by the 
 Employer in reasonable time. 
 
5.2 The Employer shall have the necessary foundations to be provided by him ready, as 
per the agreed schedule for the execution of the individual phases of works 
 
5.3  The works so far as it is carried out on the Employer’s premises, shall be carried out at 
such time as the Employer may approve and the Employer shall give the Contractor 
reasonable facilities for carrying out the works. 
 
5.4 In the execution of the works, no person other than the Contractor or his duly 
appointed representative, Sub-Contractor and workmen, shall be allowed to do work on the 
Site, except by the special permission, in writing of the Engineer or his representative. 
 
6.0   CONTRACTOR’S SITE OFFICE ESTABLISHMENT 
 
       The Contractor shall establish a Site Office at the site and keep posted an authorized 
representative for the purpose of the Contract. Any written order or instruction of the 
Engineer or his duly authorised representative, shall be communicated to the said 
authorised resident representative of the Contractor and the same shall be deemed to have 
been communicated  to the Contractor at his legal address. 
 
7.0   CO-OPERATION WITH OTHER CONTRACTORS 
7.1    The Contractor shall co-operate with all other Contractors or tradesmen of the 
Employer, who may be performing other works on behalf of the Employer and the 
workmen who may be employed by the Employer and doing work in the vicinity of the 
Works under the Contract. The Contractor shall also so arrange to perform his work as to 
minimize, to the maximum extent possible, interference with the work of other Contractors 
and their workmen. Any Construction of S/S and Transmission Line at various location in 
State of Odisha injury or damage that may be sustained by the employees of the other 
Contractors and the Employer, due to the Contractor’s work shall promptly be made good 
at the Contractor’s own expense. The Engineer shall determine the resolution of any 
difference or conflict that  may arise between the Contractor and other Contractors or 
between the Contractor and  the workmen of the Employer in regard to their work. If the 
work of the Contractor is delayed because of any acts of omission of another Contractor, 
the Contractor shall have no claim against the Employer on that account other than an 
extension of time for completing his Works. 
 
7.2 The Engineer shall be notified promptly by the Contractor of any defects in the other              
Contractor’s works that could affect the Contractor’s Works. The Engineer shall determine              
the corrective measures, if any, required to rectify this situation after inspection of the 
works and such decision by the Engineer shall be binding on the Contractor. 
8.0      DISCIPLINE OF WORKMEN 
The Contractor shall adhere to the disciplinary procedure set by the Engineer in respect of              
his employees and workmen at Site. The Engineer shall be at liberty to object to the  
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presence of any representative or employee of the Contractor at the Site, if in the opinion 
of the Engineer such employee has misconducted himself or is incompetent or negligent or 
other- wise undesirable and then the Contractor shall remove such a person objected to and  
Provide in his place a competent replacement. 
 
9.0    CONTRACTOR’S FIELD OPERATION 
9.1    The Contractor shall keep the Engineer informed in advance regarding his field 
activity plans and schedules for carrying-out each part of the works. Any review of such 
plan or schedule or method of work by the Engineer shall not relieve the Contractor of any 
of his responsibilities towards the field activities. Such reviews shall also not be 
considered as an assumption of any risk or liability by the Engineer or the Employer or any 
of his representatives and no claim of the Contractor will be entertained because of the 
failure or inefficiency of any such plan or schedule or method of work reviewed. The 
Contractor shall be solely responsible  for the safety, adequacy and efficiency of plant and 
equipment and his erection methods. 
 
9.2  The Contractor shall have the complete responsibility for the conditions of the Work-
site including the safety of all persons employed by him or his Sub-Contractor and all the 
properties under his custody during the performance of the work. This requirement shall 
apply continuously till the completion of the Contract and shall not be limited to normal 
working hours. The construction review by the Engineer is not intended to include review 
of Contractor’s safety measures in, on or near the Work-Site, and their adequacy or other-              
wise. 
            
10.0          PHOTOGRAPHS AND PROGRESS REPORT 
10.1      The Contractor shall furnish three (3) prints each to the Engineer of progress 
photographs of  the work done at Site. Photographs shall be taken as and when indicated 
by the Engineer or his representative. Photographs shall be adequate in size and number to 
indicate various stages of erection. Each photograph shall contain the date, the name of the 
Contractor and  the title of the photograph. 
 
10.2    The above photographs shall accompany the monthly progress report detailing-out 
the progress achieved on all erection activities as compared to the schedules. The report 
shall also indicate the reasons for the variance between the scheduled and actual progress 
and the action proposed for corrective measures, wherever necessary. 
 
11.0  MAN-POWER REPORT 
 
11.1   The Contractor shall submit to the Engineer, on the first day of every month, a man 
hours schedule for the month, detailing the man hours scheduled for the month, skill-wise 
and area-wise. 
 
11.2     The Contractor shall also submit to the Engineer, on the first day of every month, a 
man- power report of the previous month detailing the number of persons scheduled to 
have been employed and actually employed, skill-wise and the areas of employment of 
such labour. 
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12.0  PROTECTION OF WORK 
    The Contractor shall have total responsibility for protecting his works till it is finally 
taken over by the Engineer. No claim will be entertained by the Employer or by the 
Engineer for any damage or loss to the Contractor’s works and the Contractor shall be 
responsible for complete restoration of the damaged works to original conditions to 
comply with the specification and drawings, should any such damage to the Contractor’s 
works occur because of any other party not being under his supervision or control. The 
Contractor shall make his claim directly with the party concerned. If disagreement or 
conflict or dispute develops between the Contractor and the other party or parties 
concerned regarding the responsibility for damage to the Contractor’s works, the same 
shall be resolved as per the provisions of the Clause 7.0 above entitled “Cooperation with 
other Contractors”. The Contractor shall not cause any delay in the repair of such damaged 
works because of any delay in the resolution of such dispute. The Contractor shall proceed 
to repair the Work immediately and no cause thereof will be assigned pending resolution 
of such disputes. 
        
13.0   EMPLOYMENT OF LABOUR 
 
13.1 The Contractor will be expected to employ on the work only his regular skilled 
employees with experience of his particular work. No female labour shall be employed 
after darkness. No person below the age of eighteen years shall be employed. 
 
13.2  All traveling expenses including provisions of all necessary transport to and from 
Site, lodging allowances and other payments to the Contractor’s employees shall be the 
sole responsibility of the Contractor. 
 
13.3   The hours of work on the Site shall be decided by the Employer and the Contractor 
shalladhere to it. Working hours will normally be eight (8) hours per day-Monday through 
Saturday. 
 
13.4  The Contractor’s employees shall wear identification badges while on work at Site. 
In case the Employer becomes liable to pay any wages or dues to Labour or  
 
13.5  any Government agency under any of the provisions of the Minimum Wages Act, 
Workmen Compensation Act, Contract Labour Regulation Abolition Act or any other law 
due to act of omission of the Contractor, the Employer may make such payment and shall 
recover the same from the Contractor’s bills. 
 
13.6     Compliance with Labour Regulations 
 
13.6.1  During continuance of the contract, the Contractor and his sub-contractors shall 
abide at all times by all applicable existing labour enactments and rules made there-under, 
regulations,notifications and byelaws of the State or Central Government or local authority 
and any other labour law (including rules), regulations, bye laws that may be passed or 
notification that may be issued under any labour law in future either by the State or the 
Central Government or the local authority. The employees of the Contractor and the Sub-
contractor in no case shall be treated as the employees of the Employer at any point of 
time. 
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13.6.2  The Contractor shall keep the Employer indemnified in case any action is taken 
against the Employer by the competent authority on account of contravention of any of the 
provisions of any Act or rules made there under, regulations, or notifications including 
amendments. 
 
13.6.3   If the Employer is caused to pay under any law as Principal Employer such 
amount as may be necessary to cause or observe, or for non-observance of the provisions 
stipulated in the Notifications/Byelaws/Acts/Rules/Regulations including amendments, if 
any, on the part of   the Contractor, the Employer shall have the right to deduct any money 
due to the Contractor   under this contract or any other contract with the Employer 
including his amount of performance security for adjusting the aforesaid payment. The 
Employer shall also have right to Construction of S/S and Transmission Line at  various 
location in State of Odisha  recover from the Contractor any sum required or estimated to 
be required for making good the loss or damage suffered by the Employer. 
 
13.6.4    Salient features of some major laws applicable to establishments engaged in 
building and other construction works: 
 a) Workmen Compensation Act 1923: The Act provides for compensation in case of 
injury by accident arising out of and during the course of employment. 
 b)   Payment of Gratuity Act 1972: Gratuity is payable to an employee under the Act on 
satisfaction of certain conditions on separation if an employee has completed 5 years 
service or more or on death the rate of 15 days wages for every completed year  service. 
The Act is applicable to all establishments employing 10 or more employees. 
 c)     Employee P.F. and Miscellaneous Provision Act 1952: The Act provides for more 
contribution by the Employer plus workers @ 10% or 8.33%. The benefits under these are 
: 
 i) Pension or family pension on retirement or death, as the case may be. 
 ii) Deposit linked insurance on death in harness of the worker. 
iii) Payment of P.F. accumulation on retirement/death etc. 
 d)Maternity Benefit Act 1951: The Act provides for leave and some other benefit for 
women employees in case of confinement or miscarriage etc. 
e) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in case 
contractor fails to provide, the same are required to be provided, by the Principal Employer 
by law. The Principal Employer is required to take Certification of Registration and the 
Contractor is required to take license from the designated Officer. Act applicable to the 
establishments or contractor of Principal Employer if they em-ploy 20 or more contract 
labour. 
 f) Minimum Wages Act 1948: The Employer is supposed to pay not less than the Mini- 
mum Wages fixed by appropriate Govt. as per provision of the Act if the employment is 
scheduled employment. 
g) Payment of Wages Act 1936: It lays down as to by what date the wages are to be 
paid, when it will be paid and what deductions can be made from the wages of the 
workers. 
 (h) Equal Remuneration Act 1979: The Act provides for payment of equal wages for 
work of equal nature to male and female workers and for not making discrimination 
against female employees in the matters of transfer, training and promotions etc.  
 (i) Payment of Bonds Act 1965: The Act is applicable to all establishments employing 20 
or more employees. The Act provides for payments of annual bonus subject to a  minimum 
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of 8.33% of wages and maximum of 20% of wages to employees drawing   Rs. 3500/- per 
month or less. The bonus is to be paid to employees getting Rs. 2500   per month or above 
upto Rs. 3500/- per month shall be worked out by taking wages of Rs. 2500/- per month 
only. The Act does not apply to certain establishments. The  newly set-up establishments 
are exempted for five years in certain circumstances. Some of the State Governments have 
reduced the employment size from 20 to 10 for the purpose of applicability of this Act. 
 (j) Industrial Dispute Act 1947: The act lays down the machinery and procedure for 
resolution of industrial disputes, in what situations as strike or lock-out becomes illegal 
and what are the requirements for laying off or retrenching the employees or closing down 
the establishment. 
(k) Industrial Employment (Standing Orders) act 1946: It is applicable to all 
establishments employing 100 or more workmen (employment size reduced by some of 
the States and Central Government to 50). The Act provides for laying down rules 
governing the conditions of employment by the Employer on matters provided in the Act 
and get the same certified by the designated Authority. 
(l) Trade Unions Act 1926: The Act lays down the procedure for registration of trade 
unions of workmen and Employers. The Trade; Unions registered under the Act have                     
been given certain immunities from civil and criminal liabilities. 
(m) Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits employment of 
children below 14 years of age in certain occupations and processes and provides for                     
regulations of employment of children in all other occupations and processes. Em                    
ployment of Child Labour is prohibited in building and Construction Industry. 
(n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Ser                     
vice) Act 1979: The Act is applicable to an establishment which employs 5 or more                     
inter-state migrant workmen through an intermediary (who has recruited workmen in                     
one state for employment in the establishment situated in another state). The Inter-                     
State migrant workmen, in an establishment to which this Act becomes applicable, are 
required to be provided certain facilities such as; housing, medical aid, traveling expenses 
from home upto the establishment and back, etc. 
 
             (o)    The Building and Other Construction Workers (Regulation of Employment 
and conditions of Service) Act 1996 and the Cess Act of 1996: All the establishments who                     
carry on any building or other construction work and employ 10 or more workers are                     
covered under this Act. All such establishments are required to pay cess at the rate  not 
exceeding 2% of the cost of construction as may be modified by the Government. The 
Employer of the establishment is required to provide safety measures at the building 
Construction of S/S and Transmission Line at various location in State of Odisha   or 
construction work and other welfare measures, such as canteens, first-aid facilities, 
ambulance, housing accommodations for workers near the work place etc. The Employer 
to whom the Act applies has to obtain a registration certificate from the Registering 
Officer appointed by the Government. 
 
 (p)    Factories Act 1948: The Act lays down the procedure for approval at plans before                     
setting up a factory, health and safety provisions, welfare provisions, working hours,                     
annual earned leave and rendering information regarding accidents or dangerous 
occurrences to designated authorities. It is applicable to premises employing 10 persons or 
more with aid of power or 20 or more persons without the aid of power  engaged in 
manufacturing process. 
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14.0    FACILITIES TO BE PROVIDED BY THE EMPLOYER 
 
14.1  Space Land for Contractor’s Office, Store, Workshop etc. 
 
 a)  The Engineer shall at his discretion and for the duration of execution of the Contract 
make available at site, land for construction of Contractor’s field office, workshop, stores, 
magazines for explosives in isolated locations, assembling yard, etc.for execution of the 
Contract. Any construction of temporary roads, offices, work- shop, etc. as per plan 
approved by the Engineer shall be done by the Contractor at his cost. 
 
  b)  On completion of work the Contractor shall hand over the land duly cleaned to the 
 Engineer. Until and unless the Contractor has handed over the vacant possession of 
  land allotted to him for the above purpose, the payment of his final bill shall not be 
   made. The Contractor shall be made liable to pay for the use and occupation at the 
 rates to be determined by the Engineer if the Contractor over stays in the land after 
 the Contract is completed. 
 
14.2       Electricity Power supply 
Where power supply is available with the Employer for construction purpose the same will 

be provided at the job site at one point of the distribution system as may be decided by              
Engineer free of charge for consumption in works. Electricity furnished will be 440 
volts, 3 phase, 50 cycles and 230 volts, 1 phase, 50 cycles. Each Contractor shall 
provide and install all necessary transformers, switchgear, wiring fixtures, bulbs and 
other temporary Construction of S/S and Transmission Line at  various location in 
State of Odisha   equipment for further distribution and utilisation of energy for power 
and lighting and shall  remove the same on completion of the work. Should, however, 
electricity be used in the Contractor’s labour/staff colony, the power so consumed 
shall be charged at the prevailing tariff rate of Distribution Companies as prevalent for 
that area at the time of award of work the supply may be withdrawn if the power is 
used for purposes other than for the work of the project and the Contractor shall not be 
entitled to any claim whatsoever on account of  any such action taken by the Engineer. 

 
 
14.3    Water 
Free supply of water will be made available for the construction purpose wherever water is              
available and the same shall be given at an agreed single point at the Site. Any further             
distribution will be the responsibility of the Contractor. Free drinking water if available 
will also be provided at one agreed point in the Site. Further distribution either to his 
labour colony or his work Site or to his office shall be the responsibility of the Contractor. 
 
15.0   FACILITIES TO BE PROVIDED BY THE CONTRACTOR 
 
15.1   Tools, tackles and scaffolding 
 The Contractor shall provide all the construction equipment; tools, tackles and scaffolding              
required for pre-assembly, erection, testing and commissioning of the equipment covered              
under the Contract. He shall submit a list of all such materials to the Engineer before the             
commencement of pre-assembly at Site. These tools and tackles shall not be removed from              
the Site without the written permission of the Engineer. 
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15.2          Communication 
The contractor will make his own arrangement for all his communication needs such as          
telephone, telex, fax, etc. at the site and residential area. Employer will assist in getting the         
above facility, in case he finds a any difficulty. 
 
15.3          First-aid 
 
15.3.1  The Contractor shall provide necessary first-aid facilities for all his employees, 
representatives and workmen working at the Site. Enough number of Contractor‘s 
personals shall be trained in administering first-aid. 
 
15.3.2    The contractor will arrange, in case of any emergency, the services of an 
ambulance for transportation to the nearest hospital. Employer will assist in getting above 
facility, in case he finds any difficulty.          
 
15.4          Cleanliness 
15.4.1   The Contractor shall be responsible for keeping the entire area allotted to him 
clean and free from rubbish, debris etc. during the period of Contract. The Contractor shall 
employ enough   number of special personnel to thoroughly clean his work-area at least 
once in a day. All such rubbish and scrap material shall be stacked or disposed off in a 
place to be identified by the Engineer. Materials and stores shall be so arranged to permit 
easy cleaning of the area. In areas where equipment might drip oil and cause damage to the 
floor surface, a suitable protective cover of a flame resistant, oil proof sheet shall be 
provided to protect the floor from such damage. 
 
15.4.2  Similarly the labour colony, the offices and the residential areas of the Contractor’s 
employees and workmen shall be kept clean and neat to the entire satisfaction of the 
Engineer. Proper sanitary arrangement shall be provided by the Contractor, in the work-
areas, office  and residential areas of the Contractor. 
 
16.0          LINES AND GRADES 
All the works shall be performed to the lines, grades and elevations indicated on the  
drawings. The Contractor shall be responsible to locate and lay-out the works. Basic 
horizontal  and vertical control points will be established and marked by the Engineer at 
site at suitable  points. These points shall be used as datum for the works under the 
Contract. The Contractor  shall inform the Engineer well in advance of the times and 
places at which he wishes to do work in the area allotted to him so that suitable datum 
points may be established and checked by the Engineer to enable the Contractor to proceed 
with his works. Any work done with out being properly located may be removed and/or 
dismantled by the Engineer at Contractor’s expense. 
 
17.0  FIRE PROTECTION 
 
17.1 The work procedures that are to be used during the erection shall be those, which              
minimize fire hazards to the extent practicable. Combustible materials, combustible waste 
and rubbish shall be collected and removed from the Site at least once each day. Fuels, oils 
and volatile or inflammable materials shall be stored away from the construction and 
equipment and materials storage areas in safe containers. Untreated materials shall not at 
all be used at Site for any other purpose unless otherwise specified. If any such materials 
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are received with the equipment at the Site, the same shall be removed and replaced with 
acceptable materials before moving into the construction or storage area. 
 
17.2  Similarly, corrugated paper fabricated cartons etc. will not be permitted in the 
construction area either storage or for handling of materials. All such materials used shall 
be Construction of S/S and Transmission Line at various location in State of Odisha of 
waterproof and flame resistant type. All other materials such as working drawings, plans 
etc., which are combustible but are essential for the works to be executed shall be 
protected against combustion resulting from welding sparks, cutting flames and other 
similar fire sources. 
 
17.3  All the Contractor’s supervisory personnel and sufficient number of workers shall be 
trained for fire fighting and shall be assigned specific fire protection duties. Enough of 
such trained personnel must be available at the Site during the entire period of the 
Contract. 
 
17.4 The Contractor shall provide enough fire protection equipment of the types and 
numbers for the warehouses, office, temporary structures, labour colony area etc. Access 
to such fire protection equipment shall be easy and kept open at all times. 
 
18.0   SECURITY 
          The Contractor shall have total responsibility for all equipment and materials in his 
custody/ stores, loose, semi-assembled and/or erected by him at Site. The Contractor shall 
make suitable security arrangements including employment of security personnel to ensure 
the protection of all materials, equipment and works from theft, fire, pilferage and any 
other  damages and loss. All materials of the Contractor shall enter and leave the project 
site only with the written permission of the Engineer in the prescribed manner. 
 
19.0   CONTRACTOR’S AREA LIMITS 
 
       The Engineer will mark-out the boundary limits of access roads, parking spaces, 
storage      and construction areas for the Contractor and the Contractor shall not trespass 
the areas not      so marked out for him. The Contractor shall be responsible to ensure none 
of his personnel move out of the areas marked out for his operations. In case of such a 
need for the Contractor’s   personnel to work out of the areas marked out for him, the same 
shall be done only with the written permission of the Engineer. 
 
20.0  CONTRACTOR’S CO-OPERATION WITH THE EMPLOYER 
 
 In case where the performance of the erection work by the Contractor affects the 
operation of the system facilities of the Employer, such erection work of the Contractor 
shall be scheduled  to be performed only in the manner stipulated by the Engineer and the 
same shall be acceptable at all times to the Contractor. The Engineer may impose such 
restrictions on the  facilities provided to the Contractor such as electricity, water, etc. as he 
may think fit in the interest of the Employer and the Contractor shall strictly adhere to such 
restrictions and co-operate with the Engineer. It will be the responsibility of the Contractor 
to provide all necessary temporary instrumentation and other measuring devices required 
during start-up and operation of the equipment systems, which are erected by him. The 
Contractor shall also be responsible for flushing and initial filling of all the oil and 
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lubricants required for the equipment furnished and erected by him, so as to make such 
equipment ready for operation. The Contractor shall be responsible for supplying such 
flushing oil and other lubricants unless otherwise specified elsewhere in the document and 
specifications. 
21.0          PRE-COMMISSIONING TRIALS AND INITIAL OPERATIONS 
 
              The per-commissioning trials and initial operations of the equipment furnished 
andn erected by the Contractor shall be the responsibility of the Contractor as detailed in 
relevant clauses in Technical Specifications, Section GTC. The contractor shall furnish a 
list of all commissioning spares within 60 days from the date of letter of award and such 
list shall be reviewed by the employer and agreed to. However such review and agreement 
will not absolve the contractor of his responsibilities to supply all commissioning spares so 
that initial operation  do not suffer for want of commissioning spares The Contractor shall 
provide, in addition, test instruments, calibrating devices, etc and labour required for 
successful performance of  these trials. If it is anticipated that the above test may prolong 
for a long time, the Contractor’s workmen required for the above test shall always be 
present at Site during such trials .The cost on account of all above shall be deemed to be 
included in the scope of the contractor at no extra cost to the employer. These spares will 
be received and stored by the contractor at least three month the schedule date of 
commencement of trial operation of the respective equipment/ system utilized as and when 
required. The utilized spares and replaced parts, if any, at the end of successful completion 
of performance and guarantee test shall be the property of the contractor and the he will be 
allowed to take these parts back at his own cost with the permission of Engineer. 
 
22.0          MATERIALS HANDLING AND STORAGE 
 
22.1     All the equipment furnished under the Contract and arriving at Site shall be 
promptly received, unloaded, transported and stored in the storage spaces by the 
Contractor. 
 
22.2   Contractor shall be responsible for examining all the shipment and notify the              
Engineer immediately of any damages, storage, discrepancy etc, for the purpose of              
Engineer’s information only. The Contractor shall submit to the Engineer every week a 
report detailing all the receipts during the week. However, the Contractor shall be solely 
responsible for any shortages or damages in transit, handling and/ or in storage and 
erection of the equipment at Site. Any demurrage, wharfage and other such charges 
claimed by the transporters, railways etc, shall be to the account of the Contractor. 
22.3     The Contractor shall maintain an accurate and exhaustive record-detailing out the 
list of all 
 equipment received by him for the purpose of erection and keep such record open for the              
inspection of the Engineer in-charge. 
 
22.4   All equipment shall be handled very carefully to prevent any damage or loss. No 
bare wire  ropes, slings, etc. shall be used for unloading and/or handling of the equipment 
without the specific written permission of the Engineer. The equipment stored shall be 
properly protected to prevent damage either to the equipment or to the floor where they are 
stored. The equipment from the store shall be moved to the actual location at the 
appropriate time so as  to avoid damage of such equipment at Site. 
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22.5    All electrical panels, control gears, motors and such other devices shall be properly 
dried by heating before they are installed and energized. Motor bearings, slip ring, 
commutators and other exposed parts shall be protected against moisture ingress and 
corrosion during storage and periodically inspected. 
 
22.6     All the electrical equipment such as motors, generators, etc. shall be tested for 
insulation resistance at least once in three months from the date of receipt till the date of 
commissioning and a record of such measured insulation values maintained by the 
Contractor. Such records shall be opened for inspection by the Engineer. 
 
22.7      The Contractor shall ensure that all the packing materials and protection devices, 
used for various equipment during transit and storage, are removed before the equipment 
are installed. 
 
22.8     The consumable and other supplies likely to deteriorate due to storage must be 
thoroughly protected and stored in a suitable manner to prevent damage or deterioration in 
quality by storage. 
 
22.9    All the materials stored in the open or dusty location must be covered with suitable 
weather proof and flame proof covering material wherever applicable. 
 
22.10   If the materials belonging to the Contractor are stored in areas other than those 
earmarked for him, the Engineer will have the right to get it moved to the area earmarked 
for the Contractor at the Contractor’s cost. 
 
22.11  The Contractor shall be responsible for making suitable indoor storage facilities to 
store all equipment, which require indoor storage. Normally all the electrical equipment 
such as motors, control gears, generators, exciters and consumables like electrodes, 
lubricants etc shall be stored in the closed storage space. The Engineer, in addition, may 
direct the Construction of S/S and Transmission Line at    various location in State of 
Odisha ,contractor to move certain other materials, which in his opinion will require 
indoor storage, to  indoor storage areas, which the Contractor shall strictly comply with. 
 
23.0          CONSTRUCTION MANAGEMENT 
 
23.1    The field activities of the Contractors working at Site, will be coordinated by the 
Engineer  and the Engineer’s decision shall be final in resolving any disputes or conflicts 
between the  Contractor and other Contractors and the tradesmen of the Employer 
regarding scheduling and coordination of work. Such decision by the Engineer shall not be 
a cause for extra  compensation or extension of time for the Contractor. 
 
23.2   The Engineer shall hold weekly meetings of all the Contractors working at Site, at a 
time and place to be designated by the Engineer. The Contractor shall attend such 
meetings and take  notes of discussions during the meeting and the decision of the 
Engineer and shall strictly  adhere to those decisions in performing his works. In addition 
to the above weekly meeting,  the Engineer may call for other meetings either with 
individual Contractors or with selected  number of Contractors and in such a case the 
Contractors if called, will also attend such   meetings. 
 23.3 



CONDITION OF CONTRACT   “PACKAGE 19-01, 19-02, 19-03 & 19-04 / 2013-14”      86/ 174                                   

     Time is the essence of the Contract and the Contractor shall be responsible for 
performance of his works in accordance with the specified construction schedule. If at any 
time, the Contractor is falling behind the schedule, he shall take necessary action to make 
good for such delays by increasing his work force or by working overtime or otherwise 
accelerate the progress of the work to comply with the schedule and shall communicate 
such actions in writing to the Engineer, satisfying that his action will compensate for the 
delay. The Contractor shall not be allowed any extra compensation for such action. 
 
23.4   The Engineer shall, however, not be responsible for provision of additional labour 
and/or materials or supply or any other services to the Contractor except for the 
coordination work   between various Contractors as set out earlier. 
 
24.0          FIELD OFFICE RECORDS 
 
          The Contractor shall maintain at his Site office up to date copies of all drawings, 
specifications and other Contract Documents and any other supplementary data complete 
with all the latest revisions thereto. The Contractor shall also maintain in addition the 
continuous record of all changes to the above Contract Documents, drawings, 
specifications, and supplementary  data, etc. effected at the field and on completion of his 
total assignment under the Contract shall incorporate all such changes on the drawings and 
other Engineering data to indicate as installed conditions of the equipment furnished and 
erected under the Contract. Such drawings and Engineering data shall be submitted to the 
Engineer in required number 
 of copies. 
 
 
25.0          CONTRACTOR’S MATERIALS BROUGHT ON TO SITE 
 
25.1      The Contractor shall bring to Site all equipment, components, parts, materials, 
including construction equipment, tools and tackles for the purpose of the works under 
intimation to the Engineer. All such goods shall, from the time of their being brought vest 
in the Employer,  but may be used for the purpose of the works only and shall not on any 
account be removed  or taken away by the Contractor without the written permission of the 
Engineer. The Con- tractor shall nevertheless be solely liable and responsible for any loss 
or destruction thereof and damage thereto. 
 
25.2   The Employer shall have a lien on such goods for any sum or sums which may at 
any time be due or owing to him by the Contractor, under, in respect of or by reasons of 
the Contract.  After giving a fifteen (15) days notice in writing of his intention to do so, the 
Employer shall be at liberty to sell and dispose off any such goods, in such manner as he 
shall think fit  including public auction or private treaty and to apply the proceeds in or 
towards the satisfaction of such sum or sums due as aforesaid. 
 
25.3          After the completion of the Works, the Contractor shall remove from the Site 
under the direction of the Engineer the materials such as construction equipment, erection 
tools and tackles, scaffolding etc. with the written permission of the Engineer. If the 
Contractor fails to remove such materials, within fifteen (15) days of issue of a notice by 
the Engineer to do so then the Engineer shall have the liberty to dispose off such materials 
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as detailed under Clause 25.2 above and credit the proceeds thereto to the account of the 
Contractor. 
 
26.0          PROTECTION OF PROPERTY AND CONTRACTOR’S LIABILITY 
 
26.1  The Contractor shall be responsible for any damage resulting from his operations. He 
shall also be responsible for protection of all persons including members of public and 
employees  of the Employer and the employees of other Contractors and Sub-Contractors 
and all public and private property including structures, building, other plants and 
equipment and utility either above or below the ground. 
 
26.2      The Contractor will ensure provision of necessary safety equipment such as 
barriers, signboards, warning lights and alarms, etc. to provide adequate protections to 
persons and property. The Contractor shall be responsible to give reasonable notice to the 
Engineer and the Employer of public or private property and utilities when such property 
and utilities are likely to get damaged or injured during the performance of his works and 
shall make all Construction of S/S and Transmission Line at  various location in State of 
Odisha necessary arrangements with such Employers, related to removal and/ or 
replacement or protection of such property and utilities. 
 
27.0          PAINTING 
 
        All exposed metal parts of the equipment including piping, structures, railing etc. 
wherever applicable, after installation unless otherwise surface protected, shall be first 
painted with at  least one coat of suitable primer which matches the shop primer paint 
used, after thoroughly  cleaning all such parts of all dirt, rust, scales, grease, oil and other 
foreign materials by wire  brushing, scraping or sand blasting and the same being 
inspected and approved by the  Engineer for painting. Afterward, the above parts shall be 
finished painted with two coats of  allowed resin machinery enamel paints. The quality of 
the finish paint shall be as per the  standards of ISI or equivalent and shall be of the colour 
as approved by the Engineer. 
 
28.0          INSURANCE 
 
28.1   In addition to the conditions covered under the Clause entitled ‘Insurance’ in 
General Terms  and Conditions of Contract of this Volume-I, the following provisions will 
also apply to the portion of works to be done beyond the Contractor’s own or his Sub-
Contractor’s manufacturing Works. 
 
28.2    Workmen’s Compensation Insurance 
 The contractor will be responsible for taking out workmen compensation insurance. This 
insurance shall protect the Contractor against all claims applicable under the Workmen’s 
Compensation Act, 1948 (Government of India). This policy shall also cover the 
Contractor against claims for injury, disability, disease or death of his or his Sub-
Contractor’s employee, which for any reason are not covered under the Workmen’s 
Compensation Act,1948. The liabilities shall not be less than: 
              Workmen’s Compensation                     :      As per statutory Provisions 
              Employee’s liability                                :      As per statutory Provisions 
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28.3          Comprehensive Automobile Insurance 
The contractor will be responsible for taking out comprehensive vehicle insurance. This 
insurance shall be in such a form to protect the Contractor against all claims for injuries, 
disability, disease and death to members of public including the Employer’s men and 
damage to the property of others arising from the use of motor vehicles during, on or off 
the Site operations, irrespective of the Employer ship of such vehicles. The liability 
covered shall be as herein indicated: 
 
              Fatal Injury                                             :      Rs.100,000 each person 
 
                                                                                     Rs.200,000 each occurrence 
 
              Property Damage                                   :      Rs.100,000 each occurrence 
 
28.4          Comprehensive General Liability Insurance 
28.4.1  The contractor will be responsible for taking out comprehensive general liability 
insurance. The insurance shall protect the Contractor against all claims arising from 
injuries, disabilities,disease or death of members of public or damage to property of others, 
due to any act of omission on the part of the Contractor, his agents, his employees, his 
representatives and Sub-Contractors or from riots, strikes and civil commotion. This 
insurance shall also cover all the liabilities of the Contractor arising out of the Clause 
entitled ‘Defence of Suits’ under General Terms and Conditions of Contract of this 
Volume-I. 
 
28.4.2   The hazards to be covered will pertain to all the works and areas where the 
Contractor, his Sub-Contractors, his agents and his employees have to perform work 
pursuant to the Con-  tract. 
 
28.5   The above are only illustrative list of insurance covers normally required and it will 
be the responsibility of the Contractors to maintain all necessary insurance coverage to the 
extent              both in time and amount to take care of all his liabilities either direct or 
indirect, in pursuance              of the Contract. 
 
29.0 UNFAVOURABLE WORKING CONDITIONS 
     The Contractor shall confine all his field operations to those works, which can be 
performed without subjecting the equipment and materials to adverse effects during 
inclement weather conditions, like monsoon, storms etc. and during other unfavorable 
construction              conditions. No field activities shall be performed by the Contractor 
under conditions, which might adversely affect the quality and efficiency thereof, unless 
special precautions or measures are taken by the Contractor in a proper and satisfactory 
manner in the performance of such Works and with the concurrence of the Engineer. Such 
unfavorable construction conditions will in no way relieve the Contractor of his 
responsibility to perform the Works as per the schedule. Construction of S/S and 
Transmission Line at  various location in State of Odisha                    
 
30.0          PROTECTION OF MONUMENTS AND REFERENCE POINTS 
The Contractor shall ensure that any finds such as relic, antiquity, coins, fossils, etc. which 
he may come across during the course of performance of his Works either during 
excavation or elsewhere, are properly protected and handed over to the Engineer. Similarly 
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the Contractor shall ensure that the bench marks, reference points, etc, which are marked 
either with the help of Engineer or by the 
  Engineer shall not be disturbed in any way during the performance of his Works. If any 
work is to be performed which disturbs such reference the same shall be done only after 
these are transferred to other suitable locations under the direction of the Engineer. The 
Contractor shall provide all necessary materials and assistance for such relocation of 
reference points etc. 
 
31.0          WORK & SAFETY REGULATIONS 
 
31.1     The Contractor shall ensure proper safety of all the workmen, materials, plant and 
equipment belonging to him or to the Employer or to others, working at the Site. The 
Contractor shall also be responsible for provision of all safety notices and safety 
equipment required both by the relevant legislation and the Engineer, as he may deem 
necessary. 
 
31.2    The Contractor will notify well in advance to the Engineer of his intention to bring 
to the Site any container filled with liquid or gaseous fuel or explosive or petroleum 
substance or such chemicals which may involve hazards. The Engineer shall have the right 
to prescribe the conditions, under which such container is to be stored, handled and used 
during the performance of the works and the Contractor shall strictly adhere to and comply 
with such instructions. The Engineer shall have the right at his sole discretion to inspect 
any such container or such construction plant/equipment for which material in the 
container is required to be used and if in his opinion, its use is not safe, he may forbid its 
use. No claim due to such prohibition shall be entertained by the Employer and the 
Employer shall not entertain any claim of the Contractor towards additional safety 
provisions/conditions to be provided for/constructed as per the Engineer’s instructions. 
Further, any such decision of the Engineer shall not, in any way, absolve the Contractor of 
his responsibilities and in case, use of such a container or entry thereof into the Site area is 
forbidden by the Engineer, the Contractor shall use alternative methods with the approval 
of the Engineer without any cost implication to the Employer or extension of work 
schedule. 
 
31.3      Where it is necessary to provide and/or store petroleum products or petroleum 
mixtures              and explosives, the Contractor shall be responsible for carrying-out such 
provision and/or storage in accordance with the rules and regulations laid down in 
Petroleum Act 1934, Explosives Act, 1948 and Petroleum and Carbide of Calcium Manual 
Construction of S/S and Transmission Line at various location in State of Odisha   
published by the Chief Inspector of Explosives of India. All such storage shall have prior  
approval of the Engineer. In case, any approvals are necessary from the Chief Inspector  
(Explosives) or any statutory authorities, the Contractor shall be responsible for obtaining  
the same. 
 
31.4    All equipment used in construction and erection by Contractor shall meet Indian/              
International Standards and where such standards do not exist, the Contractor shall  ensure 
these to be absolutely safe. All equipment shall be strictly operated and maintained by the 
Contractor in accordance with manufacturer’s Operation Manual and safety instructions 
and as per Guidelines/rules of the Employer in this regard. 
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31.5   Periodical examinations and all tests for all lifting/hoisting equipment & tackles 
shall be car     red-out in accordance with the relevant provisions of Factories Act 1948, 
Indian Electricity Act 1910 and associated Laws/Rules in force from time to time. A 
register of such examinations and tests shall be properly maintained by the Contractor and 
will be promptly produced as and when desired by the Engineer or by the person 
authorised by him. 
 
31.6  The Contractor shall be fully responsible for the safe storage of his and his Sub-
Contractor’s radioactive sources in accordance with BARC/DAE Rules and other 
applicable provisions. All precautionary measures stipulated by BARC/DAE in connection 
with use, storage and  handling of such material will be taken by the Contractor. 
 
31.7   The Contractor shall provide suitable safety equipment of prescribed standard to all 
employees and workmen according to the need, as may be directed by the Engineer who 
will also have right to examine these safety equipment to determine their suitability, 
reliability, acceptability and adaptability. 
 
31.8    Where explosives are to be used, the same shall be used under the direct control and              
supervision of an expert, experienced, qualified and competent person strictly in 
accordance with the Code of Practice/Rules framed under Indian Explosives Act 
pertaining to handling, storage and use of explosives. 
 
31.9   The Contractor shall provide safe working conditions to all workmen and employees 
at the  Site including safe means of access, railings, stairs, ladders, scaffolding etc. The 
scaffolding shall be erected under the control and supervision of an experienced and 
competent person. For erection, good and standard quality of material only, shall be used 
by the Contractor. 
 
31.10 The Contractor shall not interfere or disturb electric fuses, wiring and other 
electrical equipment belonging to the Employer or other Contractors under any 
circumstances, whatsoever, unless expressly permitted in writing by the Employer to 
handle such fuses, wiring or electrical equipment 
 
31.11  Before the Contractor connects any electrical appliances to any plug or socket 
belonging to  the other Contractor or Employer, he shall: 
  a) Satisfy the Engineer that the appliance is in good working condition; 
  b) Inform the Engineer of the maximum current rating, voltage and phases of the                       
appliances; 
  c) Obtain permission of the Engineer detailing the sockets to which the appliances may 
be connected. 
 
31.12    The Engineer will not grant permission to connect until he is satisfied that; 
       a)     The appliance is in good condition and is fitted with suitable plug; 
       b)  The appliance is fitted with a suitable cable having two earth conductors, one                                
of which shall be an earthed metal sheath surrounding the cores. 
 
31.13   No electric cable in use by the Contractor/Employer will be disturbed without prior 
permission. No weight of any description will be imposed on any cable and no ladder or 
similar equipment will rest against or attached to it. 
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31.14 No repair work shall be carried out on any live equipment. The equipment must be 
declared safe by the Engineer and a permit to work shall be issued by the Engineer before 
any repair work is carried out by the Contractor. While working on electric 
lines/equipment, whether live or dead, suitable type and sufficient quantity of tools will 
have to he provided by the  Contractor to electricians/workmen/officers. 
 
31.15 The Contractors shall employ necessary number of qualified, full time 
electricians/electrical supervisors to maintain his temporary electrical installation. 
 
31.16    The Contractor employing more than 250 workmen whether temporary, casual, 
probationer, regular or permanent or on contract, shall employ at least one full time officer 
exclusively as safety officer to supervise safety aspects of the equipment and workmen, 
who will coordinate with the Project Safety Officer. In case of work being carried out 
through Sub-Contractors, the Sub-Contractor’s workmen/employees will also be 
considered as the Contractor’s employees/workmen for the above purpose. The name and 
address of such Safety Officers of the Contractor will be promptly informed in writing to 
Engineer with a copy to Safety Officer-In charge before he starts work or immediately 
after any change of the incumbent is made during currency of the Contract. 
 
31.17   In case any accident occurs during the construction/ erection or other associated 
activities undertaken by the Contractor thereby causing any minor or major or fatal injury 
to his employees due to any reason, whatsoever, it shall be the responsibility of the 
Contractor to promptly inform the same to the Engineer in prescribed form and also to all 
the authorities envisaged under the applicable laws. 
 
31.18   The Engineer shall have the right at his sole discretion to stop the work, if in his 
opinion the work is being carried out in such a way that it may cause accidents and 
endanger the safety of the persons and/or property, and/or equipment. In such cases, the 
Contractor shall be informed in writing about the nature of hazards and possible 
injury/accident and he shall comply to remove shortcomings promptly. The Contractor 
after stopping the specific work  can, if felt necessary, appeal against the order of stoppage 
of work to the Engineer within 3 days of such stoppage of work and decision of the 
Engineer in this respect shall be conclusive and binding on the Contractor. 
 
31.19   The Contractor shall not be entitled for any damages/compensation for stoppage of 
work due to safety reasons as provided in clause 31.18 above and the period of such 
stoppage of work will not be taken as an extension of time for completion of work and will 
not be the ground for waiver of levy of liquidated damages. 
 
31.20   It is mandatory for the Contractor to observe during the execution of the works, 
requirements of Safety Rules which would generally include but not limited to following: 
  Safety Rules 
a) Each employee shall be provided with initial indoctrination regarding safety by the 
Contractor, so as to enable him to conduct his work in a safe manner. b)  No employee 
shall be given a new assignment of work unfamiliar to him without proper introduction as 
to the hazards incident thereto, both to himself and his fellow employees. 
 c)  Under no circumstances shall an employee hurry or take unnecessary chance when 
working under hazardous conditions. 
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 d) Employees must not leave naked fires unattended. Smoking shall not be permitted                     
around fire prone areas and adequate firefighting equipment shall be provided at                     
crucial location.    
  e) Employees under the influence of any intoxicating beverage, even to the slightest 
degree shall not be permitted to remain at work. 
  f) There shall be a suitable arrangement at every work site for rendering prompt and                     
sufficient first aid to the injured. 
 g) The staircases and passageways shall be adequately lighted. 
  h)The employees when working around moving machinery, must not be permitted to 
wear loose garments. Safety shoes are recommended when working in shops or places 
where materials or tools are likely to fall. Only experienced workers shall be permitted to 
go behind guard rails or to clean around energized or moving equipment. 
 i)The employees must use the standard protection equipment intended for each job                    
Each piece of equipment shall be inspected before and after it is used. 
 j) Requirements of ventilation in underwater working to licensed and experienced divers, 
use of gum boots for working in slushy or in inundated conditions are essential 
requirements to be fulfilled. 
k)     In case of rock excavation, blasting shall invariably be done through licensed blaster 
and other precautions during blasting and storage/transport of charge material shall be 
observed strictly. 
 
31.21   The Contractor shall follow and comply with the Employer’s Safety Rules, relevant 
provisions of applicable laws pertaining to the safety of workmen, employees, plant and 
equipment as may be prescribed from time to time without any demur, protest or contest or              
reservations. In case of any discrepancy between statutory requirement and Employer’s         
Safety Rules referred above, the latter shall be binding on the Contractor unless the 
statutory  provisions are more stringent. 
 
31.22     If the Contractor fails in providing safe working environment as per Employer’s 
Safety Rules or continues the work even after being instructed to stop work by the 
Engineer as provided in clause 31.18 above, the Contractor shall promptly pay to the 
Employer, on  demand by the Employer, compensation at the rate of Rs.5, 000/- per day of 
part thereof till the instructions are complied with and so certified by the Engineer. 
However, in case of accident taking place, causing injury to any individual, the provisions 
contained in clause 31.23 shall also apply in addition to compensation mentioned in this 
clause. 
 
31.23   If the Contractor does not take all safety precautions and/or fails to comply with the 
Safety Rules as prescribed by the Employer or under the applicable law for the safety of  
the equipment and plant and for the safety of personnel and the Contractor does not 
prevent hazardous conditions which cause injury to his own employees or employees of 
other. Contractors or Employer’s employees or any other person who are at Site or 
adjacent thereto, the Contractor shall be responsible for payment of compensation to the 
Employer as per the  following schedule: 
             a)      Fatal injury or accident causing death                 Rs. 1,00,000/- per person 
             b)      Major injuries or accident causing 25% or              Rs. 20,000/- per person 
                      more permanent disablement to Workmen 
                      or employees 
                      (These are applicable for death / injury to any person, whatsoever) 
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   Permanent disablement shall have same meaning as indicated in Workmen’s 
Compensatio Act. The compensation mentioned above shall be in addition to the 
compensation payable to the workmen/employees under the relevant provisions of the 
Workmen’s Compensation  Act and rules framed there under or any other applicable laws 
as applicable from time to time. In case the Employer is made to pay such compensation 
then the Contractor is liable to reimburse the Employer such amount in addition to the 
compensation indicated above. 
 
31.24  If the Contractor observes all the Safety Rules and Codes, Statutory Laws and Rules 
during the currency of Contract awarded by the Employer and no accident occurs then the 
Employer may consider the performance of the Contractor and award suitable 
‘ACCIDENT FREE SAFETY MERITORIOUS AWARD’ as per scheme as may be 
announced separately from time to time. 
 
32.0    CODE REQUIREMENTS 
The erection requirements and procedures to be followed during the installation of the 
equipment shall be in accordance with the relevant Codes and accepted good engineering 
practice, the Engineer’s drawings and other applicable Indian recognized codes and laws 
and regulation of the Government of India. 
 
33.0          FOUNDATION DRESSING & GROUTING 
 
33.1   The surfaces of foundation shall be dressed to bring the top surface of the foundation 
to the required level, prior to placement of equipment/equipment bases on the foundation. 
 
33.2    All the equipment bases and structural steel base plates shall be grouted and 
finished 
as per these specifications unless otherwise recommended by the equipment manufacturer. 
 
33.3    The concrete foundation surfaces shall be properly prepared by chipping and/or 
grinding as required to bring the type of such foundation to the required level to provide 
the necessary roughness for bondage and to ensure enough bearing strength. All laitance 
and surface film shall be removed and cleaned. 
33.4     Grouting Mix 
The grouting mixture shall be composed of Portland cement, sand and water. The Portland 
cement(OPC-43) to be used shall conform to ISI No.269 or equivalent. Sand shall conform 
to ISI No.383/2386 or equivalent. The grout proportions for flat bases where the grouting 
space does not exceed 35 mm shall be 50 Kg bag of cement to 75 Kg of sand. Only the 
required quantity of water shall be added so as to make the mix quaky and flow able and 
the mix shall not show excess water on top when it is being puddled in place. For thicker 
grout beds upto 65 mm, the amount of sand shall be increased to 105 Kg per bag of 
cement. Bases which are hollow and are to be filled full of grouting shall be filled to a 
level of 25 mm above the outside rim with a mortar mix in the volumetric proportion of 
one part of cement and 1.5 part sand and 1.5 part 6 mm granite gravel. An acceptable 
plasticiser may be added to the grout mixes in a proportion recommended by the 
plasticiser’s manufacturer. All such grouts shall be thoroughly mixed for not less than five 
minutes in an approved mechanical mixer and shall  be used immediately after mixing. 
33.5     Placing of Grout 
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33.5.1   After the base has been prepared, its alignment and level has been checked and 
approved and before actually placing the grout a low dam shall be set around the base at a 
distance that will permit pouring and manipulation of the grout. The height of such dam 
shall be at least 25 mm above the bottom of the base. Suitable size and number of chains 
shall be introduced under the base before placing the grout, so that such chains can be 
moved back and forth to push the grout into every part of the space under the base. 
 
33.5.2  The grout shall be poured either through grout holes provided or shall be poured at 
one side or at two adjacent sides giving it a pressure head to make the grout move in a 
solid mass under the base and out in the opposite side. Pouring shall be continued until the 
entire space below the base is thoroughly filled and the grout stands at least 25mm higher 
all around than the bottom of the base. Enough care should be taken to avoid any air or 
water pockets  beneath the bases. 
 
33.6     Finishing of the Edges of the Grout 
The poured grout should be allowed to stand undisturbed until it is well set. Immediately              
thereafter, the dam shall be removed and grout, which extends beyond the edges of the 
structural or equipment base plates, shall be cut off, flushed and removed. The edges of the              
grout shall then be pointed and finished with 1:2 cement mortar pressed firmly to bond 
with the body of the grout and smoothened with a tool to present a smooth vertical surface. 
The work shall be done in a clean and scientific manner and the adjacent floor spaces, 
exposed edges of the foundations, and structural steel and equipment base plates shall be 
thoroughly 
 cleaned of any spillage of the grout. 
 
33.7          Checking of Equipment after Grouting 
 After the grout is set and cured, the Contractor shall check and verify the alignment of              
equipment, alignment of shafts of rotating machinery, the slopes of all bearings, pedestals,              
centering of rotors with respect to their sealing bores, couplings etc. as applicable and the              
like items to ensure that no displacement has taken place during grouting. The values re-              
corded prior to grouting shall be used during such post grouting checkup and verification.              
Such pre and post grout records of alignment details shall be maintained by the Contractor              
in a manner acceptable to the Engineer. 
 
34.0          SHAFT ALIGNMENTS 
All the shafts of rotating equipment shall be properly aligned to those of the matching 
equipment to as perfect accuracy as practicable. The equipment shall be free from 
excessive vibration so as to avoid overheating of bearings or other conditions, which may 
tend to shorten the life of the equipment. All bearings, shafts and other rotating parts shall 
be thoroughly cleaned and suitably lubricated before starting. 
 
35.0          DOWELLING 
All the motors and other equipment shall be suitably dowelled after alignment of shafts 
with tapered machined dowels as per the direction of the Engineer. 
 
36.0          CHECK OUT OF CONTROL SYSTEMS 
 
     After completion of wiring, cabling furnished under separate specification and laid and 
terminated by the Employer, the Contractor shall check out the operation of all control 
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system for the equipment furnished and installed under these specifications and 
documents. 
37.0          CABLING 
37.1   All cables shall be supported by conduits or cable trays run in air or in cable 
channels. These shall be installed in exposed runs parallel or perpendicular to dominant 
surface with right angle turn made of symmetrical bends for fittings. When cables are run 
on cable trays, they shall be clamped at minimum intervals of 2000 mm or otherwise as 
directed by the Engineer. 
       
37.2      Each cable, whether power or control, shall be provided with a metallic or plastic 
tag of an approved type, bearing a cable reference number indicated in the cable and 
conduit list(prepared by the Contractor), at every 5 metre run or part thereof and at both 
ends of the cable adjacent to the terminations. Cable routing is to be done in such a way 
that cables are accessible for any maintenance and for easy identification. 
 
37.3   Sharp bending and kinking of cables shall be avoided. The minimum radii for PVC 
insulated cables 1100 V grade shall be 15 D where D is the overall diameter of the cable. 
Installation of other cables like high voltage, coaxial, screened compensating, mineral 
insulated shall be in accordance with the cable manufacturer’s recommendations. 
Wherever cables cross roads and water, oils, sewage or gas lines, special care should be 
taken for the protection of the cables in designing the cables channels. 
 
37.4     In each cable run some extra length shall be kept at a suitable point to enable one 
or two  straight through joints to be made, should the cable develop fault at a later date. 
37.5 Control cable terminations shall be made in accordance with wiring diagrams, using 
identifying codes subject to Engineer’s approval. Multi-core control cable jackets shall be 
removed as required to train and terminate the conductors. The cable jacket shall be left on 
the cable, as far as possible, to the point of the first conductor branch. The insulated 
conductors from which the jacket is removed shall be neatly twined in bundles and 
terminated. The bundles shall be firmly, but not tightly, tied utilizing plastic or nylon ties 
or specially treated fungus  protected cord made for this purpose. Control cable conductor 
insulation shall be securely  and evenly cut. 
37.6 The connectors for control cables shall be covered with a transparent insulating sleeve 
so as to prevent accidental contact with ground or adjacent terminals and shall preferably 
be terminated in Elmex terminals and washers. The insulating sleeve shall be fire resistant 
and  shall be long enough to over pass the conductor insulation. All control cables shall be 
fanned out and connection made to terminal blocks and test equipment for proper 
operation before cables are corded together.                                       

   END OF SECTION – ECC 
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ANNEXURE –I 
PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY DEPOSIT 

(EMD) 
(To be Stamped in accordance with Stamp Act) 

The Non-Judicial Stamp Paper should be in the name of Issuing Bank 
 

Ref No:- …………………….  Bank Guarantee No. ………………………. 
Date:- ……………………………………… 

 
To, 

The Senior General Manager (Central Procurement Cell), 
Odisha Power Transmission Corporation Ltd. 
Janpath, Bhubaneswar -751022 . 

 
BG Amount:    Claim Period:   Validity 
Period 
 
Dear Sirs, 

In according with invitation to Bid No………………..  Dated ……………Of 
ODISHA POWER TRANSMISSION CORPORATION Limited [OPTCL] (hereinafter 
referred to as the OPTCL) for the purpose of 
………………..…………………………………………………      Messers 
………………………………………………………………………………………….. 
Address 
…………………..……………………………………………………………………… 
..................................................................................................................................................
......... 
Wish / wishes to participate in the said tender and as a Bank Guarantee for the sum of 
Rs…………………. [ Rupees --------------------------------------------------------------- valid 
for a period of ………….….) is required to be submitted by the tenderer, as per  Tender 
Specification. We the ______________________________ ) [indicate the name of the 
bank] [hereinafter referred to as “Bank”] at the request of Ms/ 
Shri……………………………………... [hereinafter referred to as “Supplier(s)” do 
hereby unequivocally and unconditionally guarantee and undertake to pay during the 
above said period on written request by the Sr. General Manager [CPC] ODISHA POWER 
TRANSMISSION CORPORATION Ltd. an amount not exceeding 
Rs………………………. to the OPTCL., without any reservation. The guarantee would 
remain valid upto 04.00 PM of ______________ [date] and if any further extension to this 
is required, the same will be extended on receiving instruction from the O.P.T.C.L., on 
whose behalf this guarantee has been issued. 
 
2.  We, the _______________________________ do hereby further undertake [indicate 

the name of the Bank] to pay the amounts due and payable under this guarantee 
without any demur, merely on a demand from OPTCL stating that the amount claimed 
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is due by way of loss or damage caused to or would caused to or suffered by OPTCL 
by reason of any breach by the said Supplier (s) of any of the terms or conditions and 
failure to perform said Bid. Any such demand made on the Bank shall be conclusive as 
regards the amount due and payable by the Bank under this guarantee. However, our 
liability under this guarantee shall be restricted to an amount not exceeding 
Rs……………………………… 

 
3.  We undertake to pay to OPTCL any money so demanded not withstanding any dispute 

or disputes so raised by the contractor(s) in any suit or proceeding instituted/pending 
before any court or tribunal relating thereto, our liability under this present being 
absolute and unequivocal. The payment so made by us under this bond shall be a valid 
discharge or our liability for payment there under and the Supplier(s) shall have no 
claim against us for making such payment. 

 
4. We, the ______________________________ further agree that the guarantee [indicate 

the name of the Bank] herein contained shall remain in full force and effect during the 
aforesaid period of _______ days __________[in figures] _________________ [in 
words] (as per Tender Specification) and it shall continue to be so enforceable till all 
the dues of the OPTCL under or by virtue of the said Bid have been fully paid and its 
claims satisfied or discharged or till ODISHA POWER TRANSMISSION 
CORPORATION Ltd. Certifies that the terms and conditions of the said Bid have been 
fully and properly carried out by the said Supplier(s) and accordingly discharge this 
guarantee. Unless a demand or claim under this guarantee is made on us in writing on 
or before __________ we shall be discharged from all liability under this guarantee 
thereafter. 

 
5.  We the __________________________ [indicate the name of the Bank] further agree 

with the OPTCL that the OPTCL shall have the fullest liberty without our consent and 
without affecting in any manner our obligations hereunder to vary any of the terms and 
conditions of the said Bid or to extend time of performance by the said Supplier (s) 
from time to time or to postpone for any time or from time to time only of the powers 
exercisable by the OPTCL against the said Supplier (s) and to forbear or enforce any 
of the terms and conditions relating to the said Bid and we shall not be relieved from 
our liability by reason or any such variation postponement or extension granted to the 
Supplier (s) or for any forbearance, act or omission on the part of OPTCL or any 
indulgence by OPTCL to the said Supplier (s) or by any such matter or thing 
whatsoever which under the law relating to sureties would, but for this provision, have 
effect of so relieving us. 

6. This guarantee will not be discharged due to the change in the name, style and 
constitution of the Bank of the ‘Supplier (s). 
7. We ______________________ [indicate the name of Bank] lastly undertake not to 
revoke this guarantee during its currency except with the previous consent of OPTCL in 
writing . 
8.  We, the ______________________________Bank further agree that this 
guarantee shall also be invokable at our place of business at ---------------,Branch of 
Bhubaneswar in the State of Odisha. 
“Not withstanding anything contained herein” 
a) Our liability under the bank guarantee shall not exceed Rs.-------------(in words Rupees-
--------------------------). 
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b) This Bank guarantee shall be valid up to -------------. 
c) We are liable to pay guaranteed amount or any part thereof under this bank guarantee 
only if you serve upon us at ---------------------, Branch of Bhubaneswar in the state of 
Odisha a written claim or demand on or before----------------(date of expiry of guarantee). 

 
Dated, the _____________Day of ____________________________ 

For _______________________ [Indicate name of Bank] 
Signature …………………………………… 
Full name ……………………………………. 
Designation ………………………………… 
Power of Attorney No. ………………………. 
Stamp ………………………………………. 
WITNESS: (SIGNATURE WITH NAME AND ADDRESS) 

(1) 
Signature …………………………………… 
Full name ……………………………………. 

(2) 
Signature …………………………………… 
Full name ……………………………………. 
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ANNEXURE –II 

 

PROFORMA OF BANK GUARANTEE FOR CONTRACT PERFORMANCE FOR 
SUPPLY/ERECTION (CPG)  

(To be stamped in accordance with Stamp Act) 

Ref No:- …………………….  Bank Guarantee No. ………………………. 
Date:- ……………………………………… 

 

1. Name of the Contract: 
2. NOA No. & Date: 
 
 

To, 
Odisha Power Transmission Corporation Ltd. 
Janpath, Bhubaneswar -751022 . 

 

1. In consideration of the Chairman & Managing Director/ Managing Director, ODISHA 
POWER TRANSMISSION CORPORATION Ltd. (hereinafter called “OPTCL”) having 
agreed to exempt M/s …………………..……………………………………….. 
(hereinafter called the said contractors” from the demand under the terms and conditions 
of tender specification (Specification No.:____________________ & Notification of 
Award (NOA) No.__________________ Dated_______________) for construction of 
___________________________, towards the security deposit for SUPPLY/ERECTION 
for satisfactory performance of materials/workmanship (as detailed in the said Notification 
of Award & Tender specification) and for the due fulfillment by the said contractor(s) of 
the terms and conditions contained in the said NOA & Tender Specification on production 
of a Bank Guarantee for Rs. ___________________                        
(Rupees________________________________________) only, we 
____________________ ( ___________________ [Indicate bank] bank (hereinafter 
referred to as “the bank”) at the request of _____________________ contractor(s) do 
hereby undertake to pay to OPTCL, an amount not exceeding Rs._______________ 
(Rupees __________________________________) only against any loss or damage 
caused to or suffered or would be caused to or suffered or would be caused to or suffered 
by OPTCL by reason of any breach by the said contractor(s) of any of the terms or 
conditions contained in the said tender specification. 
2. We ________________________ Bank do hereby undertake to pay the amounts due             

[indicate the name of the Bank] and payable under this guarantee without any demur, 
merely on a demand from OPTCL stating that the amount claimed is due by way of 
loss or damage caused to or would cause to or suffered by OPTCL by reason of any 
breach by the said contractor(s) of any of the terms or conditions contained in the said 
tender specification or by reasons of the contractor(s) 

3. We, the _______________________________ do hereby further undertake to pay the                     
[indicate the name of the Bank] amounts due and payable under this guarantee without 
any demur, merely on demand from OPTCL stating that the amount claimed is due by 
way of loss or damage caused to or would be caused to or suffered by OPTCL by 
reason of any breach by the said contractor(s) of any of the terms or conditions and 
failure to perform said Bid. Any such demand made on the bank shall be conclusive as 
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regards the amount due and payable by the bank under this guarantee. However, our 
liability under this guarantee shall be restricted to an amount not exceeding Rs. 
____________________. 

4.  We undertake to pay to OPTCL any money so demanded not withstanding any dispute 
or disputes raised by the contractor(s) in any suit or proceeding instituted / pending 
before any court or tribunal relating thereto, our liability under this present being 
absolute and unequivocal. The payment so made by us under this bond shall be a valid 
discharge of our liability for payment there under and the contractor(s) shall have no 
claim against us for making such payment. 

 

5. We, the ____________________________ further agree that the guarantee herein                   
[indicate the name of the bank] contained shall remain in full force and effect during 
the aforesaid period of ______ days __________ and it shall continue to be so 
enforceable till all the dues of OPTCL under or by virtue of the said Bid have been 
fully paid and its claims satisfied or discharges or till Chairman and Managing 
Director, ODISHA POWER TRANSMISSION CORPORATION Limited certifies 
that the terms and conditions of the said Bid have been fully and properly carried out 
by the said contractor(s) and accordingly discharge this guarantee. Unless a demand or 
claim under this guarantee is made on us in writing on or before the ______________ 
we shall be discharged from all liability under this guarantee thereafter. 

6. We, the ____________________________ further agree with the Board that OPTCL                   
[indicate the name of the bank] shall have the fullest liberty without our consent and 
without affecting in any manner our obligations hereunder to vary any of the terms and 
conditions of the said Bid or to extend time or performance by the said contractor(s) 
from time to time or to postpone for any time or from time to time only of the powers 
exercisable by OPTCL against the said contractor(s) and to forbear or enforce any of 
the terms and conditions relating to the said Bid and we shall not be relieved from our 
liability by reason of any such variation postponement or extension being granted to 
the said contractor(s) or for any forbearance, act or omission on the part of OPTCL or 
any indulgence by OPTCL to the said contractor(s) or by any such matter or thing 
whatsoever which under the law relating to sureties would, but for this provision, have 
effect of so relieving us. 

 

7. This guarantee will not be discharged due to the change in the name, style or 
constitution of the Bank of the contractor(s). 

24.0 We ____________________________ lastly undertake not to revoke this 
guarantee [indicate the name of the bank] during its currency except with the previous 
consent of OPTCL in writing. 
25.0 We, the ______________________________Bank----------------(Branch at 
Bhubaneswar) further agree that this guarantee shall also be invokable at our place of 
business at Bhubaneswar in the State of Odisha. 

 
“Not withstanding anything contained herein” 
a) Our liability under the bank guarantee shall not exceed Rs.-------------(in words Rupees-
--------------------------). 
b) This Bank guarantee shall be valid up to -------------. 
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c) We are liable to pay guaranteed amount or any part thereof under this bank guarantee 
only if you serve upon us at ---------------------, Branch of Bhubaneswar in the state of 
Odisha a written claim or demand on or before----------------(date of expiry of guarantee). 
  Dated, the ______________ day of _____________________________ 

 
For __________________  [indicate name of Bank] 

 
 
WITNESS: (SIGNATURE WITH NAME AND ADDRESS) 

1. 

 

2. 

 

NB:- 

1. Contractor shall furnish two nos separate CPG for Supply and Erection portion. 

2. Strikeout the portion which are not required. 

 
 

NOTE FOR TENDERERS: [Not to be typed in the Bank Guarantee] 

   To be furnished in on-judicial stamp paper of Rs.100/- or  

   Applicable as per ODISHA Stamp Duty Act from any  
   Nationalized / Scheduled Bank. 
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ANNEXURE-III 
PROFORMA OF EXTENSION OF BANK GUARANTEE 

(To be stamped in accordance with Stamp Act) 

Ref No:- …………………….  Date:- ……………………………………… 
To, 

Odisha Power Transmission Corporation Ltd. 
Janpath, Bhubaneswar -751022 . 

Dear Sirs, 
 
Sub: Extension of Bank Guarantee No. ……………………..for Rs. ………………… 

favouring yourselves, expiring on ……………………….on account of                          
M/s. …………………………………. in respect of Contract No. 
……………………… dated ………………. (hereinafter called original Bank 
Guarantee). 

At the request of M/s. ……………………………………., we…………………… Bank, 
branch office at ……………………………..and having its Head Office at …………….. 
do hereby extend our liability under the above mentioned Guarantee No. ………………. 
Dated …………………..for a further period of ……………………..years / months from 
………………………. To expire on  …………………..Except as provided above, all 
other terms and conditions of the original Bank Guarantee No. ……………….. dated 
………………. Shall remain unaltered and binding. 
Please treat this as an integral part of the original Bank Guarantee to which it would be 

attached. 
 

Yours Faithfully, 
 

For ………………………… 

Manager / Agent / Accountant 

Power of Attorney No. ……… 

Dated ………………………..SEAL OF BANK 

NOTE : The non-judicial stamp paper of appropriate value shall be purchased in the 
name of the Bank which has issued the Bank Guarantee. 
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ANNEXURE-IV 
PROFORMA OF LETTER OF UNDERTAKING. 
(To be submitted by the Bidder along with his Bid) 

(To be executed on non-judicial stamp paper of requisite value) 
Ref …………………………….    Date……………………… 
 
To 
Odisha Power Transmission Corporation Ltd.       
Janpath, Bhubaneswar. 
 
Dear Sir, 

1. I*/We* have read and examined the following bid documents relating to the 
…….(full  scope of work) 

2. a) Notice Inviting Tender. 

b) Conditions of Contract (Non-IDA-Supply-cum-Erection containing 
Sections “Invitation to Bid (INV)”, Instructions to Bidders (INB) and 
“Erection Conditions of Contract (ECC)”. 

c) Special Conditions of Contract along with Annexure……….. to 
……………. 

d) Drawing Nos. …………………………… 

e) Technical Specification. 

2. I*/We* hereby submit our Bid and undertake to keep our Bid valid for a period of 

Eight (8) calendar months from the date of bid i.e. 

upto………………………………….I*/We* hereby further undertake that during 

the said period I/We shall not vary/alter or revoke my/our Bid. 

 This undertaking is in consideration of …………….*** agreeing to open my/our* 

Bid and consider and evaluate the same for the purpose of award of Work in terms 

of provisions of clause entitled “Award of Contract”, Section-INB, Conditions of 

Contract in the Bid Documents. Should this Bid accepted, I*/We* also agree to 

abide by and fulfill at the terms & conditions of provision of the above mentioned 

bid documents. 
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       Signature along with Seal of 
Company   

       ……………………………………….. 

(Duly authorized to to sign the Bid on 
behalf of the Contractor) 

 

Name 
……………………………………… 

Designation…………………………
…….. 

Name of Company 
………………………. 

(in Block Letters) 

WITNESS: 

Signature…………………………   Date & Postal Address 

Date ……………………………  
 ………………………………………… 

Name & Address……………………  
 …………………………………………. 

………………………………………..  Telephone 
No…………………………. 

       Fax 
No………………………………… 

• Strike out whichever is not applicable. 
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ANNEXURE-V 
 

PROFORMA OF APPLICATION FOR PAYMENT 
 
Project   :   

Equipment package :     Date   : 

Name of Contractor  :     Contract No.  : 

Contract Value :     Contract Name : 

Unit Reference :     Application 
        Serial Number  : 
 
To 
…………………………….***, 
…………………………….., 
 
Dear Sir, 
 

APPLICATION FOR PAYMET 
 
1. Pursuant to the above referred Contract dated ……………………….. the 
undersigned hereby applies for payment of the sum of ……………………….. (specify 
amount and currency in which claim is made). 

 
2. The above amount is on account of  : [TICK (O) whichever is applicable] 

Initial advance (Schedule $$) 

Interim payment as advance (Schedule $$) 

Progressive payment against dispatch of equipment (Schedule $$) 

Progressive payment against receipt of equipment at site (Schedule $$) 

Progressive payment against Erection (Schedule $$) 

Ocean freight & marine insurance (Schedule $$) 

Inland transportation (Schedule $$) 

Inland insurance 

Price adjustment 

Extra work not specified in Contract 

(Ref. Contract change Order No. ………………………………..) 

Other (specify) 

Final payment (Schedule $$) 

As detailed in the attached Schedule (s) which form an integral part of this 
application. 



CONDITION OF CONTRACT   “PACKAGE 19-01, 19-02, 19-03 & 19-04 / 2013-14”      108/ 174                                   

 
3. The payment claimed is as per item (s) No (s) …………………… of the payment 
schedule annexed to the above mentioned Contract. 

 
4. The application consists of this page, a summary of claim statement (Schedule $$), 
and the following signed schedule. 
 
1. ………………………………………………………………………………… 

2. ………………………………………………………………………………… 

3. …………………………………………………………………………………. 

The following documents are also enclosed 

1. ……………………………………………………………………………………... 

2. ……………………………………………………………………………………... 

3. …………………………………………………………………………………….. 
 

Signature of Contractor / 
Authorised Signatory 

 
Application for payment will be made to ‘Engineer’ to be designated for this 
purpose at the time of award of the Contract, 

 
$$ Proforma for the Schedule will be matually discussed and agreed to during the 

finalization of the Contract Agreement 
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ANNEXURE-VI 
 

 PROFORMA BANK GUARANTEE FOR ADVANCE PAYMENT 
(To be stamped in accordance with Stamp Act) 

 
 PROFORMA BANK GUARANTEE FOR ADVANCE PAYMENT 

(To be stamped in accordance with Stamp Act) 
 

Ref No:- …………………….  Bank Guarantee No. ………………………. 

Date:- ……………………………………… 
 

(i) Name of the Contract: 
(ii) NOA No. & Date: 
 

(Name and address of the Owner) 

…………………………………… 

…………………………………… 

Dear Sir, 
 
1. We refer to the Contract (“the Contract”) signed on ………………….. vide contract 
agreement No. ____ & Date______ Between you and 
……………………………………………. (“The Contractor”) concerning design, 
execution and completion of (Brief description of the Facilities). 
 

Whereas in accordance with the terms of the said Contract, the Employer has 
agreed to paid to the Contractor an Advance payment in the amount of 
______________________________________________________________________ 
(amount of foreign currency in works) __________________________ 
(_____________________) (Amount in Figures) and (Amount of local currency in words) 
__________________________________________ (________________________) 
(Amount in figures) and (Amount of local currency in words) 
______________________________________   (_________________________) 
(Amount in figures) 
 
2. By this letter we, the undersigned…………………………(Name of the Bank), a bank 
organized under the laws of …………………………………………………….and having 
its registered / principal office at …………………………………………………do hereby 
jointly and severally with the Contractor irrevocably agree that in the event  the contractor 
fails to commence or fulfill its obligations under the terms  of the said agreement, to repay 
the advance payment to the Employer. 
 
3. Provided always that the Bank’s obligation shall be limited to an amount equal to the 
outstanding balance of the advance payment, taking into account such amounts that have 
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been repaid by the contractor from time to time in accordance with the terms of payment 
of the said contract as evidenced by appropriate payment certificates. 
4. This guarantee shall remain in full force from the date upon which the said advance 
payment is received by the contractor until the date upon which the contractor has fully 
repaid the amount so advanced to the employer in accordance with the terms of the 
contract. At the time at which the outstanding amount is NIL, this Guarantee shall become 
null and void, whether the original is returned to us or not. Any claims to be made under 
this Guarantee must be received by the Bank during its period of validity i.e. on or before 
___________*(year, month, date). 
5. We, the ______________________________Bank,---------------(Branch at 
Bhubanewsar) further agree that, this guarantee shall also be invokable at our place of 
business at Bhubaneswar in the State of Odisha. 

“Not withstanding anything contained herein” 
a) Our liability under the bank guarantee shall not exceed Rs.-------------(in words Rupees-
--------------------------). 
b) This Bank guarantee shall be valid up to -------------. 
c) We are liable to pay guaranteed amount or any part thereof under this bank guarantee 
only if you serve upon us at ---------------------, Branch of Bhubaneswar in the state of 
Odisha a written claim or demand on or before----------------(date of expiry of guarantee). 
 
Yours truly,  
Name of the Bank 
Authorized signature 
 
Signature of witness________ 
Name_________ 
Address________________ 
 
1. The non-judicial stamp papers of appropriate value as per Odisha Stamp duty rule 

shall be purchased in the name of the Bank who issues the “Bank Guarantee”. 
2. Performance security is to be provided by the successful bidder in the form of a 

bank guarantee, which should be issued either: 
3.       By a reputed bank located in the country of the Employer and acceptable to the 
 Employer  or 
4.    By a foreign bank confirmed by either its correspondent bank located in the country of 

the  Employer which should be reputed and acceptable to the Employer, or a Public 

Sector  Bank in the country of the Employer. 
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ANNEXURE - VII 
 

PROFORMA OF INDEMNITY BOND TO BE EXECUTED BY  
THE CONTRACTOR FOR THE EQUIPMENT HANDED OVER  

FOR PERFORMANCE OF ITS CONTRACT. 
 

(Entire Equipment consignment in one lot) 
(On non-Judicial stamp paper of appropriate value) 

 

INDEMNITY BOND 
 

THIS INDEMNITY BOND is made this...................... day of ................... 20 
.........by................ a Company registered  under the Companies Act, 1956/ Partnership 
Firm/ Proprietary Concern having its Registered Office at ............................(hereinafter 
called as ‘Contractor’ or “Obligor” which expression shall include its successors and 
permitted assigns) in favour of .......... *** , a Company incorporated under the Companies 
Act, 1956 having its Registered Office at ............................. and its project at .................. 
(hereinafter called “.....................” which expression shall include its successors and 
assigns) : 
 
WHEREAS ………….. *** has awarded to the Contractor a Contract for 
.............................. vide its Letter of Award/Contract No..................... 
dated........................... and its Amendment No.............................. and Amendment No. 
…………………… (applicable when amendments have been issued) (hereinafter called 
the “Contract”) in terms of which ……..... *** is required to hand over various equipment 
to the Contractor for execution of the Contract. 

And WHEREAS by virtue of Clause No.................... of the said Contract, the Contractor is 
required to execute an Indemnity Bond in favour of ................ *** for the Equipment 
handed over to it by................... *** for the purpose of performance of the Contract/ 
Erection portion of the Contract (hereinafter called the “Equipment”). 

NOW THEREFORE, This Indemnity Bond witnesseth as follows: 
 
1. That in consideration of various equipment as mentioned in the Contract, valued at               

Rs. ………………….. (Rupees.........................................................................) 
handed over to the Contractor for the purpose of performance of the Contract, the 
Contractor hereby undertakes to indemnify and shall keep ….... *** indemnified, 
for the full value of the Equipment. The Contractor hereby acknowledges receipt of 
the Equipment as per dispatch title documents handed over to the Contractor duly 
endorsed in their favour and detailed in the Schedule appended hereto. It is 
expressly understood by the Contractor that handing over of the dispatch title 
documents in respect of the said Equipments duly endorsed by ................ *** in 
favour of the Contractor shall be construed as handing over of the Equipment 
purported to be covered by such title documents and the Contractor shall hold such 
Equipment in trust as a Trustee for and on behalf of ............ ***. 
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2. That the Contractor is obliged and shall remain absolutely responsible for the safe 
transit/ protection and custody of the Equipment at .......... *** project Site against 
all risks, whatsoever till the Equipment are duly used/ erected in accordance with 
the terms of the Contract and the Plant/ Package duly erected and commissioned in 
accordance with the terms of the Contract, is taken over by …........ ***. The 
Contractor undertakes to keep ............... ***  harmless against any loss or damage 
that may be caused to the Equipment. 

 

3. The Contractor undertakes that the Equipment shall be used exclusively for the 
performance/ execution of the Contract strictly in accordance with its terms and 
conditions and no part of the equipment shall be utilized for any other work of 
purpose whatsoever, it is clearly understood by the Contractor that non-observance 
of the obligations under this Indemnity Bond by the Contractor shall inter-alia 
constitute a criminal breach of trust on the part of the Contractor for all intents and 
purpose including legal/ penal consequences. 

 

4. That  ……………... *** is and shall remain the exclusive Equipment free from all 
encumbrances, charges or liens of any kind, whatsoever. The equipment shall at all 
times be open to inspection and checking by Engineer-in-Charge / Engineer or 
other Employees/ agents authorised by him in this regard. Further, ............ *** 
shall always be free at all times to take possession of the Equipment are likely to be 
endangered, misutilised or converted to uses other than those specified in the 
Contract, by any acts of omission or commission on the part of the Contractor or 
any other person or on account of any reason whatsoever and the Contractor binds 
himself and undertakes to comply with the directions of demand of ……..... ***  to 
return the Equipment without any demur or reservation. 

5. That this Indemnity Bond is irrevocable. If at any time any loss or damage occurs 
to the Equipment or the same or any part thereof is mis-utilised in any manner 
whatsoever, then the Contractor hereby agrees that the decision of the Engineer-in-Charge 
/ Engineer of ………………... *** as to assessment of loss or damage to the Equipment 
shall be final and binding on the Contractor. The Contractor binds itself and undertakes to 
replace the lost and/or damaged Equipment at his own cost and/ or shall pay the amount 
of loss of ………. *** without any demur, reservation or protest. This is without 
prejudice to any other right or remedy that may be available to ………….... ***  against 
the Contractor under the Contract and under this Indemnity Bond. 
6. NOW THE CONDITION of this Bond is that the Contractor shall duly and 
punctually comply with the terms and conditions of this Bond to the satisfaction of …..... 
***, THEN, the above Bond shall be void, but otherwise, it shall remain in full force and 
virtue.  
 
IN WITNESS WHERE OF, the Contractor has hereunto set its hand through its 
authorized representative under the common seal of the Company, the day, month and 
year first above mentioned. 
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SCHEDULE 
 

Particulars of 
the Equipment 
handed over 

Quantit
y 

Particulars of Despatch title 
Documents Value of 

the 
Equipmen

t 

Signature of the 
Attorney (authorize 
Representative) as a 

token of receipt RR/GR No. 
date of lading Carrier 

 

        For and on behalf of 
        M/s...................................... 

WITNESS 
1. 1. Signature . . . . . . . . . . . . .    Signature. . . . ……... . 
. . . . .   

2. Name . . . . . . . . . . . . . .      Name . . . . . . . . . . 
……... . . . 

3. Address . . . . . . . . . . . . . .     Designation ……. . . . . 
. . .  .  

        Authorised 
representative $ 
2. 1. Signature . . . . . . . . . . . .           

2. Name . . .. . . . . . . . . . . . .    (Common Seal ) 

3. Address .. . . . . ... ... . . .     (In case of Company) 

$ Indemnity Bonds are to be executed by the authorised person and (i) in case of 
Contracting Company under common seal of the Company or (ii) having the Power of 
Attorney issued under common seal of the company with authority to execute Indemnity 
Bond, (iii) In case of (ii), the original Power of Attorney if it is specifically for this 
Contract or a Photostat copy of the Power of Attorney if it is General Power of Attorney 
and such documents should be attached to Indemnity Bond. 
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ANNEXURE - VIII 
PROFORMA OF INDEMNITY BOND TO BE EXECUTED BY  

THE CONTRACTOR FOR THE EQUIPMENT HANDED OVER IN  

INSTALMENTS FOR PERFORMANCE OF ITS CONTRACT. 
 (On non-Judicial Stamp Paper of Appropriate Value) 

INDEMNITY BOND 
THIS INDEMNITY BOND is made this...................... day of ................... 20 
.........by................ a Company registered  under the Companies Act, 1956/ Partnership 
Firm/ Proprietary Concern having its Registered Office at ............................(hereinafter 
called as ‘Contractor’ or “Obligor” which expression shall include its successors and 
permitted assigns) in favour of .......... *** , a Company incorporated under the Companies 
Act, 1956 having its Registered Office at ............................. and its project at .................. 
(hereinafter called “.....................” which expression shall include its successors and 
assigns) : 
 
WHEREAS ………….. *** has awarded to the Contractor a Contract for 
.............................. vide its Letter of Award/Contract No..................... 
dated........................... and its Amendment No.............................. and Amendment No. 
…………………… (applicable when amendments have been issued) (hereinafter called 
the “Contract”) in terms of which ……..... *** is required to hand over various equipment 
to the Contractor for execution of the Contract. 
 

And WHEREAS by virtue of Clause No.................... of the said Contract, the Contractor is 
required to execute an Indemnity Bond in favour of ................ *** for the Equipment 
handed over to it by................... *** for the purpose of performance of the Contract/ 
Erection portion of the Contract (hereinafter called the “Equipment”). 

NOW THEREFORE, This Indemnity Bond witnesseth as follows: 
1. That in consideration of various equipment as mentioned in the Contract, valued at               

Rs. ………………….. (Rupees.........................................................................) 
handed over to the Contractor for the purpose of performance of the Contract, the 
Contractor hereby undertakes to indemnify and shall keep ….... *** indemnified, 
for the full value of the Equipment. The Contractor hereby acknowledges receipt of 
the Equipment as per dispatch title documents handed over to the Contractor duly 
endorsed in their favour and detailed in the Schedule appended hereto. It is 
expressly understood by the Contractor that handing over of the dispatch title 
documents in respect of the said Equipments duly endorsed by ................ *** in 
favour of the Contractor shall be construed as handing over of the Equipment 
purported to be covered by such title documents and the Contractor shall hold such 
Equipment in trust as a Trustee for and on behalf of ............ ***. 

 
2. That the Contractor is obliged and shall remain absolutely responsible for the safe 

transit/ protection and custody of the Equipment at .......... *** project Site against 
all risks, whatsoever till the Equipment are duly used/ erected in accordance with 
the terms of the Contract and the Plant/ Package duly erected and commissioned in 
accordance with the terms of the Contract, is taken over by …........ ***. The 
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Contractor undertakes to keep ............... *** harmless against any loss or damage 
that may be caused to the Equipment. 

3. The Contractor undertakes that the Equipment shall be used exclusively for the 
performance/ execution of the Contract strictly in accordance with its terms and 
conditions and no part of the equipment shall be utilized for any other work of 
purpose whatsoever, it is clearly understood by the Contractor that non-observance 
of the obligations under this Indemnity Bond by the Contractor shall inter-alia 
constitute a criminal breach of trust on the part of the Contractor for all intents and 
purpose including legal/ penal consequences. 

4. That  ……………... *** is and shall remain the exclusive Equipment free from all 
encumbrances, charges or liens of any kind, whatsoever. The equipment shall at all 
times be open to inspection and checking by Engineer-in-Charge / Engineer or 
other Employees/ agents authorised by him in this regard. Further, ............ *** 
shall always be free at all times to take possession of the Equipment are likely to be 
endangered, misutilised or converted to uses other than those specified in the 
Contract, by any acts of omission or commission on the part of the Contractor or 
any other person or on account of any reason whatsoever and the Contractor binds 
himself and undertakes to comply with the directions of demand of ……..... ***  to 
return the Equipment without any demur or reservation. 

5. That this Indemnity Bond is irrevocable. If at any time any loss or damage occurs 
to the Equipment or the same or any part thereof is mis-utilised in any manner 
whatsoever, then the Contractor hereby agrees that the decision of the Engineer-in-
Charge / Engineer of ………………... *** as to assessment of loss or damage to 
the Equipment shall be final and binding on the Contractor. The Contractor binds 
itself and undertakes to replace the lost and/or damaged Equipment at his own cost 
and/ or shall pay the amount of loss of ………. *** without any demur, reservation 
or protest. This is without prejudice to any other right or remedy that may be 
available to ………….... ***  against the Contractor under the Contract and under 
this Indemnity Bond. 

6. NOW THE CONDITION of this Bond is that the Contractor shall duly and 
punctually  comply with the terms and conditions of this Bond to the satisfaction of 
…..... ***, THEN, the above Bond shall be void, but otherwise, it shall remain in full 
force and virtue.  
 
 IN WITNESS WHERE OF, the Contractor has hereunto set its hand through its 
authorized  representative under the common seal of the Company, the day, month and 
year first above mentioned. 
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SCHEDULE 

Particulars of the 
Equipment 

handed over 

Quanti
ty 

Particulars of Despatch title 
Documents 

Value of the 
Equipment 

Signature of the 
Attorney (authorize 
Representative) as a 

token of receipt 
RR/GR 
No. date 
of lading 

Carrier 

 

(Please number             subsequent              Schedules) 

 

 

For and on behalf of 
        M/s...................................... 

WITNESS 
1. 1. Signature . . . . . . . . . . . . .    Signature. . . . ……... . 
. . . . .  

 2. Name . . . . . . . . . . . . . .      Name . . . . . . . . . . 
……... . . . 

3. Address . . . . . . . . . . . . . .     Designation ……. . . . . 
. . .  .  

        Authorised 
representative $ 

2. 1. Signature . . . . . . . . . . . .           
2. Name . . .. . . . . . . . . . . . .    (Common Seal ) 

3. Address .. . . . . ... ... . . .     (In case of Company) 

$ Indemnity Bonds are to be executed by the authorised person and (i) in case of 
Contracting Company under common seal of the Company or (ii) having the Power of 
Attorney issued under common seal of the company with authority to execute Indemnity 
Bond, (iii) In case of (ii), the original Power of Attorney if it is specifically for this 
Contract or a Photostat copy of the Power of Attorney if it is General Power of Attorney 
and such documents should be attached to Indemnity Bond. 
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ANNEXURE-IX 
PROFORMA OF ‘CONTRACT AGREEMENT’ 

(To be executed on non-judicial stamp paper) 
CONTRACT AGREEMENT FOR SUPPLY 

 
 
1. Name of the Contract: 
2. NOA No. & Date: 
 
 
No. -----------------------------------   
 
 THIS SUPPLY CONTRACT Agreement No.---------------  (the First contract) is made 
on the …………… ..Day of   -------------, between, The Sr. General Manager, Central 
Procurement Cell, (Empowered officer) Odisha Power Transmission Corporation 
Limited, Janapath, Bhubaneswar – 751022 (hereinafter called “the Employer” & also 
referred to as “OPTCL”) of one part and     M/s. ------------------------------------- (hereinafter called 
“the Contractor”) of the other part. 
 
 Whereas the Employer desires that certain contracts should be executed by the 
contractor, viz, Supply, Erection. Testing & Commissioning of ----------------------------- (Scope of 
Work) as per “Bid No”. ….............................................................., and Tender document 
package No”:-.......................................and has accepted the bid of the Contractor for the 
execution of this contracting a sum of  RS.---------------/- (RUPEES ------------------- ONLY) 
(hereinafter called ‘the contract price”). 
 
NOW THE AGREMENT WITNESSTH AS FOLLOWS:- 
1. In this agreement works and expressions shall have the same meaning as are 
 respectively assigned to them in the tender specifications referred to above. 
2. The following documents shall be deemed to form and be read and construed as    part 
 of this agreement, viz, 

(a) The Contract Agreement.  
(b) The Tender Specification. (Vol-I, Vol-II, Vol-IIA & GTP ) 
(c) The Condition of contract. (Vol-IA) 
The Bid document (Techno-commercial Bid Part-I and Price Bid Part-II) submitted 

along with the offer No. ____________________ dtd. _____________ & all 
correspondences made thereafter.  

 (d) The Employers Notification of Award No. ______________________as FIRST 
CONTRAT for SUPPLY OF EQUIPEMNT / MATERIALS, for the work “Design, 
Civil Works, Testing, Commissioning and completion of facility for Construction of 
_____________ & associated system as per Specification /Bid documents No. 
___________________”.  

(e) Clarification to Pre-Bid conference for the Package.  
(f) Pert Chart / Bar Chart (Project Completion) Schedule against the Package.  
 

 
3.  In Consideration of the payments to be made by the Employer to the contractor as 

hereinafter mentioned the contractor here by covenants with the Employer to 
execute the contract and to remedy the defects there in, in conformity & in all 
respects as per the provision of the tender specification & instructions given from 
time to time by the employer. 
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4.  The Employer here by covenants to pay _________________ (Rupees 
________________________ only) to the contractor, in consideration of the 
performance, execution of the contract and the remedying of defects there in, the 
contract price or such other sum as may become payable under the provisions of 
the contract in the manner prescribed by the contract. 

 
5. The Terms and procedure of payment according to which the employer will 

reimburse the contractor as per the Tender Specification No. 
“_______________________, and Payment Clause No”. CI. No.34 of GT&CC & 
CI. No.8 of SCC.  

 
6.    Contract Performance B.G No.__________ Date___________ for an amount 

Rs._________________(Rupees_____________) submitted against the 
aforesaid contract & valid upto________. 

 
7.    Supply Contract Award Amount:  
 
SL. 
NO. DESCRIPTION AMOUNT (INR) 

 FIRST CONTRACT (SUPPLY PORTION)  

1. Ex-manufacturing works/place of dispatch Basic Price 
(material/equipment) 

 

2 Ex-manufacturing works/place of dispatch Basic Price ( 
for mandatory spares) 

 

3. Total (1+2)  

4. Freight & Insurance Charges for equipment /materials  

5. Freight & Insurance Charges for mandatory spares   
6. Total (4 +5)  
7. Total (3+6)  

(Rupees________________________) 
 
 
8.  The Time of completion shall be ____________(in words_________) months 

from the date of issue of the NOA against the Package No”. ______________. 
 
9.  The Contract agreement No. ………………………………………(Second contract) 

has also been made on the Dated_______________ , Year_______ between the 
employer and the contractor for the ERECTION CONTRACT on Turnkey 
basis. 

10.  The approval of Pert Network /Bar Chart (Project Completion Schdule) forms part 
of this agreement, as time is the essence of this Contract.  

 
11.  Notwithstanding the award of contract under two separate contracts, in the  

aforesaid manner, the contractor shall be overall responsible to ensure the 
execution of both the contracts to achieve successful completion and taking over 
the facilities by the employer as per the requirements stipulated in the contract. It 
is expressly understood and agreed by the contractor that any default or breach 
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under the SECOND CONTRACT, shall automatically be deemed as default or 
breach of this FIRST CONTRACT also and vice versa and any such breach or 
occurrence or default giving the employer a right to terminate the Second 
Contract either in full or in part, and/or recover damages there under that 
contract, shall give the employer an absolute right to terminate this contract at the 
contractor's risk, cost and responsibility either in full or in part and/or recover 
damages under this First Contract as well. However, such breach or default or 
occurrence in the second contract shall not automatically relieve the contractor of 
any of these responsibilities /obligation under this First Contract. It is also 
expressly understood and agreed by the contractor that the equipment/materials 
supplied by the contractor under this First Contract when installed and 
commissioned by the contractor under the Second Contract shall give 
satisfactory performance in accordance with the provisions of the contracts.  

 
IN WITNESS whereof, the parties hereto, caused this agreement to be duly 
executed in accordance with the prevailing laws on the day and year first above 
written.  

 
Signed by For & on behalf of the Contractor:  Signed by For & on behalf of OPTCL       
                              Sr. General Manager, CPC,OPTCL 
 

 

 

In the presence of  

Witness -1                                Witness- 1 

(Name & Address)                        (Name & Address) 

 

 

Witness – 2                             Witness- 2 

(Name & Address)                          (Name & Address) 
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PROFORMA OF ‘CONTRACT AGREEMENT’ 
(To be executed on non-judicial stamp paper worth Rs.500/-) 

CONTRACT AGREEMENT FOR ERECTION 
 
 
1. Name of the Contract: 
2. NOA No. & Date: 

 

No…………………………….  
 
THIS  ERECTION CONTRACT Agreement No. ,......................... (the Second contract) 
is made on the Dated ________________, between, The Sr. General Manager, Central 
Procurement Cell, (Empowered officer) Odisha Power Transmission Corporation 
Limited, Janapath, Bhubaneswar – 751022 (hereinafter called “the Employer” & also 
referred to as “OPTCL”) of one part and 
M/S________________________________________(with detailed address)  (herein 
after called “the Contractor”) of the other part. 
 
 Whereas the Employer desires that certain contract should be executed by the 
contractor, viz, Supply, Erection, Testing & Commissioning of ___________________  
And Associated System at ______________ (Scope of work) as per “Bid no. Package –
No.______________ and Tender documents Package No. 
___________________________ and has accepted the bid of the Contractor for the 
execution of this contracting a Sum of Rs. _____________________ (Rupees 
_________________________________only ) (hereinafter called “the contractor price”). 
 
NOW THE AGREMENT WITNESSTH AS FOLLOWS: 
 
In this agreement works and expressions shall have the same meaning as are 
respectively assigned to them in the tender specifications referred to above. 
 
The following documents shall be deemed to form and be read and construed as part of 
this agreement, viz 
 
a)  The Contract Agreement.  
b)  The Tender Specification. (Vol-I, Vol-II, Vol-IIA & GTP) 
c)  The Condition of contract. (Vol-IA) 
d)  The Bid document  Techno Commercial Bid Part –I and Price Bid  Part-II submitted 

along with the offer No. __________________________Dated______________ & 
all correspondences made thereafter.  

 
e) The Employers Notification of Award No”. 

_______________________________________ dtd. _________________ as 
SECOND CONTRACT for ERECTION CONTRACT (INSTALLATION) including all 
civil works for the work “Design, Civil Works, Testing Commissioning and 
completion of facility for Construction of _______________________ & associated 
system as per Specification/Bid documents No: ________________________”.  
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f)  Clarification to Pre-Bid Conference for the Package.  
g)  Pert Chart / Bar Chart (Project Implementation Schedule) against the  

Package.  
3.  In Consideration of the payments to be made by the Employer to the contractor as 

hereinafter mentioned the contractor here by covenants with the Employer to 
execute the contract and to remedy the defects there in, in conformity & in all 
respects as per the provision of the tender specification & instructions given from 
time to time by the employer.  

 
4. The Employer here by covenants to pay _______________________ (Rupees 

______________________________________________only ) to the contractor, 
in consideration of the performance execution of the contract and the remedying of 
defects therein, the contract price or such other sum as may become payable 
under the provisions of the contract in the manner prescribed by the contract.  

 
5. The Terms and procedure of payment according to which the employer will 

reimburse the contractor as per the Tender Specification No. ________________i, 
and Payment Clause No”. CI. No.34 of GT&CC & CI. No.8 of SCC.  

6.    Contract Performance B.G No.__________ Date___________ for an amount 
Rs._________________(Rupees_____________) submitted against the 
aforesaid contract & valid upto________. 

 
7.    Erection Contract Award Amount:  
Sl No Description Amount (INR) 

 SECOND CONTRACT (ERECTION PORTION)  

1 Electrical Work Charges  

2. Civil works Charges  

3. Total (1 + 2)  
 
 
(Rupees________________________) 
 
 
8. The Time of completion shall be 30(thirty) months from the date of issue of the 

NOA against the Package No.” _______________”. 
 
9. The Contract agreement No. ……………………………………………(FIRST 

CONTRACT) has also been made on the Dated_____________ , Year between 
the employer and the contractor for the SUPPLY CONTRACT on Turnkey 
basis. 

10.  The approval Pert Network / Bar Chart (Project Completion Schedule) forms part 
of the agreement, as time is the essence of the contract.  

  
11.  Notwithstanding the award of contract under two separate contracts, in the 

aforesaid manner, the contractor shall be overall responsible to ensure the 
execution of both the contracts to achieve successful completion and taking over 
the facilities by the employer as per the requirements stipulated in the contract. It 
is expressly understood and agreed by the contractor that any default or breach 
under the FIRST CONTRACT, shall automatically be deemed as default or breach 
of this SECOND CONTRACT also and vice versa and any such breach or 
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occurrence or default giving the employer a right to terminate the First Contract 
either in full or in part, and/or recover damages thereunder that contract, shall give 
the employer an absolute right to terminate this contract at the contractors risk, 
cost and responsibility either in full or in part and/or recover damages under this 
Second Contract as well. However, such breach or default or occurrence in the 
First contract shall not automatically relieve the contractor of any of these 
responsibilities /obligation under this Second Contract. It is also expressly 
understood and agreed by the contractor that the equipment / materials supplied 
by the contractor under Second Contract when installed and commissioned by 
the contractor under this First Contract shall give satisfactory performance in 
accordance with the provisions of the contracts.  

 
IN WITNESS whereof, the parties hereto, caused this agreement to be executed in 
accordance with the prevailing laws on the day and year first above written.  
 
Signed by For & on behalf of the Contractor:  Signed by For & on behalf of OPTCL 
       Sr. General Manager,CPC 
 
In the presence of  
Witness -1      Witness- 1 
(Name & Address)    (Name & Address) 
 
 
Witness – 2     Witness- 2 
(Name & Address)    (Name & Address) 
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ANNEXURE-X 
PROFORMA OF JOINT UNDERTAKING BY ASSOCIATE / COLLABORATOR 

ALONGWITH THE BIDDER / CONTRACTOR 
 

NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE 

THIS DEED OF UNDERTAKING executed this ……… day of ………….. of Two 
Thousand ………………….. by ………………….. a Company incorporated under the 
laws of …………………………… and having its registered Office at 
………………………………….. (hereinafter called the “Manufacturer” which expression 
shall include its successors, executors and permitted assigns), and 
……………………………. a Company incorporated under the laws of 
…………………………… and having its registered Office at 
………………………………….. (hereinafter called the “Bidder” / “Contractor” which 
expression shall include its successors, executors and permitted / assigns) in favour of 
Odisha Power Transmission Corporation Ltd., having its Registered Office at 
…………………………….. (hereinafter called the “Employer” which expression shall 
include its successors, executors and permitted assigns). 

WHEREAS  the “Employer” invited Bid as per its Specification No. 
……………………………. For the manufacture, fabrication, supply of tower parts as per 
Employer design, Casting of foundation, erection of all type of towers, stringing of 
conductor and earth wire, testing and commissioning of Transmission Line of execution of 
……………………………………………. Transmission Line. 

AND WHEREAS  Clause No. ……………………….. Section ………….. of …………, 
Vol …………. Forming part of the Bid Documents interalia stipulates that the Bidder 
alongwith Manufacturer must fulfill the Qualifying Requirements and be jointly and 
separately bound and responsible for the quality and timely supply of tower parts in the 
event the Bid submitted by the Bidder is accepted by the Employer resulting in a Contract. 

AND WHEREAS  the bidder has submitted its Bid to the employer vide proposal No. 
…………. Dated ……………… based on tie up with the manufacturer for the supply of 
tower parts. 

NOW THEREFORE THIS UNDERTAKING WITNESSTH AS UNDER: 

3.1 In consideration of the award of contact by the employer to the Bidder (hereinafter 
referred to as the “Contractor”), we the manufacturer and the Bidder / Contractor do 
hereby declare that we shall be jointly and separately bound unto Odisha Power 
Transmission corporation  Ltd, for the manufacturing testing, supply of tower parts on 
FOR destination delivery at site basis in accordance with the contract specification. 

3.2 Without  in any way affecting the generality and total responsibility in terms of this 
Deed of Undertaking, the Manufacturer hereby agrees to depute their representatives from 
time to time to the Employer’s Project site as mutually considered necessary by the 
Employer, Bidder/Contractor and the Manufacturer to ensure proper quality, manufacture, 
testing and supply on FOR destination delivery ay site basis and successful performance of 
the material in accordance with Contract Specification. Further if the Employer suffers any 
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loss or damage on account of nonperformance of the material (tower parts) fully meeting 
the performance guaranteed as per Bid Specification in terms of the contract. We the 
Manufacturer and the Contractor jointly and separately undertake to pay such loss or 
damages to the employer on its demand without any demur. 

3.3 This Deed of undertaking shall be construed and interpreted in accordance with the 
laws of India and the Courts in Bhubaneswar/Cuttack(Odisha) shall have exclusive 
jurisdiction in all matters arising under the Undertaking.. 

3.4 As a security, the Manufacturer shall apart from the Contractor’s performance 
guarantee of 10% of the contract price, furnish a Contract performance guarantee from its 
Bank in favour of the Employer in a form acceptable to the Employer. The value of such 
guarantee shall be equivalent to 2% of the cost of tower parts to be supplied by the 
Manufacturer as identified in the Contract awarded by the Employer to the Bidder/ 
Contractor and it shall be part of guarantee towards the faithful performance/ compliance 
of this Deed of Undertaking in terms of the contract.; The guarantee shall be un-
conditional, irrevocable and valid for the entire period of the contract, namely till the end 
of the warranty period under the contract. The Bank Guarantee amount shall be payable to 
the Employer on demand without any reservation or demur.  

3.5 We, the Manufacture/Bidder/Contractor agree that this Undertaking shall be 
irrevocable and shall form an integral part of the contract and further agree that this 
Undertaking shall continue to be enforceable till the Employer discharges it. It shall 
become operative from the effective date of contract. 

IN WITNESS WHERE OF the Manufacturer and the Bidder/ Contractor have through 
their Authorized Representative executed these presents and affixed. 

Common seals of their respective Companies on the day, month and year first above 
mentioned. 

WITNESS” 

For Manufacturer 

1 ............................................   Signature of Authorized 
Representative. 

 (Signature)     Name 
………………………………….. 

 (Name in Block letter)   Common Seal of Company. 

 (Office Address)    ………………………………… 

For Bidder. 

2. ............................................   Signature of Authorized 
Representative. 
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 (Signature)     Name 
………………………………….. 

 (Name in Block letter)   Common Seal of Company. 

 (Office Address)    ………………………………… 

NOTE : 

(i) The Deed of joint Undertaking shall be attested by Notary Public of the place(s) of 
the respective executants (s) 

(ii) In case the bid is submitted by a joint Venture (JV) of two or more firms as 
partners, then the joint deed of undertaking shall be modified accordingly. 
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ANNEXURE-XI 
FORMAT FOR EVIDENCE OF ACCESS TO OR 

AVALABILITY OF CREDIT/FACILITIES 
BANK CERTIFICATE 

This is to certify that M/s.  
……………………………………………………………………… (Full Name & 
Address), who are submitting their bid to ………………. Against their Tender 
Specification vide Ref. No…………………….& Date  ………………….is our Customer 
for the past. 

Their financial transactions with our Bank have been satisfactory. They enjoy the 
following fund based and non fund based limits including for guarantees, L/C and other 
credit facilities with us against which the extent of utilization as on date is also indicated 
below: 

 

SL.NO. TYPE OF FACILITY  SANCTIONED  UTILISATION
            LIMIT AS ON DATE  AS ON DATE 

 

 

This letter is issued at the request of M/s 
…………………………………………………………. 

 

       Sd/- 

       Name of Bank……………………….. 

       Name of Authorised Signartory …….. 

       Designation …………………………. 

       Phone No. ………………………….. 

       Address ……………………………. 

       SEAL OF THE BANK.  
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ANNEXURE-XII 
FORM OF POWER OF ATTORNEY FOR JOINT VENTURE / CONSORTIUM 

(On Non –Judicial Stamp Paper of Appropriate value 
to be Purchased in the Name of Joint Venture) 

 
KNOW ALL MEN BY THESE RESENTS THAT WE, the Partners whose details are 
given hereunder…………………………..have formed a joint venture/consortium under 
the laws of ………………………..and having our Registered Office (s) / Head Office (s) 
at ………………………………(hereinafter called the ‘Joint venture/ consortium’ which 
expression shall unless repugnant to the context or meaning thereof, include its successors, 
administrators and assign(s) acting through M/s……………………...........................being 
the Partner in-charge do hereby constitute, nominate and appoint 
M/s…………………………………………a company incorporated under the laws of 
……….and having its Registered/Head Office at …………as our duly constituted lawful 
Attorney (hereinafter called “Attorney” or “Authorised Representative” or “Partner in 
Charge”) to exercise all or any of the powers for and on behalf of the joint 
venture/consortium in regard to specification No………..for construction of 
…………….Package of ODISHA POWER TRANSMISSION CORPORATION 
LIMITED ( hereinafter  called the “Owner”) and the bids for which have been invited by 
the Owner, to undertake the following acts 
 
(i) To submit proposal and participate in the aforesaid Bid – Specification of 
the Owner on behalf of the “Joint venture/consortium”. 

 
(ii) To-negotiate with Owner the terms and conditions for award of the contract 
pursuant to the aforesaid Bid and to sign the contract with the owner for and on behalf of 
the “Joint venture/consortium”. 
 
(iii) To do any other act or submit any document related to the above. 
 
(iv) To receive, accept and execute the contract for and on behalf of the “Joint 
venture/consortium”. 
 
It is clearly understood that the Partner in –charge (Load Partner) shall ensure performance 
of the contracts (s) and if one or more Partner fail to perform their respective portion of the 
contracts (s), the same shall be deemed to be a default by all the partners. 
 
It is expressly understood that this power of Attorney shall remain valid binding and 
irrevocable till completion of the Defect of liability period in terms of the contract. 
The joint venture/ consortium hereby aggress and undertakes to ratify and confirm all the 
whatsoever the said Attorney/ Authorised Representative / Partner in-charge quotes in the 
bid, negotiates and signs the Contract with the Owner and / or  
 
proposes to act on behalf of the Joint venture/ consortium by virtue of this Power of 
Attorney and the same shall bind the Joint venture/ consortium as if done by itself. 
 
 



CONDITION OF CONTRACT   “PACKAGE 19-01, 19-02, 19-03 & 19-04 / 2013-14”      128/ 174                                   

IN WITNESS THEREOF the Partners Constituting the Joint venture/ consortium as 
aforesaid have executed these presents on this …………….day of …………under the 
Common Seal (s) of their Companies. 

 
 

for and on behalf of 
the Partners of Joint venture/ consortiums 

……………………………… 
The Common Seal of the above Partners of the Joint venture/ consortium: 
 
The Common Seal has been affixed there unto in the presence of:  
 
WITNESS 
1. Signature ……………………….. 
Name ………………………. 
Designation……………………. 
Occupation………………………. 
 
2. Signature ……………………….. 
Name ………………………. 
Designation……………………. 
Occupation………………………. 
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ANNEXURE – XIII 
FORM OF JOINT VENTURE / CONSORTIUM AGREEMENT 

(On Non-Judicial Stamp Paper of Appropriate Value to be  
Purchased in the Name of Joint Venture) 

 
PERFORMA OF JOINT VENTURE/ CONSORTIUM AGREEMENT BETWEEN 
………………………………………..AND ……………………………………..FOR BID 
SPECIFICATION NO………………………………………….OF OPTCL. 
 
THIS Joint venture / consortium Agreement executed on this …………..day of 
…………….Two thousand and ………………………………between M/s………... 
……..……………….a company incorporated under the laws of …………………. and 
having its Registered Office at…………………………………………………….. 
(hereinafter called the “Lead Partner” which expression shall include its successors, 
executors and permitted assigns) and M/s………………………………………. a company 
incorporated under the laws of ………………………………….. and having its Registered 
Office at (hereinafter called the “Load Partner” which expression shall include its 
successors, executors and permitted assigns) for the purpose of making a bid and entering 
into a contract (in case of award) against the Specification 
No.:……………………………………. for Construction of …………………….. of 
OPTCL, a Govt of Odisha Undertaking, having its. Registered Office at OPTCL Office, 
Jnapath, Bhubaneswar (hereinafter called the “Owner”). 
 
WHEREAS the Owner invited bids as per the above mentioned Specification for the 
design manufacture, supply and erection, testing and commissioning of Equipment 
Materials stipulated in the bidding documents under subject Package for- 
 
AND WHEREAS Annexure – A (Qualification Requirement of the Bidder), Section--------
------------, forming art of the biding documents, stipulates that a Joint venture/ consortium 
of two or more qualified firms as partners, meeting the requirement of minimum 
qualification for the bid as applicable may bid, provided the Joint venture/ consortium 
fulfills all other requirements of minimum qualification and in such a case, the BID shall 
be signed by all the partners so as to legally bind all the Partners of the Joint venture/ 
consortium, who will be jointly and severally liable to perform the Contract and all 
obligations hereunder. 
 
The above clause further states that the Joint venture / consortium agreement shall be 
attached to the bid and the contract performance guarantee will be as per the format 
enclosed with the bidding document without any restriction or liability for either party. 
 
AND WHEREAS the bid has been submitted to the Owner vide proposal No dated by 
Lead Partner based on the Joint venture/ consortium agreement between all the Partners 
under these presents and the bid in accordance with the requirements of Annexure-A 
(Qualification Requirement of the Bidders), Section -SSC has been signed by all the 
partners. 
 
NOW THIS INDENTURE WITNESSETH AS UNDER: 
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In consideration of the above premises and agreement all the Partners to this Joint venture/ 
consortium do hereby now agree as follows: 
 

3. In consideration of the award of the Contract by the Owner to the Joint venture/ 
consortium partners, we, the Partners to the Joint venture/ consortium agreement do 
hereby agree that M/s…………………………………… shall act as Lead Partner and 
further declare and confirm that we shall jointly and severally be bound unto the 
Owner for the successful performance of the Contract and shall be fully responsible for 
the design, manufacture, supply, and successful performance of the equipment in 
accordance with the Contract. 
4. In case of any breach of the said Contract by the Lead Partner or other Partner(s) 
do hereby agree to be fully responsible for the successful performance of the Contract 
and to carry out all the obligations and responsibilities under the Contract in 
accordance with the requirements of the Contract. 
5. Further, if the Owner suffers any loss or damage on account of any breach in the 
Contract or any shortfall in the performance of the equipment in meeting the 
performance guaranteed as per the specification in terms of the Contract, the Partner(s) 
of these presents undertake to promptly make good such loss or damages caused to the 
Owner, on its demand without any demur. It shall not be necessary or obligatory for 
the Owner to proceed against Lead Partner to these presents before proceeding against 
or dealing with the Partner(s). 
6. The financial liability of the Partners of this Joint venture/ consortium agreement to 
the Owner, with respect to any of the claims arising out of the performance of non-
performance of the obligation set forth in the said Joint venture/ consortium agreement, 
read in conjunction with the relevant conditions of the Contract shall, however, not be 
limited in any way so as to restrict or limit the liabilities of any of the Partners of the 
Joint venture/ consortium agreement. 
7. It is expressly understood and agreed between the Partners to this Joint venture/ 
consortium agreement that the responsibilities and obligation of each of the Partners 
shall be as delineated in Appendix-I (*To be incorporated suitably by the Partners that 
the above sharing of responsibilities of the partners under this Contract. 
8. This Joint venture/ consortium agreement shall be construed and interpreted in 
accordance with the laws of India and the courts of Bhubaneswar/Cuttack(Odisha) 
shall have the exclusive jurisdiction in all matters arising there under. 
9. In case of an award of Contract, We the Partners to the Joint venture/ consortium 
agreement do hereby agree that we shall be jointly and severally responsible for 
furnishing a contract performance security from a bank in favour of the Owner in the 
forms acceptable to purchaser for value of 10% of the Contract Price in the 
currency/currencies of the Contract. 

 
10. It is further agreed that the Joint venture/ consortium agreement shall be 
irrevocable and shall form an integral art of the Contract, and shall continue to be 
enforceable till the Owner discharge the same. It shall be effective from the date first 
mentioned above for all purposes and intents. 
IN WITNESS WHEREOF. the Partners to the Joint venture/ consortium agreement 
have through their authorized representatives executed these presents and affixed 
Common Seals of their companies, on the day, month and year first mentioned above. 

        



CONDITION OF CONTRACT   “PACKAGE 19-01, 19-02, 19-03 & 19-04 / 2013-14”      131/ 174                                   

1. Common Seal………………...of For Lead Partner has been affixed in my/our 
pursuant to the Board of Director’s dated……………….. 

                                       
                                       (Signature of authorized resolution representative) 
 
Signature……………………   Signature 
Name……………………………  Name 
Designation……………………  Designation 

(Common Seal of the company) 
 
 

2. Common Seal………………...of For Partner has been affixed in my/our pursuant 
to the Board of Director’s dated……………….. 
                                                      
                                                       (Signature of authorized representative) 
 
Signature……………………   Signature 
Name……………………………  Name 
Designation……………………  Designation 

                               (Common Seal of the company) 
WITNESS 
1. Signature: 
    Name: 
    Official Address: 
 
2. Signature: 
    Name: 
    Official Address: 
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Appendix- I* 
Provision required to be included in the Joint Venture Agreement 

If the application is made by a joint venture of two firms, the evidence of clear mandate 
(i.e. in the form of respective Board Resolution duly authenticated by competent 
authority*) by such two firms willing to form Joint Venture among themselves for the 
specified projects should accompany duly recognizing their respective authorised 
signatories signing for and on behalf of respective Firms for the purpose of forming the 
Joint Venture. acertified copy of the power of attorney to the authorized representatives, 
signed by legally authorized signatories of all the firms of the joint venture shall 
accompany the application. The JV agreement shall be signed by the authorized 
representative of the joint venture. The JV agreement shall need to be submitted consisting 
but not limited to the following provisions: 

a. Name, style and Project (s) specific JV with Head Office address. 

b. Extent (or Equity) of participation of each party in the JV 

c. Commitment of each party to furnish the Bond money (i.e. Bid Security, 
performance Security and security for Mobilisation advance) to the extent of his 
participation in the JV. 

d. Responsibility of each Partner of JV (in terms of Physical and Financial 
involvement). 

e. Working Capital arrangement of JV. 

f. Operation of separate Bank account in the name of JV to be operated by at least 
one / both the partners are required to operate. 

g. Provision for cure in case of non-performance of responsibility by any party of the 
JV. 

h. Provision that NEITHER party of the JV shall be allowed to sign, pledge, sell or 
otherwise dispose all or part of its respective interests in JV to any party including existing 
partner (s) of the JV The employer derives right for any consequent action (including 
blacklisting) against any or all JV partners in case of any breach in this regard. 

i. Management Structure of JV with details. 

j. Lead Partner to be identified who shall be empowered by the JV to incur liabilities 
on behalf of JV and to receive instructions for and on behalf of the Partners of JV, whether 
jointly or severally, and entire execution of contract (including Payment) shall be Carried 
out exclusively through lead partner. 
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ANNEXURE – XIV 
THE BANKS FROM WHICH BANK GUARANTEE FOR BID SECURITY / 

EARNEST MONEY DEPOSIT CAN BE ACCEPTED PROVIDED THE BANK 
IS HAVING BRANCH AT BHUBANESWAR 

SCHEDULE COMMERCIAL BANKS                                                                            

SBI AND ASSOCIATES 

2. State Bank of India 

3. State Bank of Bikaner and Jajpur 

4. State Bank of Hyderabad 

5. State Bank of Indore 

6. State Bank of Mysore 

7. State Bank of Patiala 

8. State Bank of Saurashtra 

9. State Bank of Travancore 

NATIONALISED BANK 

10. Allahabad Bank 

11. Andhra Bank 

12. Bank of India 

13. Bank of Maharasthra 

14. Canara Bank 

15. Central Bank of India 

16. Corporation Bank 

17. Dena Bank 

18. Indian bank 

19. Indian Overseas Bank 

20. Oriental Bank of Commerce 

21. Punjab National Bank 

22. Punjab & SInd Bank 
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23. Syndicate Bank 

24. Union Bank of India 

25. United Bank of India 

26. UCO bank 

27. Vijaya Bank 

28. Bank of Baroda 

OTHER BANKS 

Any schedule bank notified by RBI having branch at Bhubaneswar. 

Important Note : The claim against the subject bid security shall be loged with their 
Bhubaneswar Branch. 

 

 

 

 

 

 

 

 

 



CONDITION OF CONTRACT   “PACKAGE 19-01, 19-02, 19-03 & 19-04 / 2013-14”      135/ 174                                   

ANNEXURE – XV 
THE BANKS FROM WHICH BANK GUARANTEE FOR ADVANCE / CPG BE 

ACCEPTED PROVIDED THE BANK IS HAVING BRANCH AT 
BHUBANESWAR 

(a) Any Public Sector Bank 

or 

(b) Any scheduled Indian Bank 

Having paid up capital (net of any accumulated losses) of rs. 100 corres of above (the 
latest annual report of the Bank should support compliance of capital adequacy ratio 
requirement) 

(c) Any foreign Bank or subsidiary of a foreign Bank 

With overall international corporate rating or rating of long term debt not less than A- (A 
minus) or equivalent by reputed rating agency, covering the advance amount which shall 
be initially kept valid till 90 days after the schedule date for successful completion of 
commissioning. 

Important Note : The claim against the subject bid security shall be loged with their 
Bhubaneswar Branch 
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ANNEXURE – XVI 
 

FORM OF ACCEPTANCE OF FRAUD PREVENTION POLICY 
 

Name of Contract : 
  
To 
 Sr. General Manager , CPC, 
 Odisha Power Transmission Corporation Limited, 
 Janpath, Bhubaneswar.751022 
 
Ladies and / or Gentleman, 
 
 We have read the contents of the Fraud Prevention Policy of OPTCL displayed on 
its tender website http://www.optcl.co.inand undertake that we along with our 
associates / collaborator / subcontractor / sub-vendors/ consultants / service providers 
shall strictly abide by the provisions of the fraud prevention policy of OPTCL. 
 

Yours Faithfully, 

Date: 

Place: 

 

 

(Signature) …………………………. 

Printed Name) …………………….. 

(Designation) ……………………… 

(Common Seal) …………………… 

 

 

 

http://www.ntpctender.com/
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ANNEXURE – XVII 
SCHEDULE OF FORMATS  TO BE UTILISED BY THE FIRMS  AND TO BE 

SUBMITTED  WITH THE BID WHERE REQUIRED 
 

 
GENERAL INFORMATION 

 
The bidder shall furnish general information in the following format. 
 
 

1. Name of the Firm: 
 
 
 
2. Head office address: 
 
3. Contact persons: 
 

Telephone No.   
Office:   
Residence: 

 e-mail ID: 
 Mobile No. 
 

4. Fax No.     Telex: 
 
 
 

5. Place of incorporation/Regn.  
 
 
 
       6. Year of incorporation/Regn. 
 

     Signature of the bidder with Seal 
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ANNEXURE – XVIII 
Manufacturer’s Authorization Form 

 

To : ____________________________ 

 

WE _________________________________________, who are established and reputable 
manufacturers of _______________________________________________ having 
production facilities at _______________________, do hereby authorize 
____________________ to submit a bid, and subsequently negotiate and sign the Contract 
with you against bidding document______________________ including the above plant 
and equipment or other goods produced by us. 

We hereby extend our full guarantee and warranty for the above specified plant & 
equipment materials or other good offered supporting the supply, installation and 
achieving of Operational Acceptance of the plant by the Bidder against these Bidding 
Documents, and duly authorize said Bidder to act on our behalf in fulfilling these 
guarantee warranty obligation. We also here by declare that we and 
___________________________ have warranty / defects liability) we, the Manufacturer 
of Producer, will make our technical and engineering staff fully available to the technical 
and engineering staff of the successful Bidder to assist that Bidder, on a reasonable and 
best effort basis, in the performance of all its obligations to the Purchaser under the 
Contrat. 

For and on behalf of the Manufacturer. 

 

Signed : …………………. 

Date ……………………. 

Place …………………… 

 

(Signature) …………………………. 

Printed Name) …………………….. 

(Designation) ……………………… 
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ANNEXURE-XIX 
 FORM OF COMPLETION CERTIFICATE 

………………………… 
(Name of the Contract) 
 

To 
 

Date………………… 
Loan No…………… 

Contract No………… 
(Name and address of the Employer) 

 
Dear Ladies and/or Gentlemen, 
 
Pursuant to Conditions of the Contract (Vol-IA) entered into between yourselves and 
the Employer dated …………..relating to the 
……………………………………………………………. (brief description of the 
Facilities), we hereby notify you that the following part (s) of the Facilities was (were) 
complete on the date specified below, and that, in accordance with the terms of the 
Contract, the Employer hereby takes over the said part (s) of the Facilities, together 
with the responsibility for care and custody and the risk of loss thereof on the date 
mentioned below  
1 .Description of the Facilities or part  or part thereof ……………………………… 
……………………………………………………………………………………………… 
2. Date of Completion:………………………………………………………………. 
However, you are required to complete the outstanding items listed in the attachment 
hereto as soon as practicable. 
This letter does not relieve you of your obligation to compete the execution of the 
Facilities in accordance with the Contract nor your obligations during the Defects Liability 
Period.  
Very truly yours, 

                                                                                                                              Title 
(Engg. In Charge of OPTCL) 
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ANNEXURE-XX 
 FORM OF OPERATIONAL ACCEPTANCE CERTIFICATE 

 (Name of the Contract)____________________ 
 

To 
 

Date………………… 

  Loan 

No…………… 

Contract No………… 

(Name and address of the Employer) 
 

Dear Ladies and/or Gentlemen, 
 
Pursuant to Conditions of the Contract (Vol-IA) entered into between yourselves and 
the Employer dated …………..relating to the 
………………………………………………………………(brief description of the 
Facilities), we hereby notify you that the following part (s) of the Facilities was (were) 
complete on the date specified below, and that, in accordance with the terms of the 
Contract, the Employer hereby takes over the said part (s) of the Facilities, together with 
the responsibility for care and custody and the risk of loss thereof on the date mentioned 
below  

1. Description of the Facilities………………………………………………. 
2. Date of Operational Acceptance:…………………………………………….  
 
This letter does not relieve you of your obligation to compete the execution of the 
Facilities in accordance with the Contract nor your obligations during the Defects Liability 
Period.  
 
Very truly yours, 
 
 

                                                                                                                      Title 
(Engg. In Charge of OPTCL) 
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ANNEXURE – XXI 

COMPOSITE BANK GUARANTEE 
 
 This Guarantee Bond is executed this ……………. day of ………………… 20 by 

us the ………………………………………………………………………. (Bank) 
At ………………………… PO-…………………………… PS-
…………………… Dist-……………………………State 
…………………………. 

 
WHEREAS the ODISHA POWER TRANSMISSION CORPOTATION Ltd. A 

body corporate constituted under the Odisha Electricity Reform Act, 95 (hereinafter called 
“OPTCL”) has placed work orders No. ………………………. Dated……………………. 
(hereinafter called  “the agreement”) on M/s 
……………………………………………………………. (hereinafter called “the 
Contractor”) for erection, stringing, testing, commissioning and setting to operation of 
transmission line. 

 
WHEREAS the contractor has agreed to execute the work for OPTCL in terms of 

the said agreement AND 
 
WHEREAS OPTCL has agreed (1) to exempt the contractor from making payment 

of security, (2) to release 100% payment on the completion of work as per the said 
agreement and (3) to exempt from performance guarantee on furnishing by the Contractor 
to OPTCL a Composite Bank Guarantee of the value of 15% (fifteen per cent) of the said 
agreement. 

 
NOW THEREFORE in consideration of OPTCL having agreed (1). to exempt the 

contractor from making payment of security, (2) to release 100% payment  to the 
contractor and (3)  to exempt from furnishing performance guaranteed in terms of the said 
agreement as aforesaid, we the ………………………………………… (Bank) (hereinafter 
referred to as “the bank”) do hereby undertake to pay to OPTCL an amount not exceeding 
Rs…………………………. (Rupees …………………………………… 
………………….) only against any loss or damage caused to or suffered by or would be 
caused to or suffered by OPTCL by reason of any breach by the said Contractor(s) of any 
of the terms or conditions contained in the said agreement. 
 
 WE (the ………………………………………………………………) do hereby 
undertaken to pay the amounts due and payable under this guarantee without any demur, 
merely on a demand from OPTCL stating that the amount claimed is due by way of loss or 
damage caused to or suffered by OPTCL by reason of any breach by the said contractor(s) 
of any of the terms or conditions contained in the said agreement or by reason of the 
contractor(s) failure to perform the said agreement. Any such demand made on the Bank 
shall be conclusive as regards the amount due and payable by the Bank under this 
guarantee. However, our liability under this guarantee shall be restricted to all amount not 
exceeding Rs………………………….. (Rupees 
………………………………………………………………………….……………..). 
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 WE the (……………………………………………..) Bank also undertake to pay 
to OPTCL any money so demanded not withstanding may dispute or disputes raised by the 
contractor(s) in any suit or proceeding instituted/pending before any court or tribunal 
relating thereto our liability under this present being absolute and unequivocal. 
 The payment so made by us under this bond shall be a valid discharge of our 
liability for payment there under and the contractor(s) shall have no claim against us for 
making such payment. 
 

WE (……………………………………………………………………….) further 
agree that the guarantee herein contained shall remain in full force and effect during the 
period that would be taken for the performance of the said agreement and that it shall 
continue to be so enforceable till all the dues of OPTCL under or by virtue of the said 
agreement have been fully paid and its claims satisfied or discharged or till Chairman and 
Managing Director, Gird Corporation of Odisha Ltd. Certifies that the terms and 
conditions of the said agreement have been fully and properly carried out by the said 
contractor(s) and accordingly discharges this guarantee. Unless a demand or claim under 
this guarantee is made on us in writing on or before the 
(………………………………………………….) we shall be discharged from all liability 
under this guarantee thereafter. 

WE, (………………………………………………..) further agree that OPTCL 
shall have the fullest liberty without our consent and without affecting in any manner our 
obligations hereunder to vary any of the terms and conditions of the said agreement or to 
extend time of performance by the said contractor(s) and we shall not be relieved from our 
liability by reason of any such variations or extension being granted to the said 
contractor(s) or for any forbearance, act or omission on the part of the OPTCL or any 
indulgence by OPTCL to the said contractor(s) by any such matter or thing whatsoever 
which under the law relating to sureties would but for this provision have effect of so 
relieving us. 

This guarantee will not be discharged due to the change in the name, style and 
constitution of the bank or the contractor(s). 

We (…………………………………………………………) lastly undertake not to 
revoke this guarantee during its currency except with the previous consent of OPTCL in 
writing. 
We, the ______________________________Bank further agree that this guarantee shall 

also be invokable at our place of business at Bhubaneswar in the State of Odisha. 

Dated at ……………………….. the ………………. day of …………………………….. 
Two thousand four only For ……………………………………….. (indicate the name of 
the Bank). 
 
Witness: (Signature with name & address) 
1. Name of the contractor  2.  No. & date of order/agreement. 
 
 
3.  Name of the Bank   4.  Validity period or date upto which the 
                      guarantee is valid.  
5. Signature of the Constituent 
           Authority of the Bank with Seal. 
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ANNEXURE – XXII 
PROFORMA FOR BANK GUARANTEE FOR SECURITY DEPOSIT 

 

1.  In consideration of the Chairman cum Managing Director, ODISHA POWER 
TRANSMISSION CORPOTATION Ltd., Bhubaneswar (hereinafter called “OPTCL”) 
having against to exempt _______________ (hereinafter called “the said 
contract/contractor(s) from the payment under the terms and conditions of an agreement 
dated _______________ made between _____________________________ and 
_____________________________  for ______________________ (hereinafter called 
“the said agreement”) of security deposit for the due fulfillment by the said agreement, on 
production of Bank Guarantee for                                       Rs. ________________ (Rupees 
______________________________) we, the _____________________________ Bank 
limited (hereinafter referred to as “the Bank” do hereby undertake to pay to the OPTCL an 
amount not exceeding Rs. ___________ against any loss or damage caused to or suffered 
or would be caused to or suffered by OPTCL by reason of any breach by the said 
contractor9s) of any of the terms of conditions contained in the said agreement. 
 

2. We the _________________________ Bank Limited to hereby undertake to pay the 
amounts due and payable under this guarantee without any demur, merely on a demand 
from OPTCL stating that the amount claimed is due by way of loss of damage caused 
to or would be caused to or suffered by OPTCL by reason of any breach by the said 
contractor(s) of any of the terms or conditions contained in the said agreement or by 
reason of the contractor(s) failure to perform the said agreement: Any such demand 
made on the Bank shall be  

 NOTE FOR TENDERERS: [Not to be typed in the Bank Guarantee] 
To be furnished in on-judicial stamp paper of Rs .50/-  

applicable as per Odisha Stamp Duty Act from any  
Nationalized/Scheduled Bank. 

 
conclusive as regards the amount due and payable by the Bank under this guarantee. 
However, our liability under this guarantee shall be restricted to an amount not exceeding 
Rs. _____________________. 
 

3. We, _________________________ the Bank further undertake to pay to OPTCL any 
money so demanded not withstanding any dispute of disputes raised by the 
contractor(s)/in any suit or proceeding instituted/pending before any court or tribunal 
relating thereto, our liability under this present being absolute and unequivocal. 

 
4.   We the _________________________ Bank limited further agree that the guarantee 

herein contained shall remain in full force and effect during the period that would be 
taken for the performance of the said Agreement and that it shall continue to be 
enforceable till all the dues of OPTCL under or by virtue of the said Agreement, have 
been fully paid and its claims satisfied or discharged or till Chairman-cum-MD,  
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Odisha Power Transmission Corporation Limited certifies that the terms and conditions of 
the said agreement have been fully and properly carried out by the said contractor(s) and 
accordingly discharges that guarantee. Unless a demand or claim under this guarantee is 
made on us in writing on or before ______________/ (date) we shall be discharged from 
all liability under this guarantee thereafter. 
5. We the ___________________________ Bank limited further agree with OPTCL that 

OPTCL shall have the fullest liberty without our consent and without affecting in any 
manner or obligations hereunder to vary any of the terms and conditions of the said 
agreement or to extend time of performance by the said contractor(s) from time to time 
or to postpone for any time or from time to time any of the power exercisable by 
OPTCL against the said contractor(s) and to forbear or enforce any of the terms and 
conditions relating to the said agreement and we shall not be relieved from our liability 
by reason of any such variation, postponement or extension being granted to the said 
contractor(s) of for any forbearance, act or omission on the part of OPTCL or any 
indulgency by OPTCL to the said contractor(s) or of any such matter or thing 
whatsoever which under the law relating to sureties would but for this provision have 
effect of relieving us. 

6.  This guarantee will not be discharged  due to the change in the name, style and 
constitution of the Bank of the contractor. 

7.  We, the ______________________ Bank Limited lastly undertake not to revoke this 
guarantee during its currency except with the previous consent of OPTCL in writing. 

8. We, the ______________________________Bank further agree that this guarantee 
shall also be invokable at our place of business at Bhubaneswar in the State of Odisha. 
Dated, the ______________ day  of _____________________________ 

 
For __________________________________ Bank Limited 

 [indicate the name of the Bank] 
WITNESS: (SIGNATURE WITH NAME AND ADDRESS) 

1. 
 

2. 
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ANNEXURE – XXIII 

PROFORMA FOR BANK GUARANTEE FOR 100% PAYMENT 
In consideration of the Chairman-cum-Managing Director, ODISHA POWER 

TRANSMISSION CORPOTATION Ltd., Bhubaneswar (hereinafter called “OPTCL”) 
having agreed to allow M/s __________________________________ (hereinafter called 
“the said contractor/contractor(s) 100% payment on satisfactory completion of work as per 
contract under the terms and conditions of an agreement No. ________________ dated 
____________2  made between ODISHA POWER TRANSMISSION CORPOTATION 
Ltd., Bhubaneswar and           M/s _____________________1 for satisfactory completion 
of work (as detailed in the said agreement) for the due fulfillment by the said contractor(s) 
of the terms and conditions contained in the said agreement, on production of Bank 
Guarantee for Rs.__________________ (Rupees 
___________________________________)  

1. We, the __________________________(hereinafter referred to as “the bank” do hereby 
undertake to pay to the OPTCL an amount not exceeding Rs. _____________ (Rupees 
_________________________) against any loss or damage caused to or suffered or 
would be caused to or suffered by OPTCL by reason of any breach by the said 
contractor(s) of any of the terms of conditions contained in the said agreement. 

 
2.  We the _____________________ 3 do hereby undertake to pay the amounts due and 

payable under this guarantee without any demur, merely on a demand from OPTCL 
stating that the amount claimed is due to by way of loss or damage caused to or 
suffered by OPTCL by reason of any breach by the said contractor(s) of any of the 
terms or conditions contained in the said agreement or by reason of the contractor(s) 
failure to perform the said agreement. Any such demand made on the Bank shall be 
conclusive as regards the amount due and payable by the Bank under this guarantee. 
However, our liability under this guarantee shall be restricted to an amount not 
exceeding Rs. ________ (Rupees _______________________). 

 
Note for tenderers :    [Not to be typed in Bank Guarantee] 
 To be furnished in non-judicial stamp paper of Rs .50/- 
 Applicable as per Odisha Stamp Duty Act, from any 
 Nationalised /Scheduled Bank, Bhubaneswar. 
 
3. We, the ________________________ 3 Bank further undertake to pay to OPTCL any 

money so demanded not withstanding any dispute or disputed raised by the 
contractor(s)/in any suit or proceeding instituted/pending before any court or tribunal 
relating thereto, our liability under this present being absolute and unequivocal. 

The payment so made by us under this bond shall be a valid discharge of our liability for 
payment there under and the contractor(s) shall have no claim against us for making such 
payment. 

4. We, the _______________________ further agree that the guarantee herein contained 
shall remain in full force and effect during the period that would be taken for the 
performance of the said agreement and that it shall or by virtue of the said agreement 
have been fully paid and its claims satisfied or discharged or till Chairman-cum-
Managing Director, OPTCL Ltd. Certifies that the terms and conditions of the said 
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agreement have been fully and properly carried out by the said contractor(s) and 
accordingly discharges this guarantee. 

 
Unless a demand or claim under this guarantee is made on us in writing on or before 
the ( ……………………………..) 4 we shall be discharged from all liability under 
this guarantee thereafter. 

5. We, (……………………………) 3 further agree that OPTCL shall have the fullest 
liberty without our consent and without affecting in any manner our obligations 
hereunder to vary any of the terms and condition of the said agreement or to extend 
time of performance by the said contractor(s) and we shall not be relieved from our 
liability by reason of any such variations or extension being granted to the said 
contractor(s) or for any forbearance, act or omission on the part of OPTCL or any 
indulgency by OPTCL to the said contractor(s) or by any such matter or thing 
whatsoever which under the law relating to sureties would but for this provision have 
effect of so relieving us. 

6. This guarantee will not be discharged due to the change in the name, style and 
constitution of the Bank or the contractor(s). 
 
7. We, the ______________________________Bank further agree that this guarantee 
shall also be invokable at our place of business at Bhubaneswar in the State of Odisha. 
                       Dated at __________________ the ____________ day of 
______________________ 

For _________________________ 
      [Indicate the name of the Bank] 

WITNESS: SIGNATURE WITH NAME AND ADDRESS 
1. 
 
2. 

NB:  (1) Name of the contractor 
 (2) No. and date of order/agreement 
 (3) Name of the Bank 
 (4) Validity period or date upto which the guarantee is valid. 
 (5) Signature of the Constituent Authority of the Bank with seal. 
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ANNEXURE – XXIV 
To be filled in non-judicial stamp paper of worth Rs.100/- 

Firm for Undertaking piling works 
 
 
To:___________________________ 
 

WE _____________________________________, who are established and reputable firm 
/ contract having its registered office at _____________________________, do hereby 
authorize M/s. ___________________________________ to submit a bid, and 
subsequently negotiate and sign the Contract with you against the bidding document 
____________________ including the plant and equipment or other services provided by 
us for  pilling foundation works. 

We hereby extend out full guarantee and warranty for the above specified work plant & 
equipment materials or others services offered supporting the supply, installation and 
achieving of Operational Acceptance of the plant by the Bidder against these Bidding 
Documents, and duly authorize said Bidder to act on our behalf in fulfilling these 
guarantee warranty obligation. We also here by declare that wee and M/s. 
_________________________________ (Name) have warranty / defects liability. We will 
make our technical and engineering staff fully available to the successful Bidder to assist 
that Bidder, on a reasonable and best effort basis, in the performance of all its obligations 
to the Purchaser under the Contract. 

We hereby submit documents in support of experience, capability and capacity for 
execution of piling works. 

For and on behalf of the firm / contractor. 
Signed : …………………. 
Date ……………………. 
Place …………………… 

      Signature of Bidder 

(Signature) …………………………. 

(Printed Name) …………………….. 

(Designation) ……………………… 

(Common Seal) ………………… 
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ANNEXURE – XXV 
PERFORMA OF ‘NOTIFICATION OF AWARD OF CONTRACT’ FOR SUPPLY 

CONTRACT 
 

Ref. No. :      Date : 

NOA NO: …………………………………………. 

To, 

…………………………………… 

…………………………………… 

…………………………………… 

 ‘NOTIFICATION OF AWARD FOR SUPPLY CONTRACT OF EQUIPMENT /MATERIALS’ 
(First Contract) 

 
 
Sub:   Notification Of Award of First Contract for Supply of equipment/ materials for the work 
“Design, Engineering, Supply, Erection, Testing & Commissioning of 
…....................................................................on turnkey basis” in the State of Odisha and 
associated system as per  Tender Notice No. …............. & Specification No Sr.G.M-CPC-
TENDER- ….............................. 
 
Scope of works are as indicated below:- 
(I) SUB-STATION & TRANSMISSION LINE: 
 (A) SUB-STATION: 

…................................ 
 
(B) TRANSMISSION LINE: 
           ….......................... 
 
BROAD SCOPE: 

PAC
KAG
E NO. 

NAME OF 
THE SUB-       
STATION 

(S) &                
ASSOCIATE

D 
TRANSMISS

ION LINE 

TRANSFOR
MER 

CAPACITY 
(OPTCL'S 
SCOPE) 

 

NO OF BAYS IN DHAMARA 
SUB-STATION 

TYPE OF LINE & LINE 
LENGTH (IN KMs) 

   220 
KV 

132 
KV 

33 
K
V 

SPARE  
UNEQUIPPED 

220 & 132 KV LINE 

        
      

 
(I) SUB-STATION: 
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(a) Supply and installation of equipment as per BPS (including all civil works).Unequipped bays as 
suggested with required column foundations, supply & erection of structures ,site surfacing (metal 
spreading),earth mat laying, bus extension  etc are to be considered. There shall be no equipment 
foundations for the unequipped bays. Supply of mandatory spares as per BPS. 
(b) Testing and commissioning of Substation & accessories. 
(c) Handing over of the completed system to the Owner. 
(d) Satisfactory conclusion of the Contract. 
(e) Installation of PLCC indoor equipment (owner supply item) at both the end of the sub-station 
 
(II) TRANSMISSION LINE: 
(a) Transmission Line route survey of entire stretch, Settlement of all issues related to right of Way 
and laying of line (including all civil works). 
(b)Testing and commissioning of Transmission Line & accessories. 
(c) Handing over of the completed system to the Owner 
(d) Satisfactory conclusion of the Contract. 

 
The above works are to be carried out as per Specification/Bid documents No: Specification No. 
…................................................ 
 
Ref: This has reference to the following: 
(i)   Our Invitation for Bids (DCB) No: …........................... 
(ii) Bidding Documents for the subject package issued to you. Spec No. …......................., 
comprising the followings. 
      (a) Common Document: 
 (1) BIDDING INSTRUCTIONS (Section:  INV & INB (Vol-I). 
   (2) General Conditions of Contract–Section-GCC (Vol-IA). 
   (3) Erection Conditions of Contract-Section-ECC (Vol-IA). 
   (4) Special Conditions of Contract (Vol-IA). 
   (5) Technical Specifications & General Technical Conditions (Vol-II). 
 (b) Package Specific Document for the …..............S/S  Package:  
  (6) Technical Data Sheets & Scope of work (Vol-IIA). 
  (7) Bid Proposal sheet and Price Schedules (Vol-IB). 
(iii) Different corrigendum/clarification issued from time to time duly uploaded in OPTCL web 

site. 
(iv) Your Proposal for the subject package submitted as M/s …...................... vide your proposal 
ref no. …....................... Dated …............... 
(v) This office letter No. …............... Dated …................. 
(vi) Your letter No.....................................................   
(vii) We confirm having accepted your proposal submitted M/s …........................... vide your 
proposal ref no. …..........................................., read in conjunction with all the specifications, terms 
& conditions of the Bidding  Documents and award on you the NOTIFICATION OF AWARD 
for the work of Design,Engineering,Supply, Erection, complete civil & electrical structural works, 
pre-commissioning, installation, storage, storage cum Erection Insurance, testing and 
commissioning including performance testing, completion of facility, Guarantee, Testing and 
handing over to OPTCL of the equipment / materials for Sub-station, Transmission Line and 
associated system at (S/S................) of Odisha against Package …............... (S/S................) as per 
Specification/Bid document no  : …....................... (herein after referred to as ‘First Contract’). 
 
Dear Sirs,  
   
 1.0    With reference to the above, Odisha Power Transmission Corporation limited is hereby 
pleased to place this NOTIFICATION OF AWARD on you for Supply of equipment/ materials 
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and completion of facility for Design, Engineering, Supply, Erection, Testing & Commissioning 
….................................................................................................................................................on 
turnkey basis” in the State of Odisha and associated system as per  Tender Specification No. 
:..............................  at a total Cost of Rs.................. (Rupees …..........................only) (after 
arithmetical corrections, discount offered, including taxes & duties (except entry taxes) as per the 
following break up: 
      
(A) FIRST CONTRACT (SUPPLY PORTION): 

SL. 
NO. DESCRIPTION AMOUNT (INR) 

 FIRST CONTRACT (SUPPLY PORTION)  

1. Ex-manufacturing works/place of dispatch Basic Price 
(material/equipment): (2A SS & 2A LINE) 

 

2 Ex-manufacturing works/place of dispatch Basic Price ( for 
mandatory spares) 

 

3. Total (1+2)  

4. Less discount offered @ .  

5. Discounted price (Sl No.3-Sl No.4)  

6. Freight & Insurance Charges for equipment /materials: (2A SS 
& 2A LINE) 

 

7. Freight & Insurance Charges for mandatory spares   
8. Total (6 +7)  
9. Total (5+8) . 

Total (R/O): Rs..................... (Rupees ….......................................... only). 
 (i) The above price as per bidding condition is inclusive of all taxes and duties and levies. Entry 
tax for all items shall be paid extra against production of documentary evidence. 
(ii) The above price of Freight and insurance is inclusive of service tax (if any) 
(iii) The above prices are subject to provision of price variation/adjustment as per bidding 
condition. 

 
2.0  NATURE OF PRICE: -The above prices are subject to provision of price   
 variation/adjustment as per bidding condition Clause No. 5 of SCC-Vol-IA of  Tender 
document.  

(*) SCC- Vol-IA, Cl No.: 5, PRICE ADJUSTMENT FOR TRANSMISSION LINE, 
SUB-STATION & ACSR CONDUCTORS. 

 
3.0   APPLICABLE TAXES:- 
 (i)  (VAT/CST, Excise duty: The above price as per bidding condition is inclusive of all taxes 
 and duties and levies except Entry Tax.    
 (ii)   Entry Tax: -Entry tax for all items shall be paid extra against documentary evidence. 
 (iii)  PAN No: -You have to furnish the PAN of your firm as required under IT Act  before 
execution of the above order. 
 
4.0 FREIGHT AND INSURANCE CHARGES: (Vol-IA,SCC,Cl No. 8.2)  
  As indicated in TABLE-I vide Sl No.4 & 5. It is inclusive of the above and shall be paid 
to the contractor on pro-rata basis as per the unit rates indicated in the letter/Notification of Award 
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after receipt of materials/items at site on presentation  of the invoices along with the supporting 
documents by the contractor. However, these charges will be subject to a limitation that the 
aggregate of all invoices does not exceed the total amount indicated in the letter of Award/NOA. 
 
5.0      QUANTITY VARIATION: (Refer Cl. 9.0 of SCC) 
(i) The quantity of all equipment/materials given in the Bid Proposal Sheets,  Volume-IB of the 
bidding documents is provisional. The total variation in quantity  shall be unlimited. The Contractor 
shall be responsible for supply and execution  of such extra quantities for  completion of the 
entire work under their scope and  they shall be paid for such extra quantities at the unit rate 
indicated in the NOA.  However, payment shall be made after approval of the extra quantity 
executed, by  the competent authority. 
(ii) Where valid type test certificate of materials during last five years are available  OPTCL 
shall not insist for further type test. 
 
6.0 PAYMENT: - Refer Cl. No.34 of GT&CC. 
         TERMS OF PAYMENT:- Refer Cl. No. 8 of SCC. 
      Payment against Supply of equipment and materials shall be effected as  follows: 
(i)  75% of the Ex works price component shall be paid on receipt of the material & verification by 
the  consignee at  site against production of Lorry Receipt, contractors detailed invoices and 
 packing list identifying contents of each equipment, Insurance Policy /  Certificate, 
 Manufacturer’s / Contractor’s guarantee Certificate of Quality,  Material  Dispatch 
Clearance Certificate (MDCC) for dispatch issued by  Owner, Test certificate. 
(ii) 15% of the Ex works price component shall be paid after erection of the material at  site & 
certification by Engineer in Charge. 
(iii) Balance 10% of the Ex works price component shall be paid after successful  commissioning of 
the Sub- station or Line and handing over to OPTCL. 
 
 
7.0  SOLVING OF ROW – TREE & PLANT COMPENSATION:  Refer Cl NO. 35.0 of  
 SCC. The contractor shall have to solve the entire Right of Way problem at his   own cost 
if any. 
 
8.0  ENGAGEMENT OF SECURITY: The contractor shall have to engage his own 
 security at his own cost till final handing over of the entire work to OPTCL. 
 
9.0   INCENTIVE: Refer Clause No.32.0 of SCC: 

0.25% of the contract price as an incentive, per completed full month (no  
 proportionate or the part thereof) shall be given, for the projects completed before the 
scheduled date of completion but limiting to overall 2.5%. 

 
10.0  COMPLETION PERIOD:-  Actual completion period of the project is …...... (…..........) 
 months from the date of issue of the NOA. However, you are requested to put all  possible 
effort to complete the work before scheduled completion …............ (….........)  months’ time, 
preferably within ….............. months from the date of award of NOA.  Submit the detailed work 
schedule accordingly. (Refer Vol-IA/SCC/Cl No. 10) 
10.1 The Bidder shall include in his proposal his programme for furnishing and erecting the 

equipment covered under the package. The programme shall be in the form of a bar chart / 
master network identifying key phases in various areas of total work like procurement of 
raw material / bought out items/components, manufacturing, type testing , supply of 
materials and field activities such as foundation, erection, stringing etc. and testing & 
commissioning of the transmission line and transformers so as to achieve testing & 
commissioning of all equipment/materials under this Package within 30(Thirty)  months 
from the date of letter of Award/NOA. 
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10.2 The schedule shall be reckoned from the date of issue of Letter of Award/NOA, Within 15 
(fifteen) days of issuance of Letter of Award/NOA, Contractor shall submit Bar Chart/ 
PERT Network conforming to the delivery/erection dates mentioned in Letter of Award/ 
NOA for review and approval. After approval of Bar Chart/PERT Network, one 
reproducible with sufficient number of prints as desired by Odisha Power Transmission 
Corporation Ltd., shall be submitted. 

 THE BAR CHART/ PERT NETWORK WILL BE THE PART OF THE 
 CONTRACT AGREEMENT. 
 
10.3 The provision of Penalties leviable in case of delay in completion pursuant  to Clause 
12.0 of SCC-Vol-IA shall become effective after the period mentioned  above for successful 
completion of testing and commissioning. 
 
11.0   NODAL cum PAYING OFFICER:- For the purpose of this NOA, AGM, EHT 

(Construction) Division, …................. ,OPTCL for this project- …....................... 
(….....................  KV SS) & associated system under  whom the Sub-stations & its 
associated Transmission lines works are being executed, shall be the Nodal cum Paying 
Officer. 

 
12.0   CONSIGNEE:-  S.D.O., EHT[C] Sub-Division, of the respective Grid S/S shall be 
 the consignee for the above work. 
 
13.0  CONTRACT PERFORMANCE GUARANTEE:- Refer Cl No.41 of INB. As a Contract 

Performance Security, you, shall be required to furnish a Performance Guarantee from any 
Bank as per Annexure – XV to Volume-IA, in the form attached as Annexure –II to 
Volume-IA in favour of the Odisha Power Transmission Corporation Ltd. The guarantee 
amount shall be equal to 10% of the Contract Price (Supply portion only) and it shall 
guarantee the faithful performance of the  Contract in accordance with the terms and 
conditions specified in these documents and specifications. This performance guarantee 
shall be valid upto 90 days after the end of Guarantee Period.  

    The contractor shall furnish the Contract Performance BG in the prescribed       
 form within 30 days of Notification of Award.(Clause No. 11 of SCC, Vol-IA). 
Remarks: For JV another 1% 
14.0  SIGNING OF CONTRACT:  Refer Cl. No.40.0 of INB: You will prepare the  Contract 
Agreement as per the proforma enclosed at Annexure-IX to Volume-IA  and the same will be 
signed within 30 (thirty) days of issue of NOA. 

Imp: Following documents to be furnished as per the time period indicated elsewhere in 
the NOA. 

(a) Performance BG should be furnished: First. 
(b) Signing of contract agreement: Second 

 
15.0    MOBILIZATION ADVANCE:- Refer Cl. No. 8 of SCC. 
15.1 Ten percent (10%) of the Ex-works price component shall be paid as an  
 initial advance on  presentation of the following: 
Acceptance of the Letter of Award by the Contractor. 
Contractor’s detailed proforma invoice for claiming mobilisation advance. 
An unconditional & irrevocable advance payment Bank Guarantee in favour of Odisha Power 
Transmission Corporation Ltd., for the equivalent amount of advance in accordance with the 
provisions of Clause 34.7.1(i) (b), Section GCC,  Volume– I and as per Performa attached 
with Section-Annex. Of Volume-I  (Conditions of Contract). The said Bank Guarantee shall 
be initially valid upto the  end of ninety (90) days after the scheduled date for successful 
completion of  commissioning and shall be extended from time to time until ninety (90) days 
 beyond the actual date of successful completion of commissioning, as may be  required 
under the contract.  
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On progressive payment to the EPC contractor, the advance taken shall  be recovered 
proportionately from the bill and after such adjustment the contractor shall furnish the reduced 
amount BG against the outstanding advance payment  in four stages.  
(d)  An unconditional & irrevocable Bank Guarantee in favour of Odisha Power Transmission 

Corporation Ltd., for 10% of the total Contract price towards Contract Performance 
Guarantee (CPG) in accordance with the provisions of Clause 41.0, Section INB and 
Clause 11.0 below and as proforma attached with Section-Annex. of Volume-I (Conditions 
of Contract).The said bank  guarantee shall be initially valid upto ninety (90) days 
after expiry of the Warranty Period shall be extended from time to time till ninety (90)days 
beyond successful completion of warranty period, as may be required under the Contract. 

 
(e)  Detailed PERT Network / Bar Chart and its approval by the Owner (Project 
 completion schedule is enclosed). 
15.2  All advance payment shall be, interest bearing and recovery of advance along with the 

interest component on the advance amount shall be as under: 
  (a) All advance payment made shall be recovered progressively from each  running 
bill of the contractor @10% of each bill value. 

(b) The amount of interest to be recovered from a particular bill shall be calculated @10% 
per annum on the value of advance corresponding to the % age of total  progressive 
payment being released. The period for which, the interest is to be calculated shall be 
reckoned from the date of release of the advance payment to the actual date of release of 
the said progressive payment of the expiry of stipulated time frame for release of such 
progressive payments. If the amount  payable under any interim bill is not sufficient to 
cover all deductions to be made for interest on the advance payment and other sums 
deductible there from, the  balance outstanding shall be recovered from the next 
payments immediately falling due. 
 

16.0  LICENSE: Refer Clause No. 34 of SCC. 
(a) PROJECT LICENSE: Contractor has to obtain project license in respect of the 
projects from the competent authority at his own cost, prior to commencement of  works. 
(b) ELECTRICAL LICENSE: All electrical jobs shall be carried out only through 
contractors possessing valid licenses from Odisha State, except in the case of packages / 
 turnkey jobs where electrical jobs may be sub-contracted by the Main Contractor. 
In all such cases, the Main contractor shall get the work executed only through agencies 
having such valid licenses. 

 
17.0   INDEMINITY BOND: Ref Cl No. 14 of SCC: 
 For the materials/equipment to be provided by the Contractor and/ or for the owner 

supplied items, it will be the responsibility of the Contractor to take delivery, unload and 
store the materials at site and execute an indemnity bond as per proforma at Annexure –
VIII, Conditions of Contract, Vol.-I in favour of Odisha Power Transmission Corporation 
Ltd. against loss, damage and risks involved for the full value of the materials. This 
INDEMNITY BOND shall be furnished by the Contractor before commencement of the 
supplies and shall be valid till the scheduled date of completion of the project, testing, 
commissioning and handing over of the Project to owner. 

 
18.0 POWER, WATER & COMMUNICATION: Refer Cl No. 16 of SCC 
        The Contractor shall make his own arrangements for power, water, telephone and  other 
facilities necessary for the construction / erection of equipment and line at  his own cost. 
19.0    LAND FOR CONTRACTOR’s OFFICE, STORE,WORKSHOP Etc. : Ref Cl 
 No.17 of   SCC. 
 The Contractor shall make his own arrangements for land for construction of his  field 
office, workshop, stores, locations, assembling yard, etc. as required for  execution of the Contract 
at his own cost. 
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20.0  You have to accept the techno commercial specification of OPTCL unconditionally 

without any deviation and shall furnish an undertaking that you will execute the work as 
per the schedule of quantities (including missed out/unquoted items & without any 
additional financial burden to OPTCL & supply the equipment/materials as per OPTCL 
approved makes/vendors). 

 
21.0 PENALTY FOR DELAY IN COMPLETION: REF CL. NO.12.0 OF SCC: 
  In lieu of Penalty as specified in Clause No.14 of GCC, Vol-1A the following shall apply. If 

the contractor fails to perform the work within the specified period given in the contract or 
any extension granted thereof, with respect to successful completion of testing and 
commissioning of sub-station & Transmission line, the contractor shall pay to Odisha Power 
Transmission Corporation Ltd as penalty, a sum of half percent (0.5%) of the contract price 
for each calendar week of delay or part thereof. However, the amount of penalty for the 
contract shall be limited to a  maximum of five percent (5%) of the total contract price 
except for spares. The  maximum limit of penalty for spares shall be ten percent (10%). 

 
22.0 GUARANTEE:-   This Clause shall be governed as per Clause No. 15 of GTCC  of this 
Bid Document as indicated under Reference. 
 
23.0 INSURANCE:- The contractor shall arrange insurance coverage for the OPTCL materials 

at his custody and line/substation under execution as per the conditions laid down in the 
relevant clause of the technical specification, till final handing over of the project to 
OPTCL. Refer the Clause No. 38.0 Section-GCC, Vol-IA & Clause No. 15 of SCC of Vol-
IA. 

 
24.0 PAYMENT DUE FROM THE CONTRACTOR:-  All costs or damages for which 
 the contractor is liable to the purchaser will be deducted by the purchaser from                                               
 any money due to the contractor under the contract. 
 
25.0 JURISDICTION OF THE HIGH COURT OF ODISHA:-  Suits, if any, arising out of 

this contract shall be filed by either party in a Court of Law to which the jurisdiction of the 
High Court of  Odisha extends. 

 
26.0   CONTRACTORS  RESPONSIBILITY:-  Notwithstanding anything mentioned in 
 the specification or subsequent approval or acceptance of the line / substation by  OPTCL, the 
ultimate responsibility for satisfactory performance of the line /  substation shall rest with the 
contractor. 
 
27.0  NON-ASSIGNMENTS:- The contractor shall not assign or transfer the work  orders 
issued as per this contract or any part thereof without the prior approval of  OPTCL. 
 
28.0  CERTIFICATES NOT TO AFFECT RIGHTS OF OPTCL:- The issuance of any 

certificate by OPTCL or any extension of time granted by OPTCL shall not  prejudice the 
rights of OPTCL in terms of the contract nor shall this relieve the contractor of his 
obligations for due performance of the contract. 

 
 
 
29.0 SETTLEMENT OF DISPUTES:-(REF CL NO. 48 OF GCC) 
29.1 Except as otherwise specifically provided in the contract, all disputes concerning question 

of fact arising under the contract shall be decided by OPTCL provided a written appeal by 
the contractor is made to OPTCL. The decision of OPTCL shall be final to the parties 
hereto. 



CONDITION OF CONTRACT   “PACKAGE 19-01, 19-02, 19-03 & 19-04 / 2013-14”      155/ 174                                   

29.2 Any disputes or difference including those considered as such by only one of the  parties 
arising out of or in connection with this contract shall be to the extent  possible be settled 
 amicably between the parties. If amicable settlement cannot  be reached then all disputed 
issues shall be settled by Arbitration as provided in  this contract. 
 
30.0  ARBITRATION :-( REF CL NO. 49 OF GCC) 
30.1 If at any time any question, dispute or difference whatsoever arises between the OPTCL 

and the contractor, upon or in relation to or in connection with this contract, either party 
may forthwith give to the other a notice in writing of the existence of such question, 
disputes or difference and the same shall be referred to the adjudication of three arbitrators, 
one to be nominated by OPTCL, the other by the contractor and the third by the President 
of the Institution of Engineers, India.  If either of the parties fails to appoint its arbitrator, 
within sixty (60) days after receipt of notice for the appointment of its arbitrator then the 
President of the Institution of Engineers, India shall have the power at the request of either 
of the parties to appoint an Arbitrator. A certified copy of the “President” making such an 
appointment shall be furnished to both parties. 

30.2 The arbitration shall be conducted in accordance with the provisions of Indian Arbitration 
Act, 1940 or any statutory modification thereof and shall be held at Bhubaneswar in the 
State of Odisha.  The decision of the majority of Arbitrators shall be final and binding upon 
the parties hereto and the expenses of the arbitration shall be paid as may be determined by 
the Arbitrators. 

30.3 Performance under the contract shall, if reasonably possible, continue during the arbitration 
proceedings and payments due to the contractor by OPTCL shall not be withheld unless 
they are the subject matter of the arbitration proceedings. 

 
31.0  LAWS GOVERNING CONTRACT:- The Contract shall be constructed according to 

and subject to the Laws of India and jurisdiction of the Courts of Odisha. 
 
32.0 LANGUAGE AND MEASURES:- All documents pertaining to the contract including 

specifications, schedules, notices, correspondence, operating and maintenance instruction, 
drawings or any other writings shall be written in English language. The metric system of 
measurement shall be used exclusively in this contract. 

 
33.0    CORRESPONDENCE:- 
33.1 Any notice to the contractor under the terms of the contract shall be served by  registered 
mail or by hand to the authorized local representative of the contractor  and copy by post to the 
contractor’s principal place of business. 
 
33.2 Any notice to OPTCL shall be served to the Sr. General Manager [C.P.C.] Odisha Power 

Transmission Corporation Ltd., Bhubaneswar-751022 (Odisha) in the same manner. 
 
34.0 SECRECY:- The contractor shall treat the details of the specification and other documents 

as private, confidential and they shall not be reproduced without written authorization from 
OPTCL. 

 
35.0 PROJECT LICENSE:- You have to furnish the Project License for execution of the 

above mentioned work from the Chief Electrical Inspector, Govt. of Odisha ,before 
commencing work on the project/furnish documents proving that you have applied for the 
project license with C.E.I, Odisha. 

 
36.0 INSPECTION BY STATUTORY AUTHORITY:- You have to arrange the final 

inspection by the statutory authority including deposit of all fees after completion of the 
work, before handing over the project to OPTCL. 
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37.0 FORCE MAJEURE:-  This Clause shall be governed as per Clause No. 42 of GTCC of 
this  Bidding Document No. : …......................... 

 
38.0   RECONCILIATION OF ACCOUNTS:- This shall be governed as per Clause No. 

 50 of   GTCC of this Bidding Document No. ….................................. 
 
39.0 ALL OTHER TERMS AND CONDITIONS OF TENDER  SPECIFICATION BID 

 DOCUMENT NO: …............................IN ADDITION TO THE ABOVE CLAUSES 
SHALL ALSO HOLD GOOD FOR  THE  ABOVE PACKAGE- 
…............................for Supply of equipment/ materials and completion of facility for Sub-
stations, Transmission Lines and associated system at............................ 

 
40.0: OTHER CONDITIONS: 
40.1: You have not taken any deviation to Technical and Commercial Portion of OPTCL’s 

Bidding Documents and their corrigendum/amendments/errata. Any 
deviation/variation/exception found anywhere in the bid submitted by you , to the terms & 
conditions of OPTCL’s Bidding Documents, stands withdrawn without                                                     
any financial implication to OPTCL.  

40.2: The price quoted in Schedule-2B (for Sub-station and Line) is Inclusive of  Service 
Tax  while in Schedule-2C (Sub-station and Line) it is Excluding Service  tax.  
40.3: All the materials/equipment pertaining to this work is bought out. The Mode of 
 transaction of all items shall be Bought-Out and type tested as per technical 
 specification, latest type test report shall be submitted during detail Engineering.  The 
 price quoted is inclusive of all taxes and duties except entry tax as per  bidding 
 document.   
40.4:  You have to furnish the organization chart of Design/Engg., Field Organization                                                                
 QA Organization and JV Organization for this project shall be submitted to  OPTCL 
in case of award. 
40.5: You have submitted GTP for some of the equipment. GTPs for all the items shall  be 
 finalized by OPTCL at the time of detailed Engineering based on the equipment to 
 be procured from manufactures as specified in the technical specification. 
 
41.0 
(i)  We have also notified to you vide our NOTIFICATION OF AWARD   

No.              Dated                 for award of another  NOTIFICATION OF AWARD on you 
for the work of   Erection, complete civil & electrical structural works, pre-commissioning, 
installation, storage, storage cum Erection Insurance, testing and commissioning including 
performance testing, completion of facility, Guarantee, Testing and handing over to 
OPTCL of the equipment / materials for Sub-station, Transmission Line and associated 
system at …........................... of Odisha against Package: …............................ as per 
Specification/Bid document No.:.............................. (Here in after referred to as ‘Second 
Contract’). 
 

(ii)  You shall also be fully responsible for the works to be executed under the ‘Second   
Contract’ and it is expressly understood and agreed by you that any breach under the 
‘Second Contract’ shall automatically be deemed as a breach of this ‘First Contract’ and 
vice-versa and any such breach or occurrence or default giving us a right to terminate the 
‘Second Contract’ and/or recover damages there under, shall give us an absolute right to 
terminate this Contract and/or recover damages under this ‘First Contract’ as well and 
vice-versa.   

 
(iii)  However, such breach or default or occurrence in the ‘Second Contract’ shall not 

automatically relieve you of any of your responsibility /obligations under this ‘First 
Contract’. It is also expressly understood and agreed by you that the equipment /materials 
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to be supplied by you under this ‘First Contract’ when installed and commissioned under 
the ‘Second Contract’ shall give satisfactory performance in accordance with the 
provisions of the Contract.   

 
 This NOTIFICATION OF AWARD for Supply of equipment/materials and completion 
of facility for Sub-station, Transmission Line and associated system at …...........................of 
Odisha against Package:.................................... as per Specification/Bid document No:-
.................................................. are being issued to you in duplicate. We request you to return the 
duplicate copy duly signed and stamped on each page, by the authorized signatory of your company 
as a token of your acknowledgment and confirmation. 
 You shall prepare and finalize the Contract Documents for signing of the formal Contract 
Agreement and shall enter into the Contract Agreement with us, as per the proforma enclosed with 
the bidding Documents, on non-judicial stamp paper of appropriate value within 30 days from the 
date of this Notification of Award. 
 The detail price schedule for supply of materials/equipment for Sub-Stations and 
Transmission lines is enclosed. 
 Please complete all the formalities and give your unconditional acceptance to the NOA 
within 15 (fifteen) days from the issue of this NOA for taking further necessary action at this end.   
 Please take the necessary action to commence the work and confirm action. 

 

Encl : As above.             Odisha Power Transmission Corporation 
Limited 

(Authorized Signatory) 

(iii) Note :All the Bank Guarantee for advance payment and contract performance guarantee 
shall be submitted on Non-Judical Stamp Paper as per Odisha Stamp Act, i.e. Rupees 
…………………………………………………………………….. 
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ANNEXURE – XXVI 
 

PERFORMA OF ‘NOTIFICATION OF AWARD OF CONTRACT’  
FOR ERECTION CONTRACT 

Ref. No. :      Date : 

LOA / NOA NO: ………………………………………….. 

To,…………………………………                                                   
……………………………………                                                        
…………………………………… 

 ‘NOTIFICATION OF AWARD FOR ERECTION CONTRACT OF EQUIPMENT 
/MATERIALS’ (Second Contract) 

 
 

Sub:  Notification of Award of  Second Contract for Installation (ERECTION) including 
“Design, Engineering, Supply, Erection, Testing & Commissioning of 
…........................................................................................................... on turnkey basis” in the State 
of Odisha and associated system as per  Tender Notice No. …................... & Specification No 
…........................................ 
 
Scope of works are as indicated below:- 
(A) SUB-STATION & TRANSMISSION LINE: 
(I) SUB-STATION 

…............................. 
(B) TRANSMISSION LINE: 
…........................................... 
 
BROAD SCOPE: 

PAC
KAG
E NO. 

NAME OF 
THE SUB-       
STATION 

(S) &                
ASSOCIATE

D 
TRANSMISS

ION LINE 

TRANSFOR
MER 

CAPACITY 
(OPTCL'S 
SCOPE) 

 

NO OF BAYS IN DHAMARA 
SUB-STATION 

TYPE OF LINE & LINE 
LENGTH (IN KMs) 

   220 
KV 

132 
KV 

33 
K
V 

SPARE  
UNEQUIPPED 

220 & 132 KV LINE 

        
      

 
(I) SUB-STATION: 
(a) Supply and installation of equipment as per BPS (including all civil works).Unequipped bays as 
suggested with required column foundations, supply & erection of structures ,site surfacing (metal 
spreading),earth mat laying, bus extension  etc are to be considered. There shall be no equipment 
foundations for the unequipped bays. Supply of mandatory spares as per BPS. 
(b) Testing and commissioning of Substation & accessories. 
(c) Handing over of the completed system to the Owner. 
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(d) Satisfactory conclusion of the Contract. 
(e) Installation of PLCC indoor equipment (owner supply item) at both the end of the sub-station 
 
(II) TRANSMISSION LINE: 
(a) Transmission Line route survey of entire stretch, Settlement of all issues related to right of Way 
and laying of line (including all civil works). 
(b)Testing and commissioning of Transmission Line & accessories. 
(c) Handing over of the completed system to the Owner 
(d) Satisfactory conclusion of the Contract. 

 
The above works are to be carried out as per Specification/Bid documents No: Specification No. 
.................................................. 
 
Ref: This has reference to the following: 
(i)   Our Invitation for Bids (DCB) No: …............... Dated ….................... 
(ii) Bidding Documents for the subject package issued to you. Spec No...................................., 
comprising the followings. 
      (a) Common Document: 
 (1) BIDDING INSTRUCTIONS (Section:  INV & INB (Vol-I). 
   (2) General Conditions of Contract–Section-GCC (Vol-IA). 
   (3) Erection Conditions of Contract-Section-ECC (Vol-IA). 
   (4) Special Conditions of Contract (Vol-IA). 
   (5) Technical Specifications & General Technical Conditions (Vol-II). 
 (b) Package Specific Document for the …....................... Package:  
  (6) Technical Data Sheets & Scope of work (Vol-IIA). 
  (7) Bid Proposal sheet and Price Schedules (Vol-IB). 
(iii) Different corrigendum/clarification issued from time to time duly uploaded in OPTCL web 

site. 
(iv) Your Proposal for the subject package submitted as ….................................. vide your 
proposal ref no. ….....................................  
(v) This office letter No. ….......................... 
(vi) Your letter No.....................................   
(vii) We confirm having accepted your proposal submitted …................................. vide your 
proposal ref no. …............................................., read in conjunction with all the specifications, 
terms & conditions of the Bidding  Documents and award on you the NOTIFICATION OF 
AWARD for the work of Design,Engineering,Supply, Erection, complete civil & electrical 
structural works, pre-commissioning, installation, storage, storage cum Erection Insurance, testing 
and commissioning including performance testing, completion of facility, Guarantee, Testing and 
handing over to OPTCL of the equipment / materials for Sub-station, Transmission Line and 
associated system at …............................... of Odisha against Package …........................... 
(…................) as per Specification/Bid document no  : …........................................ (herein after 
referred to as ‘Second Contract’). 
 
Dear Sirs,     
 
1.0  With reference to the above, Odisha Power Transmission Corporation limited is hereby 
pleased to place this NOTIFICATION OF AWARD on you for Erection of electrical 
equipment and materials, including all civil foundation works,testing & commissioning for 
“Design, Civil Works, Testing, Commissioning and completion of facility for Construction of 
…..................................................................... on turnkey basis” in the State of Odisha and 
associated system as per  Tender Specification No. : …...................................  at a total Cost of 
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Rs.......................... (Rupees …................................. only) (after arithmetical corrections, discount 
offered, including taxes & duties (except service & entry taxes) as per the following break up: 
 
(B) SECOND CONTRACT (ERECTION PORTION): 

Sl No Description Amount (INR) 

 SECOND CONTRACT (ERECTION PORTION)  

1 Electrical Work Charges. (2C SS & 2C LINE) 
  

2. Civil works Charges.  (2C SS & 2C LINE) 
  

3. Total (1 + 2) . 
Total (R/O):Rs......................... (Rupees …...................................... only) 

The above price is inclusive of all taxes and duties, cess and levies except Service Tax, 
which shall be paid extra as applicable against production of documentary evidence. 
 
2.0 NATURE OF PRICE: -The above prices are subject to provision of price   
 variation/adjustment as per bidding condition Clause No. 5 of SCC-Vol-IA of  Tender 
document.  
 (*) SCC- Vol-IA, Cl No.: 5, PRICE ADJUSTMENT FOR TRANSMISSION LINE, 
 SUB-STATION & ACSR CONDUCTORS. 
 
3.0    APPLICABLE  TAXES:- 
(i) The above price as per bidding condition is inclusive of all taxes and duties and levies  except 
service tax. 
(ii) Service Tax: -Service tax shall be paid extra as applicable against production of 
 documentary evidence. 
 
(iii) PAN No.: -You have to furnish the PAN of your firm as required under IT Act before 
 execution of the above order. 
(iv)  TDS on IT:  IT shall be deducted from your bills as applicable from time to time (The 
 present rate being @ 2%). 
(v) WORK CONTRACT TAX or VAT: WCT shall be deducted from your bills as 
 applicable from time to time (the present rate being @4%). 
(vi) Building & other construction workers welfare Cess: Shall be deducted from bills as 
applicable from time to time (the present rate being @1%) 
 
4.0      QUANTITY VARIATION :( Refer Cl. 9.0 of SCC) 
 (i) The quantity of all equipment/materials given in the Bid Proposal Sheets, Volume-IB of 
the bidding documents are provisional. The total variation in quantity shall be unlimited. The 
Contractor shall be responsible for supply and execution of such extra quantities for completion of 
the entire work under their scope and they shall be paid for such extra quantities at the unit rate 
indicated in the NOA. However, payment shall be made after approval of the extra quantity 
executed, by the competent authority. 
 (ii) Where valid type test certificate of materials during last five years are available OPTCL 
shall not insist for further type test. 
 
5.0    PAYMENT: - Refer Cl. No.34 of GT&CC & 
5.1     TERMS OF PAYMENT: - Refer Cl. No. 8 of SCC. 
         Payment for Erection and commissioning work: 
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     (i) 90% cost of erection shall be paid as running bill within 30 days on production of the bill 
to the engineer in charge on verification thereof after completion of erection work , testing and 
commissioning of the respective items and on certification of the same by the owner. 
    (ii) Balance 10% cost of the erection shall be paid only after satisfactory commissioning of the 
project and handing over to OPTCL. 
 
 The details of the terms of payment for Erection Contract for (a) Construction of Control 
Room Building,(b) Construction of Colony Quarters & (c) Construction of Boundary Wall are as 
indicated  below. 
A) Construction of Switch yard Building {Control room Building: (double Storied)} 

Sl No. Description of  Stages Payment Terms 
1 RCC as per Contract:  

1.1 Ground Floor (60% of quoted price) 
'1.1.1 Up to plinth level  15% of 60% of quoted price i.e. 9% of the total value 
'1.1.2 Up to lintel level 30% of 60% of quoted price i.e. 18% of the total value 

'1.1.3 After roof casting 55% of 60% of quoted price i.e. 33% of the total value 

'1.1.4 First Floor (40% of quoted price) 
'1.1.5 (1) Up to lintel level 35% of 40% of quoted price i.e. 14% of the total value 

'1.1.6 (2) After roof casting 65% of 40% of quoted price i.e. 26% of the total value 

2 Brick masonry work as per 
contract 

 

2.1 (1) Ground Floor 60% of the quoted price 
2.2 (2) First Floor 40% of the quoted price 

3 Flooring as per Contract  
3.1 (1) Ground Floor 55% of the quoted price 
3.2 (2) First Floor 45% of the quoted price 

 
B)  Construction of Colony Quarters: 
Sl No. Description of  Stages Payment Terms 

1 ‘D’-type as per contract  
1.2 Up to plinth level 10% of the quoted price 

1.2 After brick work 15% of the quoted price 

1.3 After roof casting  30% of the quoted price 
1.4 After complete in Full shape 45% of the quoted price 

2 ‘E’ type as per contract  

2.1 Ground Floor (60 % of quoted price) 
'2.1.1 Up to plinth level 10% of 60% of the quoted price i.e. 6% of the total price 

'2.1.2 After brick work 15% of 60% of the quoted price i.e. 9% of the total price 
'2.1.3 After roof casting  30% of 60% of the quoted price i.e.18% of the total 

price 

'2.1.4 After complete in Full shape 45% of 60% of the quoted price i.e.27% of the total 
price 
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2.2 First Floor  (40% of the quoted price) 

'2.2.1 Up to lintel level 15% of 40% of the quoted price i.e. 6% of the total price 

'2.2.2 After roof casting 30% of 40% of the quoted price i.e.12% of the total 
price 

'2.2.3 After complete in Full shape 55% of 40% of the quoted price i.e.22% of the total 
price 

 
(C) Construction of Boundary Wall: 
Sl No. Description of  Stages Payment Terms 

1 Excavation & bed Concrete & 
Foundation 

20% of the quoted price pile foundation with grade beam 

2 Brick Work 
 

30% of the quoted price 

3 Plastering 
 

20% of the quoted price 

4 After complete in full shape 30% of the quoted price 
 
 
6.0  SOLVING OF ROW – TREE & PLANT COMPENSATION:  Refer Cl NO. 35.0 of 
 SCC. The contractor shall have to solve the entire Right of Way problem at his  own cost 
if any. 
 
7.0  ENGAGEMENT OF SECURITY: The contractor shall have to engage his own 
 security at his own cost till final handing over of the entire work to OPTCL. 
 
8.0   INCENTIVE: Refer Clause No.32.0 of SCC: 
      0.25% of the contract price as an incentive, per completed full month (no  

 proportionate or the part thereof) shall be given, for the projects completed before the 
scheduled date of completion but limiting to overall 2.5%. 

 
9.0 COMPLETION PERIOD: - Actual completion period of the project is ….................. 
 months from the date of issue of the NOA. However you are requested to put all  possible 
effort to complete the work before scheduled completion (….................months)  time, preferably 
within …................ months from the date of award of NOA. Submit the  detailed work schedule 
accordingly. (Refer Vol-IA/SCC/Cl No. 10). 
9.1 The Bidder shall include in his proposal his programme for furnishing and erecting the 

equipment covered under the package. The programme shall be in the form of a bar chart / 
master network identifying key phases in various areas of total work like procurement of 
raw material / bought out items/components, manufacturing, type testing , supply of 
materials and field activities such as foundation, erection, stringing etc. and testing & 
commissioning of the transmission line and transformers so as to achieve testing & 
commissioning of all equipment/materials under this Package within 
…..............(.......................)  months from the date of letter of Award/NOA. 

 
9.2 The schedule shall be reckoned from the date of issue of Letter of Award/NOA,  Within 
15 (fifteen) days of issuance of Letter of Award/NOA, Contractor shall  submit Bar Chart/ PERT 
Network conforming to the delivery/erection dates  mentioned in Letter of Award/ NOA for 
review and approval. After approval of  Bar Chart/PERT Network, one reproducible with 
sufficient number of prints  as desired by Odisha Power Transmission Corporation Ltd., shall 
be submitted. 
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THE BAR CHART/ PERT NETWORK WILL BE THE PART OF THE CONTRACT 
AGREEMENT. 
 
9.3 The provision of Penalties leviable in case of delay in completion pursuant  to Clause 
12.0 of SCC-Vol-IA shall become effective after the period mentioned  above for successful 
completion of testing and commissioning. 
 
10.0   NODAL cum PAYING OFFICER:- For the purpose of this NOA, AGM, EHT 

(Construction) Division, ….................. ,OPTCL for this project- ….................................. 
& associated system under  whom the Sub-stations & its associated Transmission lines 
works are being executed, shall be the Nodal cum Paying Officer. 

 
11.0   CONSIGNEE:-  S.D.O., EHT[C] Sub-Division, of the respective Grid S/S shall 
 be the consignee for the above work. 
 
 
12.0  CONTRACT PERFORMANCE GUARANTEE:- Refer Cl No.41 of INB. As a Contract 

Performance Security, you,shall be required to furnish a Performance Guarantee from any 
Bank as per Annexure – XV  to Volume-IA, in the form attached as Annexure –II to 
Volume-IA in favour of the Odisha Power Transmission Corporation Ltd. The guarantee 
amount shall be equal to 10% of the Contract Price (Erection portion only) and it shall 
guarantee the faithful performance of the Contract in accordance with the terms and 
conditions specified in these documents and specifications. This performance guarantee 
shall be valid upto 90 days after the end of Guarantee Period.   

  The contractor shall furnish the Contract Performance BG in the prescribed     
 form within 30 days of Notification of Award.( Clause No. 11 of SCC, Vol- 
 IA). 
Remarks: For JV another 1%  Contract Performance BG. 
13.0  SIGNING OF CONTRACT:  Refer Cl. No.40.0 of INB: You will prepare the  Contract 
Agreement as per the proforma enclosed at Annexure-IX to Volume-IA  and the same will be 
signed within 30 (Thirty) days of issue of NOA. 
Imp: Following documents to be furnished as per the time period indicated elsewhere in the 
NOA. 

            1.Performance BG should be furnished: First. 
            2. Signing of contract agreement: Second 

 
14.0     MOBILIZATION ADVANCE:- Refer Cl. No. 8 of SCC. 
14.1    Ten percent (10%) of the Ex-works price component shall be paid as an  initial 
advance on  presentation of the following: 
Acceptance of the Letter of Award by the Contractor. 
Contractor’s detailed proforma invoice for claiming mobilisation advance. 
An unconditional & irrevocable advance payment Bank Guarantee in favour of Odisha Power 
Transmission Corporation Ltd., for the equivalent amount of advance in accordance with the 
provisions of Clause 34.7.1 (i) (b), Section – GCC,  Volume– I and as per Performa attached 
with Section-Annex. Of Volume-I  (Conditions of Contract). The said Bank Guarantee shall 
be initially valid upto the  end of ninety (90) days after the scheduled date for successful 
completion of  commissioning and shall be extended from time to time until ninety (90) days 
beyond the actual date of successful completion of commissioning, as may be  required under 
the contract. 
 On progressive payment to the EPC contractor, the advance taken shall  be recovered 
proportionately from the bill and after such adjustment the contractor shall furnish the reduced 
amount BG against the outstanding advance payment in four stages.  
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An unconditional & irrevocable Bank Guarantee in favour of Odisha Power Transmission 
Corporation Ltd., for 10% of the total Contract price towards Contract Performance Guarantee 
(CPG) in accordance with the provisions of Clause 41.0, Section INB and Clause 11.0 below 
and as proforma attached with Section-Annex. of Volume-I (Conditions of Contract). The said 
bank guarantee shall be initially valid upto ninety (90) days after expiry of the Warranty 
Period shall be extended from time to time till ninety (90)days beyond successful completion 
of warranty period, as may be required under the Contract. 

Detailed PERT Network / Bar Chart and its approval by the Owner.(Project completion 
schedule enclosed). 
 
14.2  All advance payment shall be interest bearing and recovery of advance along  with 
 the interest component on the advance amount shall be as under: 
  (a) All advance payment made shall be recovered progressively from each  running 
bill of the contractor @10% of each bill value. 
  (b) The amount of interest to be recovered from a particular bill shall be  calculated @ 
10% per annum on the value of advance corresponding to the %  age of total  progressive 
payment being released. The period for which, the  interest is to be calculated shall be 
reckoned from the date of release of the  advance payment to the actual date of release of the said 
progressive  payment of the expiry of stipulated time frame for release of such progressive 
 payments. If the amount payable under any interim bill is not sufficient to cover  all 
deductions to be made for interest on the advance payment and other sums  deductible there 
from, the balance outstanding shall be recovered from the next  payments immediately falling 
due. 
 
 
15.0  LICENSE: Refer Clause No. 34 of SCC. 
        (a) PROJECT LICENSE: Contractor has to obtain project license in respect of the  projects 
from the competent authority at his own cost, prior to commencement of  works. 
    (b) ELECTRICAL LICENSE: All electrical jobs shall be carried out only through 
 contractors possessing valid licenses from Odisha State, except in the case of  packages 
/  turnkey jobs where electrical jobs may be sub-contracted by the  Main Contractor. In all 
such cases, the Main contractor shall get the work  executed only through agencies having 
such valid licenses. 
 
16.0   INDEMNITY BOND: Ref Cl No. 14 of SCC: 
 For the materials/equipment to be provided by the Contractor and/ or for the owner 

supplied items, it will be the responsibility of the Contractor to take delivery, unload and 
store the materials at site and execute an indemnity bond as per proforma at Annexure –
VIII, Conditions of Contract, Vol.-I in favour of Odisha Power Transmission Corporation 
Ltd. against loss, damage and risks involved for the full value of the materials. This 
INDEMNITY BOND shall be furnished by the Contractor before commencement of the 
supplies and shall be valid till the scheduled date of completion of the project, testing, 
commissioning and handing over of the Project to owner. 

 
17.0  POWER, WATER & COMMUNICATION: Refer Cl No. 16 of SCC 
        The Contractor shall make his own arrangements for power, water, telephone and  other 
facilities necessary for the construction / erection of equipment and line at  his own cost. 
 
 
18.0  LAND FOR CONTRACTOR’s OFFICE, STORE,WORKSHOP Etc. : Ref Cl No.17 of   
 SCC. 
The Contractor shall make his own arrangements for land for construction of his  field office, 
workshop, stores, locations, assembling yard, etc. as required for  execution of the Contract at his 
own cost. 
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19.0  You have to accept the techno commercial specification of OPTCL unconditionally without 
any deviation and shall furnish an undertaking that you will execute the  work as per the schedule 
of quantities (including missed out/unquoted items & without any additional financial burden to 
OPTCL & supply the  equipment/materials as per OPTCL approved makes/vendors). 
 
20.0  PENALTY FOR DELAY IN COMPLETION:REF CL. NO.12.0 OF SCC: 
  In lieu of Penalty as specified in Clause No.14 of GCC, Vol-1A the following shall apply. If 

the contractor fails to perform the work within the specified period given in the contract or 
any extension granted thereof, with respect to successful completion of testing and 
commissioning of sub-station & Transmission line, the contractor shall pay to Odisha Power 
Transmission Corporation Ltd as penalty, a sum of half percent (0.5%) of the contract price 
for each calender week of delay or part thereof. However, the amount of penalty for the 
contract shall be limited to a maximum of five percent (5%) of the total contract price except 
for spares. The maximum limit of penalty for spares shall be ten percent (10%). 

 
21.0 GUARANTEE:-   This Clause shall be governed as per Clause No. 15 of GTCC of this 
Bid Document. 
 
22.0 INSURANCE:- The contractor shall arrange insurance coverage for the OPTCL materials 

at his custody and line/substation under execution as per the conditions laid down in the 
relevant clause of the technical specification, till final handing over of the project to 
OPTCL. Refer the Clause No. 38.0 Section- GCC, Vol-IA & Clause No. 15 of SCC of 
Vol-IA.  

 
23.0 PAYMENT DUE FROM THE CONTRACTOR:-  All costs or damages for which 
 the contractor is liable to the purchaser will be deducted by the purchaser from  any 
money due to the contractor under the contract. 
 
24.0 JURISDICTION OF THE HIGH COURT OF ODISHA:-  Suits, if any, arising out 
 of this contract shall be filed by either party in a Court of Law to which the  
 jurisdiction of the High Court of  Odisha extends. 
 
25.0   CONTRACTORS RESPONSIBILITY:-  Notwithstanding anything mentioned in 
 the specification or subsequent approval or acceptance of the line / substation by  OPTCL, the 
ultimate responsibility for satisfactory performance of the line /  substation shall rest with the 
contractor. 
 
26.0  NON-ASSIGNMENTS:- The contractor shall not assign or transfer the work orders 
issued as per this contract or any part thereof without the prior approval of  OPTCL. 
 
 
27.0  CERTIFICATES NOT TO AFFECT RIGHTS OF OPTCL:- The issuance of any 
 certificate by OPTCL or any extension of time granted by OPTCL shall not  prejudice the 
rights of OPTCL in terms of the contract nor shall this relieve  the contractor of his obligations 
for due performance of the contract. 
 
28.0 SETTLEMENT OF DISPUTES :-( REF CL NO. 48 OF GCC) 
28.1 Except as otherwise specifically provided in the contract, all disputes concerning  question 
of fact arising under the contract shall be decided by OPTCL provided a written appeal by the 
contractor is made to OPTCL.  The decision of OPTCL shall  be final to the parties hereto. 
28.2 Any disputes or difference including those considered as such by only one of the parties 
arising out of or in connection with this contract shall be to the extent possible be settled  amicably 
between the parties. If amicable settlement cannot  be reached then all disputed issues shall 
be settled by Arbitration as provided in this contract. 
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29.0  ARBITRATION :-( REF CL NO. 49 OF GCC) 
29.1 If at any time any question, dispute or difference whatsoever arises between the OPTCL 

and the contractor, upon or in relation to or in connection with this contract, either party 
may forthwith give to the other a notice in writing of the existence of such question, 
disputes or difference and the same shall be referred to the adjudication of three arbitrators, 
one to be nominated by OPTCL, the other by the contractor and the third by the President 
of the Institution of Engineers, India.  If either of the parties fails to appoint its arbitrator, 
within sixty (60) days after receipt of notice for the appointment of its arbitrator then the 
President of the Institution of Engineers, India shall have the power at the request of either 
of the parties to appoint an Arbitrator. A certified copy of the “President” making such an 
appointment shall be furnished to both parties. 

29.2 The arbitration shall be conducted in accordance with the provisions of Indian Arbitration 
Act, 1940 or any statutory modification thereof and shall be held at Bhubaneswar in the 
State of Odisha.  The decision of the majority of Arbitrators shall be final and binding upon 
the parties hereto and the expenses of the arbitration shall be paid as may be determined by 
the Arbitrators. 

29.3 Performance under the contract shall, if reasonably possible, continue during the arbitration 
proceedings and payments due to the contractor by OPTCL shall not be withheld unless 
they are the subject matter of the arbitration proceedings. 

 
30.0  LAWS GOVERNING CONTRACT:- The Contract shall be constructed according 
 to and subject to the Laws of India and jurisdiction of the Courts of Odisha. 
 
31.0  LANGUAGE AND MEASURES:- All documents pertaining to the contract  including 
specifications, schedules, notices, correspondence, operating and  maintenance instruction, 
drawings or any other writings shall be written in  English language. The metric system of 
measurement shall be used  exclusively  in this contract. 
32.0    CORRESPONDENCE:- 
32.1 Any notice to the contractor under the terms of the contract shall be served by  registered 
mail or by hand to the authorized local representative of the contractor  and copy by post to the 
contractor’s principal place of business. 
32.2 Any notice to OPTCL shall be served to the Sr. General Manager [C.P.C.] Odisha Power 

Transmission Corporation Ltd., Bhubaneswar-751022 (Odisha) in the same manner. 
 
33.0 SECRECY:- The contractor shall treat the details of the specification and other documents 

as private, confidential and they shall not be reproduced without written authorization from 
OPTCL. 

 
34.0 PROJECT LICENSE:- You have to furnish the Project License for execution of the 

above mentioned work from the Chief Electrical Inspector, Govt. of Odisha ,before 
commencing work on the project/furnish documents proving that you have applied for the 
project license with C.E.I, Odisha. 

 
35.0 INSPECTION BY STATUTORY AUTHORITY: - You have to arrange the final 

inspection by the statutory authority including deposit of all fees after completion of the 
work, before handing over the project to OPTCL. 

 
36.0 FORCE MAJEURE:-  This Clause shall be governed as per Clause No. 42 of GTCC of 

this  Bidding Document No.  : …................................ 
 
37.0   RECONCILIATION OF ACCOUNTS:- This shall be governed as per Clause No. 

 50 of   GTCC of this  Bidding Document No. : ….......................... 
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38.0 ALL OTHER TERMS AND CONDITIONS OF TENDER  SPECIFICATION BID 
 DOCUMENT NO: …....................................... IN ADDITION TO THE ABOVE 
CLAUSES SHALL ALSO HOLD GOOD FOR  THE  ABOVE PACKAGE- 
…................................ for Supply of equipment/ materials and completion of facility for 
Sub-stations, Transmission Lines and associated system at ….................. 

 
39.0: OTHER CONDITIONS: 
39.1: You have not taken any deviation to Technical and Commercial Portion of 
 OPTCL’s Bidding Documents and their corrigendum/amendments/errata. Any 
 deviation/variation/exception found anywhere in the bid submitted by you , to the 
 terms & conditions of OPTCL’s Bidding Documents, stands withdrawn without  any 
financial implication to OPTCL.  
39.2: The prices quoted in Schedule-2B (for Sub-station and Line) is Inclusive of  Service 
Tax while in Schedule-2C (Sub-station and Line) it is Excluding Service  tax.  
39.3: All the materials/equipment pertaining to this work are bought out. The Mode of 
 transaction of all items shall be Bought-Out and type tested as per technical 
 specification, latest type test report shall be submitted during detail Engineering.  The price 
quoted is inclusive of all taxes and duties except octroi and entry tax  as per bidding document.   
39.4: You have to furnish the organization chart of Design/Engg., Field Organization,  QA 
Organization and JV Organization for this project shall be submitted to  OPTCL in case of 
award. 
39.5: You have submitted GTP for some of the equipment. GTPs for all the items shall  be 
finalized by OPTCL at the time of detailed Engineering based on the equipment to be procured 
from manufactures as specified in the technical  specification. 
40.0   (i) We have also notified to you vide our NOTIFICATION OF AWARD  
 No.               Dated                  for award of another NOTIFICATION OF AWARD on you 

for the work of Design, Engineering, Supply, manufacture, shop fabrication, Testing and 
inspection at manufacturer works, packing forwarding and dispatch from manufacturer’s 
work/place of dispatch of equipment/ materials and Transportation of material/equipment 
from manufacturers works/place of dispatch to site, local transportation, delivery at site, 
unloading, handling, inland transit insurance and  associated accessories, special tools and 
tackles for Sub-station, Transmission Line and associated system …........................ of 
Odisha against Package: …........................... as per Specification/Bid document No.: -
................................... (Here in after referred to as ‘First Contract’). 
 
(ii) You shall also be fully responsible for the works to be executed under the ‘First 
Contract’ and it is expressly understood and agreed by you that any breach under the 
‘First Contract’ shall automatically be deemed as a breach of this ‘Second Contract’ and 
vice-versa and any such breach or occurrence or default giving us a right to terminate the 
‘First contract’ and/or recover damages there under, shall give us an absolute right to 
terminate this Contract and/or recover damages under this ‘Second Contract’ as well and 
vice-versa.   
26.0 However, such breach or default or occurrence in the ‘First Contract’ shall not 
automatically relieve you of any of your responsibility/obligations under this ‘Second 
Contract’.It is also expressly understood and agreed by you that the equipment/materials 
to be supplied by you under the ‘First Contract’ when installed and commissioned under 
this ‘Second Contract’ shall give satisfactory performance in accordance with the 
provisions of the Contract. 
 

 This NOTIFICATION OF AWARD for Erection including Civil works Contract and 
completion of facility for Sub-station, Transmission Line and associated system at 
…............................ of Odisha against Package: …............................ as per Specification/Bid 
document No:-...............................are being issued to you in duplicate. We request you to return the 
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duplicate copy duly signed and stamped on each page, by the authorized signatory of your company 
as a token of your acknowledgment and confirmation. 
 
 You shall prepare and finalize the Contract Documents for signing of the  formal 
Contract Agreement and shall enter into the Contract Agreement with us, as per the proforma 
enclosed with the bidding Documents, on non-judicial stamp paper of appropriate value within 30 
days from the date of this Notification of Award. 
 
  
 
 The detail price schedule for Erection including Civil works Contract for Sub-Stations 
and Transmission line is enclosed. 
 
 Please complete all the formalities and give your unconditional acceptance to the NOA 
within 15 (fifteen) days from the issue of this NOA for taking further necessary action at this end.   
 

 Please take the necessary action to commence the work and confirm action. 

 

       Yours faithfully, 

For and on behalf of                                                                                                             
Odisha Power Transmission Corporation Limited                                    

 (Authorized Signatory)                                                                                 

Encl : As above.                                                                                                                               
Note : 

Remarks(s): (i) All the Bank Guarantee for advance payment and contract performance   
guarantee shall be submitted on Non-Judical Stamp Paper as per 
Odisha Stamp Act, i.e. 
….…………………………………………………………….. 
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ANNEXURE:XXVIII           

CHECK LIST FOR  THE  BIDDING DOCUMENTS 
( Bidders are requested to ensure that all the documents as check listed below are enclosed as per the  Sl.No. 

& neatly pages marked.) 
Ref:(i) Tender Notice No. 11/2013-14  
  (ii)Tender Specification No. Bid Document No. Sr.GM-CPC-TENDER-LAXMIPUR 
PACKAGE-11 / 2013-14 

Sl. 
No.  

Description.  Page Nos. 

  From To 
1 Page counting for the complete tender document submitted duly signed by the 

firm & JV partner (if any) 
  

2 Forwarding letter for submission of Bid   
3 Original Money Receipt for procurement of the Tender Documents   
4 Required ORIGINAL EMD BG with confirmation of the Bank (Invokable 

Clause & witness signatures must be taken care of )-[Section-Annex.,Vol-IA] 
  

5 Form of Power of Attorney for JV /Consortium [Section-Annex.,Vol-IA]   
6 Form of JV /Consortium Agreement [Section-Annex.,Vol-IA]   
7 Form of Power of Attorney for signing of the tender     
8 Up to date Electrical License of the Firm   
9 Copies of the Audited financial Accounts for the last three financial years.   

10 Documents in support of Financial Qualifying Criteria   
11 Documents in support of Technical Qualifying Criteria   
12 General Information of the Bidder [Section-Annex.,Vol-IA]   
13 Declaration Form [Section-Annex.,Vol-IA]   
14 Abstracts of Terms & Conditions [Section-Annex.,Vol-IA]   
15 Personnel CapabilitIes [Section-Annex.,Vol-IA]   
16 Equipment Capability [Section-Annex.,Vol-IA]   
17 Financial Ca[pabilities  [Section-Annex.,Vol-IA]   
18 Record of experience [Section-Annex.,Vol-IA]   
19 Departure from Technical & Financial Specification [Section-Annex.,Vol-IA]   
20 Litigation History [Section-Annex.,Vol-IA]   
21 Copy of undertaking submitted with the Price Bid [Section-Annex.,Vol-IA]   
22 OFF-LOAD Statement ( with reasons) [Section-Annex.,Vol-IA]   
23 Guaranteed Technical Particulars duly fillied in, in complete shape. (Volume-

IIA) 
  

Date:      (Signature)……………………………… 
Place:      (Printed Name) ………………..………. 
      (Designation)  …………………………. 
      (Common Seal)  
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ANNEXURE-XXIX 
 

 
(I) Form FIN. No.1 (Bid Capacity) 

Criteria 
for Bid capacity 

Compliance Requirement Documents 
Single Entity Joint Venture Submission 

Requirement Lead & other 
partner   

combined 

JV partner Lead 
Partner 

Available bid capacity 
 =(2 x A –0.4 x B), should be equal 
to or more than the tendered 
estimated price  
where , 
A= Highest Project Related Annual 
Turnover in last five years as per 
(FIN-2).  
B= Total Order Value of OPTCL 
work in Hand, which will be 
considered as on the date of opening 
of bid by the Employer. For above 
purpose, all works awarded by 
OPTCL after opening the bid up to 
date of evaluation, i.e. up to the end 
of bid validity, shall also be 
considered as per (FIN-3).  

Must meet 
requirement 

Must meet 
requirement 

Must meet at 
least  10% of 
the 
requirement 

Must meet 
at least 
50% of the 
requiremen
t 

Form FIN-2 & 
FIN – 3 

 

 

* Remarks: In case of Joint Venture, the lead partner should meet at least 50% of the requirement & 
other partner should meet at least 10% of the requirement with JV meeting the total requirement. 
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ANNEXURE-XXX 
 

(II) Form FIN- No.2: Annual contract turn over data 
Name of Bidder or JV Partner  

Annual Turn over data for the last five years (construction only) 
Year Amount (Currency) Exchange rate Indian national Rupees 

Equivalent 
    
    
    
    
    
Average Annual Contract Turnover 
Highest Project Related Annual Turnover in last five years, i.e. ‘A’ =  
 
 
 
NOTE: The bidder has to furnish the audited account certificate from the Charted Accountant 
indicating “ the Turnover statement, as indicated below, is excluding all income which are other 
than from project related works”. duly certified by Charted Accountant: 
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ANNEXURE-XXXI 

  

(III) Form FIN-No.3: Total Order Value of OPTCL work in Hand. 

 

Sl No Description of work Contract no & date Total Value of contract in INR 

1    
2    
3    
  Total, i.e. ‘B’=  

 

*NOTE: The bidders are required to furnish the information regarding OPTCL work in Bidder’s 
Hand in Fin No. 3. Completed form Fin No. 3 shall accompany with an undertaking from the 
bidder in a non judicial stamp paper worth Rs.100/-(Rupees One Hundred only) as per the 
following format. 
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 DECLARATION 
 

For OPTCL Work in Hand 
(To be submitted by the Bidder along with his Bid) 

(To be executed on non-judicial stamp paper of requisite value) 
 
Ref …………………………….   Date……………………… 
 
To 

Senior General Manager-CPC 
1st Floor, Multistoried Building, 
Odisha Power Transmission Corporation Ltd.       
Janpath, Bhubaneswar. 

 
Ref:      (i) NOTICE INVITING TENDER-NIT NO. 13 / 2013-14 

(ii) TENDER SPECIFICATION NO Sr. G.M-CPC- Tender-
O&M(Akhusingh-Paralakhemundi & Jajpur Road - Anandpur)-Package – 
13-01 & 02/2013-14 

 …………………………………… 
 
Dear Sir, 

I*/We* hereby undertake that the declarations made in the format Fin-3 of Clause No. 
30(Bid Capacity), Vol-1(INV) of Tender Specification are true. If any deviation to the declaration 
is noticed afterwards, the bid/ the award of the contract is liable for rejection and the EMD 
BG/Performance BG is liable for encashment. Action as deemed fit shall also be initiated by 
OPTCL 

       Signature along with Seal of Company   

       ……………………………………….. 

(Duly authorized to sign the Bid on behalf of the Contractor) 

Name ……………………………………… 

Designation……………………………….. 

Name of Company ……………………….(in Block Letters) 

WITNESS: 

Signature…………………………   Date & Postal Address 

Date ……………………………   ………………………………………… 

Name & Address……………………   …………………………………………. 

………………………………………..                  Telephone No…………………………. 

      Fax No………………………………… 

Strike out whichever is not applicable. 
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_______END OF VOLUME – IA________ 


